Begin with CM-R		
Submit Selection Plan for OSE Final Approval		3/22/2019
Advertisement in SCBO		**5/2/2019**
Owner conducts a pre-submittal conference for all interested firms.To take place on campus at a placed published in the RFQ.	6	5/8/2019
Deadline for written questions and clarification on Request for Qualifications	6	5/14/2019
Owner will have responded to all questions submitted on the RFQ by this date	6	5/20/2019
Deadline for submission of Qualifications	**14**	**6/3/2019**
Owner completes qualification evaluation and issues shortlist	**7**	**6/10/2019**
Owner conducts a pre-proposal conference for shortlisted firms	**7**	**6/17/2019**
Deadline for written questions and clarification on Request for Proposal	7	6/24/2019
Owner will have responded to all questions submitted on the RFP by this date	4	6/28/2019
Deadline for shortlisted firms to submit detailed proposals	**11**	**7/9/2019**
Owner interviews shortlisted firms	**13**	**7/22/2019**
Selection Committee completes evaluation	0	7/22/2019
Agency Approval of Final Report	7	7/29/2019
Contract Negotiations	7	8/5/2019
OSE Approval	7	8/12/2019
Post "Notice of Intent to Award" – SE-370	0	8/12/2019
Protest period ends	10	8/22/2019
Execution of contract	**4**	**8/26/2019**