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2021 Edition

SE-310
INVITATION FOR DESIGN-BID-BUILD CONSTRUCTION SERVICES

AGENCY/OWNER:_Midlands Technical College

PROJECT NAME:_Automotive HVAC Unit Replacement

PROJECT NUMBER:_H59-N127-FW CONSTRUCTION COST RANGE: $85,000.00 to $100,000.00
PROJECT LOCATION:_316 South Beltline Blvd. Columbia, SC 29205 - Automotive Building on Beltline Campus

DESCRIPTION OF PROJECT/SERVICES:_Remove and replace existing air handler, condensing unit, refrigerant piping,
and controls serving the Automotive Building at MTC Beltline campus

BID/SUBMITTAL DUE DATE:_3/29/2022 TIME:_2:00 pm NUMBER OF COPIES:_1
PROJECT DELIVERY METHOD:_ Design-Bid-Build

AGENCY PROJECT COORDINATOR:_Carey Page

EMAIL:_pagewc@midlandstech.edu TELEPHONE:_803-822-3217
DOCUMENTS MAY BE OBTAINED FROM:_https://www.midlandstech.edu/procurement

BID SECURITY IS REQUIRED IN AN AMOUNT NOT LESS THAN 5% OF THE BASE BID.

PERFORMANCE AND LABOR & MATERIAL PAYMENT BONDS: The successful Contactor will be required to provide
Performance and Labor and Material Payment Bonds, each in the amount of 100% of the Contract Price.
DOCUMENT DEPOSIT AMOUNT: $_0.00 ISDEPOSIT REFUNDABLE  Yes [ ] No [] NA X

Bidders must obtain Bidding Documents/Plans from the above listed source(s) to be listed as an official plan holder. Bidders that rely on copies obtained from
any other source do so at their own risk. All written communications with official plan holders & bidders will be via email or website posting.

Agency WILL NOT accept Bids sent via email.

All questions & correspondence concerning this Invitation shall be addressed to the A/E.
A/E NAME:_GMK Associates, Inc
A/E CONTACT:_Jody Ricard

EMAIL:_jricard@gmka.com TELEPHONE:_ 803-256-0000
PRE-BID CONFERENCE: Yes [X No [] MANDATORY ATTENDANCE: Yes [ No X
PRE-BID DATE:_3/15/2022 TIME:_10:00 am

PRE-BID PLACE:_ Beltline Student Center Room 209, 316 South Beltline Boulevard, Columbia, SC 29201
BID OPENING PLACE: Reed Hall - Room 119 - 1260 Lexington Dr., West Columbia, SC 19170
BID DELIVERY ADDRESSES:

HAND-DELIVERY: MAIL SERVICE:

Attn: Carey Page Attn: Carey Page

Reed Hall, 1260 Lexington Dr. Reed Hall, 1260 Lexington Dr.

West Columbia, SC 29170 West Columbia, SC 29170
IS PROJECT WITHIN AGENCY CONSTRUCTION CERTIFICATION? (Agency MUST check one) Yes [] No X
APPROVED BY: DATE:

(OSE Project Manager)

SE-310



South Carolina Division of Procurement
Services, Office of State Engineer Version of

ATA Document A701™ - 2018

Instructions to Bidders

This version of AIA Document A701™-2018 is modified by the South Carolina
Division of Procurement Services, Office of State Engineer (“SCOSE”). Publication of
this version of AIA Document A701-2018 does not imply the American Institute of
Architects’ endorsement of any modification by SCOSE. A comparative version of
AIA Document A701-2018 showing additions and deletions by SCOSE is available
for review on the SCOSE Web site.

Cite this document as “AlA Document A701™— 2018, Instructions to Bidders —
SCOSE Version,” or “AlA Document A701™-2018 — SCOSE Version.”

AIA Document A701™-2018. Copyright © 1970, 1974, 1978, 1987, 1997, and 2018 by The American Institute of Architects. All rights reserved. South
Carolina Division of Procurement Services, Office of State Engineer Version of AIA Document A701™-2018. Copyright © 2016 and 2020 by The
American Institute of Architects. All rights reserved. The “American Institute of Architects,” “AlA,” the AIA Logo, and “AlA Contract Documents” are
registered trademarks and may not be used without permission. To report copyright violations, e-mail copyright@aia.org.



South Carolina Division of Procurement
Services, Office of State Engineer Version of
@AIA Document A701™ - 2018

Instructions to Bidders

for the following Project:

(Name, State Project Number, location, and detailed description)

Midlands Technical College Automotive HVAC Unit Replacement This version of AIA Document
H59-N127-FW A701-2018 is modified by the South
Carolina Division of Procurement
Services, Office of State Engineer.
Publication of this version of AIA
Document A701 does not imply the
American Institute of Architects’
THE OWNER: endorsement of any modification by

(Name, legal status, address, and other information) South Carolina Division of
| Procurement Services, Office of State

Midlands Technical College . . .
Engineer. A comparative version of

316 South Beltline Blvd AIA Document A701-2018 showing

Columbia, SC 29205 additions and deletions by the South
Carolina Division of Procurement
Services, Office of State Engineer is
available for review on South Carolina

Beltline Campus

The Owner is a Governmental Body of the State of South Carolina as defined by S.C.

state Web site.
Code Ann. § 11-35-310. ) )

This document has important legal
THE ARCHITECT: consequences. Consultation with an

attorney is encouraged with respect

(Name, legal status, address, and other information) to its completion or modification,

GMK Associates, Inc.
1201 Main Street
Columbia, SC 29201
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Init.

ARTICLE 1  DEFINITIONS

§ 1.1 Bidding Documents include the Bidding Requirements and the Proposed Contract Documents. The Bidding
Requirements consist of the advertisement or invitation to bid, Instructions to Bidders, supplementary instructions to
bidders, the bid form, and any other bidding forms. The Proposed Contract Documents consist of the unexecuted form of
Agreement between the Owner and Contractor and that Agreement’s Exhibits, Conditions of the Contract (General,
Supplementary and other Conditions), Drawings, Specifications, all Addenda, and all other documents enumerated in
Article 8 of these Instructions.

§ 1.1.1 Any reference in this document to the Agreement between the Owner and Contractor, AIA Document A101, or
some abbreviated reference thereof, shall mean the AIA Document A101-2017 Standard Form of Agreement Between
Owner and Contractor, SCOSE Version. Any reference in this document to the General Conditions of the Contract for
Construction, AIA Document A201, or some abbreviated reference thereof, shall mean the AIA Document A201-2017
General Conditions of the Contract for Construction, SCOSE Version.

§ 1.2 Definitions set forth in the General Conditions of the Contract for Construction, or in other Proposed Contract
Documents apply to the Bidding Documents.

§ 1.3 Addenda are written or graphic instruments issued by the Architect, which, by additions, deletions, clarifications, or
corrections, modify or interpret the Bidding Documents.

§ 1.4 A Bid is a complete and properly executed proposal to do the Work for the sums stipulated therein, submitted in
accordance with the Bidding Documents.

§ 1.5 The Base Bid is the sum stated in the Bid for which the Bidder offers to perform the Work described in the Bidding
Documents, to which Work may be added or deleted by sums stated in Alternate Bids.

§ 1.6 An Alternate Bid (or Alternate) is an amount stated in the Bid to be added to or deducted from, or that does not
change, the Base Bid if the corresponding change in the Work, as described in the Bidding Documents, is accepted.

§ 1.7 A Unit Price is an amount stated in the Bid as a price per unit of measurement for materials, equipment, or services,
or a portion of the Work, as described in the Bidding Documents.

§ 1.8 A Bidder is a person or entity who submits a Bid.

§ 1.9 A Sub-bidder is a person or entity who submits a bid to a Bidder for materials, equipment, or labor for a portion of
the Work.

ARTICLE 2 BIDDER’S REPRESENTATIONS
§ 2.1 By submitting a Bid, the Bidder represents that:
.1 the Bidder has read and understands the Bidding Documents;
.2 the Bidder understands how the Bidding Documents relate to other portions of the Project, if any, being bid
concurrently or presently under construction;
.3 the Bid complies with the Bidding Documents;
.4 the Bidder has visited the site, become familiar with local conditions under which the Work is to be
performed, has correlated the Bidder’s observations with the requirements of the Proposed Contract
Documents, and accepts full responsibility for any pre-bid existing conditions that would affect the Bid
that could have been ascertained by a site visit. As provided in S.C. Code Ann. Reg. 19-445.2042(B), a
bidder’s failure to attend an advertised pre-bid conference will not excuse its responsibility for estimating
properly the difficulty and cost of successfully performing the work, or for proceeding to successfully
perform the work without additional expense to the State;
.5 the Bid is based upon the materials, equipment, and systems required by the Bidding Documents without
exception;
.6 the Bidder has read and understands the provisions for liquidated damages, if any, set forth in the form of
Agreement between the Owner and Contractor; and
.7 the Bidder understands that it may be required to accept payment by electronic funds transfer (EFT).

§ 2.2 Certification of Independent Price Determination

§ 2.2.1 GIVING FALSE, MISLEADING, OR INCOMPLETE INFORMATION ON THIS CERTIFICATION MAY
RENDER YOU SUBJECT TO PROSECUTION UNDER SC CODE OF LAWS §16-9-10 AND OTHER APPLICABLE
LAWS.

AIA Document A701™-2018. Copyright © 1970, 1974, 1978, 1987, 1997, and 2018 by The American Institute of Architects. All rights reserved. South Carolina
Division of Procurement Services, Office of State Engineer Version of AIA Document A701™-2018. Copyright © 2016 and 2020 by The American Institute of
Architects. All rights reserved. The “American Institute of Architects,” “AlA,” the AIA Logo, and “AlA Contract Documents” are registered trademarks and may not
be used without permission. This document was created on 01/27/2022 13:43:03 under the terms of AIA Documents on Demand® Order No. 2114284006 ,
is not for resale, is licensed for one-time use only, and may only be used in accordance with the AIA Contract Documents® Documents-on-Demand — End User
License Agreement. To report copyright violations, e-mail copyright@aia.org.
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§ 2.2.2 By submitting a Bid, the Bidder certifies that:

A

The prices in this Bid have been arrived at independently, without, for the purpose of restricting
competition, any consultation, communication, or agreement with any other bidder or competitor relating
to:

1 those prices;
.2 the intention to submit a Bid; or
.3 the methods or factors used to calculate the prices offered.

The prices in this Bid have not been and will not be knowingly disclosed by the Bidder, directly or
indirectly, to any other bidder or competitor before bid opening (in the case of a sealed bid solicitation) or
contract award (in the case of a negotiated solicitation) unless otherwise required by law; and

No attempt has been made or will be made by the Bidder to induce any other concern to submit or not to
submit a Bid for the purpose of restricting competition.

§ 2.2.3 Each signature on the Bid is considered to be a certification by the signatory that the signatory:

A

Is the person in the Bidder’s organization responsible for determining the prices being offered in this Bid,
and that the signatory has not participated and will not participate in any action contrary to Section 2.2.2 of
this certification; or

Has been authorized, in writing, to act as agent for the Bidder's principals in certifying that those principals
have not participated, and will not participate in any action contrary to Section 2.2.2 of this certification [As
used in this subdivision, the term "principals" means the person(s) in the Bidder’s organization responsible
for determining the prices offered in this Bid];

As an authorized agent, does certify that the principals referenced in Section 2.2.3.2 of this certification
have not participated, and will not participate, in any action contrary to Section 2.2.2 of this certification;
and

As an agent, has not personally participated, and will not participate, in any action contrary to Section 2.2.2
of this certification.

§ 2.2.4 If the Bidder deletes or modifies Section 2.2.2.2 of this certification, the Bidder must furnish with its offer a signed
statement setting forth in detail the circumstances of the disclosure.

§ 2.2.5 Drug Free Workplace Certification
By submitting a Bid, the Bidder certifies that, if awarded a contract, Bidder will comply with all applicable provisions of
The Drug-free Workplace Act, S.C. Code Ann. 44-107-10, et seq.

§ 2.2.6 Certification Regarding Debarment and Other Responsibility Matters
§ 2.2.6.1 By submitting a Bid, Bidder certifies, to the best of its knowledge and belief, that:

A

Bidder and/or any of its Principals-

.1 Are not presently debarred, suspended, proposed for debarment, or declared ineligible for the award of
contracts by any state or federal agency;

.2 Have not, within a three-year period preceding this Bid, been convicted of or had a civil judgment
rendered against them for: commission of fraud or a criminal offense in connection with obtaining,
attempting to obtain, or performing a public (Federal, state, or local) contract or subcontract; violation
of Federal or state antitrust statutes relating to the submission of bids; or commission of embezzlement,
theft, forgery, bribery, falsification or destruction of records, making false statements, tax evasion, or
receiving stolen property; and

.3 Are not presently indicted for, or otherwise criminally or civilly charged by a governmental entity with,
commission of any of the offenses enumerated in Section 2.2.6.1.1.2 of this provision.

Bidder has not, within a three-year period preceding this Bid, had one or more contracts terminated for

default by any public (Federal, state, or local) entity.

"Principals," for the purposes of this certification, means officers; directors; owners; partners; and, persons

having primary management or supervisory responsibilities within a business entity (e.g., general manager;

plant manager; head of a subsidiary, division, or business segment, and similar positions).

§ 2.2.6.2 Bidder shall provide immediate written notice to the Procurement Officer if, at any time prior to contract award,
Bidder learns that its certification was erroneous when submitted or has become erroneous by reason of changed
circumstances.

AIA Document A701™-2018. Copyright © 1970, 1974, 1978, 1987, 1997, and 2018 by The American Institute of Architects. All rights reserved. South Carolina
Division of Procurement Services, Office of State Engineer Version of AIA Document A701™-2018. Copyright © 2016 and 2020 by The American Institute of
Architects. All rights reserved. The “American Institute of Architects,” “AlA,” the AIA Logo, and “AlA Contract Documents” are registered trademarks and may not
be used without permission. This document was created on 01/27/2022 13:43:03
is not for resale, is licensed for one-time use only, and may only be used in accordance with the AIA Contract Documents® Documents-on-Demand — End User

License Agreement. To report copyright violations, e-mail copyright@aia.org.
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§ 2.2.6.3 If Bidder is unable to certify the representations stated in Section 2.2.6.1, Bidder must submit a written
explanation regarding its inability to make the certification. The certification will be considered in connection with a
review of the Bidder's responsibility. Failure of the Bidder to furnish additional information as requested by the
Procurement Officer may render the Bidder non-responsible.

§ 2.2.6.4 Nothing contained in the foregoing shall be construed to require establishment of a system of records in order to
render, in good faith, the certification required by Section 2.2.6.1 of this provision. The knowledge and information of a
Bidder is not required to exceed that which is normally possessed by a prudent person in the ordinary course of business
dealings.

§ 2.2.6.5 The certification in Section 2.2.6.1 of this provision is a material representation of fact upon which reliance was
placed when making award. If it is later determined that the Bidder knowingly or in bad faith rendered an erroneous
certification, in addition to other remedies available to the State, the Procurement Officer may terminate the contract
resulting from this solicitation for default.

§ 2.2.7 Ethics Certificate

By submitting a Bid, the Bidder certifies that the Bidder has and will comply with, and has not, and will not, induce a
person to violate Title 8, Chapter 13 of the SC Code of Laws, as amended (Ethics Act). The following statutes require
special attention: S.C. Code Ann. §8-13-700, regarding use of official position for financial gain; S.C. Code Ann.
§8-13-705, regarding gifts to influence action of public official; S.C. Code Ann. §8-13-720, regarding offering money for
advice or assistance of public official; S.C. Code Ann. §8-13-755 and §8-13-760, regarding restrictions on employment
by former public official; S.C. Code Ann. §8-13-775, prohibiting public official with economic interests from acting on
contracts; S.C. Code Ann. §8-13-790, regarding recovery of kickbacks; S.C. Code Ann. §8-13-1150, regarding statements
to be filed by consultants; and S.C. Code Ann. §8-13-1342, regarding restrictions on contributions by contractor to
candidate who participated in awarding of contract. The State may rescind any contract and recover all amounts expended
as a result of any action taken in violation of this provision. If the contractor participates, directly or indirectly, in the
evaluation or award of public contracts, including without limitation, change orders or task orders regarding a public
contract, the contractor shall, if required by law to file such a statement, provide the statement required by S.C. Code Ann.
§8-13-1150 to the Procurement Officer at the same time the law requires the statement to be filed.

§ 2.2.8 Restrictions Applicable To Bidders & Gifts
Violation of these restrictions may result in disqualification of your Bid, suspension or debarment, and may constitute a
violation of the state Ethics Act.

§ 2.2.8.1 After issuance of the solicitation, Bidder agrees not to discuss this procurement activity in any way with the
Owner or its employees, agents or officials. All communications must be solely with the Procurement Officer. This
restriction may be lifted by express written permission from the Procurement Officer. This restriction expires once a
contract has been formed.

§ 2.2.8.2 Unless otherwise approved in writing by the Procurement Officer, Bidder agrees not to give anything to the
Owner, any affiliated organizations, or the employees, agents or officials of either, prior to award.

§ 2.2.8.3 Bidder acknowledges that the policy of the State is that a governmental body should not accept or solicit a gift,
directly or indirectly, from a donor if the governmental body has reason to believe the donor has or is seeking to obtain
contractual or other business or financial relationships with the governmental body. SC Regulation 19-445.2165(C)
broadly defines the term donor.

§ 2.2.9 Open Trade Representation

By submitting a Bid, the Bidder represents that Bidder is not currently engaged in the boycott of a person or an entity
based in or doing business with a jurisdiction with whom South Carolina can enjoy open trade, as defined in S.C. Code
Ann. §11-35-5300.

ARTICLE 3 BIDDING DOCUMENTS

§ 3.1 Distribution

§ 3.1.1 Bidders shall obtain complete Bidding Documents from the issuing office designated in the advertisement or
invitation to bid, for the deposit sum, if any, stated therein.

AlA Document A701™-2018. Copyright © 1970, 1974, 1978, 1987, 1997, and 2018 by The American Institute of Architects. All rights reserved. South Carolina
Division of Procurement Services, Office of State Engineer Version of AIA Document A701™-2018. Copyright © 2016 and 2020 by The American Institute of
Architects. All rights reserved. The “American Institute of Architects,” “AlA,” the AIA Logo, and “AlA Contract Documents” are registered trademarks and may not
be used without permission. This document was created on 01/27/2022 13:43:03 under the terms of AIA Documents on Demand® Order No. 2114284006 ,
is not for resale, is licensed for one-time use only, and may only be used in accordance with the AIA Contract Documents® Documents-on-Demand — End User
License Agreement. To report copyright violations, e-mail copyright@aia.org.
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§ 3.1.2 Any required deposit shall be refunded to all plan holders who return the paper Bidding Documents in good
condition within ten (10) days after receipt of Bids. The cost to replace missing or damaged paper documents will be
deducted from the deposit. A Bidder receiving a Contract award may retain the paper Bidding Documents, and the
Bidder’s deposit will be refunded.

§ 3.1.3 Reserved

§ 3.1.4 Bidders shall use complete Bidding Documents in preparing Bids. Neither the Owner nor Architect assumes
responsibility for errors or misinterpretations resulting from the use of incomplete Bidding Documents.

§ 3.1.5 The Bidding Documents will be available for the sole purpose of obtaining Bids on the Work. No license or grant
of use is conferred by distribution of the Bidding Documents.

§ 3.1.6 All persons obtaining Bidding Documents from the issuing office designated in the advertisement shall provide
that office with Bidder’s contact information to include the Bidder’s name, telephone number, mailing address, and email
address.

§ 3.2 Modification or Interpretation of Bidding Documents

§ 3.2.1 The Bidder shall carefully study the Bidding Documents, shall examine the site and local conditions, and shall
notify the Architect of errors, inconsistencies, or ambiguities discovered and request clarification or interpretation
pursuant to Section 3.2.2. Failure to do so will be at the Bidder’s risk. Bidder assumes responsibility for any patent
ambiguity that Bidder does not bring to the Architect’s attention prior to Bid Opening.

§ 3.2.2 Requests for clarification or interpretation of the Bidding Documents shall be submitted by the Bidder in writing
and shall be received by the Architect at least ten (10) days prior to the date for receipt of Bids.

§ 3.2.3 Modifications, corrections, changes, and interpretations of the Bidding Documents shall be made by Addendum.
Modifications, corrections, changes, and interpretations of the Bidding Documents made in any other manner shall not be
binding, and Bidders shall not rely upon them.

§ 3.2.4 As provided in S.C. Code Ann. Reg. 19-445.2042(B), nothing stated at the Pre-bid conference shall change the
Bidding Documents unless a change is made by Addendum.

§ 3.3 Substitutions

§ 3.3.1 The materials, products, and equipment described in the Bidding Documents establish a standard of required
function, dimension, appearance, and quality to be met by any proposed substitution. Where “brand name or equal” is
used in the Bidding Documents, the listing description is not intended to limit or restrict competition.

§ 3.3.2 Substitution Process

§ 3.3.2.1 Written requests for substitutions shall be received by the Architect at least ten (10) days prior to the date for
receipt of Bids. Requests shall be submitted in the same manner as that established for submitting clarifications and
interpretations in Section 3.2.2.

§ 3.3.2.2 Bidders shall submit substitution requests on a Substitution Request Form if one is provided in the Bidding
Documents.

§ 3.3.2.3 If a Substitution Request Form is not provided, requests shall include (1) the name of the material or equipment
specified in the Bidding Documents; (2) the reason for the requested substitution; (3) a complete description of the
proposed substitution including the name of the material or equipment proposed as the substitute, performance and test
data, and relevant drawings; and (4) any other information necessary for an evaluation. The request shall include a
statement setting forth changes in other materials, equipment, or other portions of the Work, including changes in the
work of other contracts or the impact on any Project Certifications (such as LEED), that will result from incorporation of
the proposed substitution.

§ 3.3.2.4 No request to substitute materials, products, or equipment for materials, products, or equipment described in the
Bidding Documents and no request for addition of a manufacturer or supplier to a list of approved manufacturers or
suppliers in the Bidding Documents will be considered prior to receipt of Bids unless written request for approval has
been received by the Architect at least ten (10) days prior to the date for receipt of Bids established in the invitation to bid.

AIA Document A701™-2018. Copyright © 1970, 1974, 1978, 1987, 1997, and 2018 by The American Institute of Architects. All rights reserved. South Carolina
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Any subsequent extension of the date for receipt of Bids by addendum shall not extend the date for receipt of such requests
unless the addendum so specifies. A statement setting forth changes in other materials, equipment or other portions of the

Work, including changes in the Work of other contracts that incorporation of the proposed substitution would require,
shall be included.

§ 3.3.3 The burden of proof of the merit of the proposed substitution is upon the proposer. The Architect’s decision of
approval or disapproval of a proposed substitution shall be final.

§ 3.3.4 If the Architect approves a proposed substitution prior to receipt of Bids, such approval shall be set forth in an
Addendum. Approvals made in any other manner shall not be binding, and Bidders shall not rely upon them.

§ 3.3.5 No substitutions will be considered after the Contract award unless specifically provided for in the Contract
Documents.

§ 3.4 Addenda
§ 3.4.1 Addenda will be transmitted to Bidders known by the issuing office to have received complete Bidding
Documents.

§ 3.4.2 Addenda will be available where Bidding Documents are on file.

§ 3.4.3 Addenda will be issued at least five (5) business days before the day of the Bid Opening, except an Addendum
withdrawing the request for Bids or one which includes postponement of the date for receipt of Bids. A business day runs
from midnight to midnight and excludes weekends and state and federal holidays.

§ 3.4.4 Prior to submitting a Bid, each Bidder shall ascertain that the Bidder has received all Addenda issued, and the
Bidder shall acknowledge their receipt in the Bid.

§ 3.4.5 When the date for receipt of Bids is to be postponed and there is insufficient time to issue an Addendum prior to the
original Bid Date, the Owner will notify prospective Bidders by telephone or other appropriate means with immediate
follow up with an Addendum. This Addendum will verify the postponement of the original Bid Date and establish a new
Bid Date. The new Bid Date will be no earlier than the fifth (5th) business day after the date of issuance of the Addendum
postponing the original Bid Date.

§ 3.4.6 If an emergency or unanticipated event interrupts normal government processes so that Bids cannot be received at
the government office designated for receipt of Bids by the exact time specified in the solicitation, the time specified for
receipt of Bids will be deemed to be extended to the same time of day specified in the solicitation on the first work day on
which normal government processes resume. In lieu of an automatic extension, an Addendum may be issued to
reschedule Bid Opening. If state offices are closed in the county in which Bids are to be received at the time a pre-bid or
pre-proposal conference is scheduled, an Addendum will be issued to reschedule the conference. Bidders shall visit
https://www.scemd.org/closings/ for information concerning closings.

ARTICLE 4 BIDDING PROCEDURES
§ 4.1 Preparation of Bids
§ 4.1.1 Bids shall be submitted on the forms included with or identified in the Bidding Documents.

§ 4.1.2 All blanks on the Bid Form shall be legibly executed. Paper bid forms shall be executed in a non-erasable medium.
§ 4.1.3 Sums shall be expressed in numbers.

§ 4.1.4 Interlineations, alterations and erasures must be initialed by the signer of the Bid. Bidder shall not make
stipulations or qualify his Bid in any manner not permitted on the Bid Form. An incomplete Bid or information not
requested that is written on or attached to the Bid Form that could be considered a qualification of the Bid, may be cause
for rejection of the Bid.

§ 4.1.5 All requested Alternates shall be bid. The failure of the Bidder to indicate a price for an Alternate shall render the
Bid non-responsive. Indicate the change to the Base Bid by entering the dollar amount and marking, as appropriate, the
box for “ADD TO” or “DEDUCT FROM?”. If no change in the Base Bid is required, enter “ZERO” or “No Change”.
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§ 4.1.6 Pursuant to S.C. Code Ann. § 11-35-3020(b)(i), as amended, Section 7 of the Bid Form sets forth a list of proposed
subcontractors for which the Bidder is required to identify those subcontractors the Bidder will use to perform the work
listed. Bidder must follow the instructions in the Bid Form for filling out this section of the Bid Form. Failure to properly
fill out Section 7 may result in rejection of Bidder’s bid as non-responsive.

§ 4.1.7 Contractors and subcontractors listed in Section 7 of the Bid Form who are required by the South Carolina Code of
Laws to be licensed, must be licensed as required by law at the time of bidding.

§ 4.1.8 Each copy of the Bid shall state the legal name and legal status of the Bidder. Each copy of the Bid shall be signed
by the person or persons legally authorized to bind the Bidder to a contract.

§ 4.1.9 A Bidder shall incur all costs associated with the preparation of its Bid.

§ 4.2 Bid Security
§ 4.2.1 If required by the invitation to bid, each Bid shall be accompanied by a bid security in an amount of not less than
five percent of the Base Bid. The bid security shall be a bid bond or a certified cashier’s check.

§ 4.2.2 The Bidder pledges to enter into a Contract with the Owner on the terms stated in the Bid and shall, if required,
furnish bonds covering the faithful performance of the Contract and payment of all obligations arising thereunder. Should
the Bidder refuse to enter into such Contract or fail to furnish such bonds if required, the amount of the bid security shall
be forfeited to the Owner as liquidated damages, not as a penalty.

§ 4.2.3 If a surety bond is required as bid security, it shall be written on AIA Document A310™, Bid Bond and the
attorney-in-fact who executes the bond on behalf of the surety shall affix to the bond a certified and current copy of an
acceptable power of attorney. The Bid Bond shall:

A Dbeissued by a surety company licensed to do business in South Carolina;

.2 beissued by a surety company having, at a minimum, a "Best Rating" of "A" as stated in the most current
publication of "Best's Key Rating Guide, Property-Casualty”, which company shows a financial strength
rating of at least five (5) times the contract price.

.3 beenclosed in the bid envelope at the time of Bid Opening, either in paper copy or as an electronic bid bond
authorization number provided on the Bid Form and issued by a firm or organization authorized by the
surety to receive, authenticate and issue binding electronic bid bonds on behalf the surety.

§ 4.2.4 The Owner will have the right to retain the bid security of Bidders to whom an award is being considered until
either (a) the Contract has been executed and performance and payment bonds, if required, have been furnished; (b) the
specified time has elapsed so that Bids may be withdrawn; or (¢) all Bids have been rejected.

§ 4.2.5 By submitting a Bid Bond via an electronic bid bond authorization number on the Bid Form and signing the Bid
Form, the Bidder certifies that an electronic bid bond has been executed by a Surety meeting the standards required by the
Bidding Documents and the Bidder and Surety are firmly bound unto the State of South Carolina under the conditions
provided in this Section 4.2.

§ 4.3 Submission of Bids
§ 4.3.1 A Bidder shall submit its Bid as indicated below:

§ 4.3.2 All paper copies of the Bid, the bid security, and any other documents required to be submitted with the Bid shall
be enclosed in a sealed opaque envelope. The envelope shall, unless hand delivered by the Bidder, be addressed to the
Owner’s designated purchasing office as shown in the invitation to bid. The envelope shall be identified with the Project
name, the Bidder’s name and address, and, if applicable, the designated portion of the Work for which the Bid is
submitted. If the Bid is sent by mail, or special delivery service (UPS, Federal Express, etc.), the sealed envelope shall be
labelled “SEALED BID ENCLOSED” on the face thereof. Bidders hand delivering their Bids shall deliver Bids to the
place of the Bid Opening as shown in the invitation for bids. Whether or not Bidders attend the Bid Opening, they shall
give their Bids to the Owner’s Procurement Officer or his/her designee as shown in the invitation to bid prior to the time of
the Bid Opening.

§ 4.3.3 Bids shall be submitted by the date and time and at the place indicated in the invitation to bid. Bids submitted after
the date and time for receipt of Bids, or at an incorrect place, will not be accepted.
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§ 4.3.4 The Bidder shall assume full responsibility for timely delivery at the location designated for receipt of Bids.

§ 4.3.5 A Bid submitted by any method other than as provided in this Section 4.3 will not be accepted. Oral, telephonic,
telegraphic, facsimile or other electronically transmitted bids will not be considered.

§ 4.3.6 The official time for receipt of Bids will be determined by reference to the clock designated by the Owner’s
Procurement Officer or his/her designee. The Procurement Officer conducting the Bid Opening will determine and
announce that the deadline has arrived and no further Bids or bid modifications will be accepted. All Bids and bid
modifications in the possession of the Procurement Officer at the time the announcement is completed will be timely,
whether or not the bid envelope has been date/time stamped or otherwise marked by the Procurement Officer.

§ 4.4 Modification or Withdrawal of Bid

§ 4.4.1 Prior to the date and time designated for receipt of Bids, a Bidder may submit a new Bid to replace a Bid
previously submitted, or withdraw its Bid entirely, by notice to the party designated to receive the Bids. Such notice shall
be received and duly recorded by the receiving party on or before the date and time set for receipt of Bids. The receiving
party shall verify that replaced or withdrawn Bids are removed from the other submitted Bids and not considered. Notice

of submission of a replacement Bid or withdrawal of a Bid shall be worded so as not to reveal the amount of the original
Bid.

§ 4.4.2 Withdrawn Bids may be resubmitted up to the date and time designated for the receipt of Bids in the same format
as that established in Section 4.3, provided they fully conform with these Instructions to Bidders. Bid security shall be in
an amount sufficient for the Bid as resubmitted.

ARTICLE 5 CONSIDERATION OF BIDS

§ 5.1 Opening of Bids

Bids received on time will be publicly opened and read aloud. The Owner will not read aloud Bids that the Owner
determines, at the time of opening, to be non-responsive.

§ 5.1.1 At Bid Opening, the Owner will announce the date and location of the posting of the Notice of Intend to Award. If
the Owner determines to award the Project, the Owner will, after posting a Notice of Intend to Award, send a copy of the
Notice to all Bidders.

§ 5.1.2 The Owner will send a copy of the final Bid Tabulation to all Bidders within ten (10) working days of the Bid
Opening.

§ 5.1.3 If only one Bid is received, the Owner will open and consider the Bid.

§ 5.2 Rejection of Bids
§ 5.2.1 The Owner shall have the right to reject any or all Bids. A Bid not accompanied by a required bid security or by
other data required by the Bidding Documents, or a Bid which is in any way incomplete or irregular is subject to rejection.

§ 5.2.2 The reasons for which the Owner will reject Bids include, but are not limited to:

Failure by a Bidder to be represented at a Mandatory Pre-Bid Conference or site visit;
Failure to deliver the Bid on time;

Failure to comply with Bid Security requirements, except as expressly allowed by law;
Listing an invalid electronic Bid Bond authorization number on the Bid Form;

Failure to Bid an Alternate, except as expressly allowed by law;

Failure to list qualified subcontractors as required by law;

Showing any material modification(s) or exception(s) qualifying the Bid;

Faxing a Bid directly to the Owner or Owner’s representative; or

© o N R WM

Failure to include a properly executed Power-of-Attorney with the Bid Bond.

§ 5.2.3 The Owner may reject a Bid as nonresponsive if the prices bid are materially unbalanced between line items or
sub-line items. A Bid is materially unbalanced when it is based on prices significantly less than cost for some work and
prices which are significantly overstated in relation to cost for other work, and if there is a reasonable doubt that the Bid
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will result in the lowest overall cost to the Owner even though it may be the low evaluated Bid, or if it is so unbalanced as
to be tantamount to allowing an advance payment.

§ 5.3 Acceptance of Bid (Award)

§ 5.3.1 It is the intent of the Owner to award a Contract to the lowest responsive and responsible Bidder, provided the Bid
has been submitted in accordance with the requirements of the Bidding Documents and does not exceed available funds.
The Owner shall have the right to waive informalities and irregularities in a Bid received and to accept the Bid which, in
the Owner’s judgment, is in the Owner’s best interests.

§ 5.3.2 The Owner shall have the right to accept Alternates in any order or combination, unless otherwise specifically
provided in the Bidding Documents, and to determine the lowest responsive and responsible Bidder on the basis of the
sum of the Base Bid and Alternates accepted.

ARTICLE 6 POST-BID INFORMATION

§ 6.1 Contractor's Responsibility

Owner will make a determination of Bidder’s responsibility before awarding a contract. Bidder shall provide all
information and documentation requested by the Owner to support the Owner’s evaluation of responsibility. Failure of
Bidder to provide requested information is cause for the Owner, at its option, to determine the Bidder to be
non-responsible.

§ 6.2 Reserved

§ 6.3 Submittals
§ 6.3.1 After notification of selection for the award of the Contract, the Bidder shall, as soon as practicable or as stipulated
in the Bidding Documents, submit in writing to the Owner through the Architect:
A adesignation of the Work to be performed with the Bidder's own forces;
.2 names of the principal products and systems proposed for the Work and the manufacturers and suppliers of
each; and
.3 names of persons or entities (including those who are to furnish materials or equipment fabricated to a
special design) proposed for the principal portions of the Work.

§ 6.4 Posting of Intent To Award
The Notice of Intent to Award will be posted at the following location:
Room or Area of Posting: Reed Hall
Building Where Posted: Reed Hall
Address of Building: 1260 Lexington Drive, West Columbia, SC 29170
WEB site address (if applicable):
Posting date will be announced at Bid Opening. In addition to posting the Notice, the Owner will promptly send
all responsive Bidders a copy of the Notice of Intent to Award and the final bid tabulation

§ 6.5 Protest of Solicitation or Award

§ 6.5.1 If you are aggrieved in connection with the solicitation or award of a contract, you may be entitled to protest, but
only as provided in S.C. Code Ann. § 11-35-4210. To protest a solicitation, you must submit a protest within fifteen (15)
days of the date the applicable solicitation document is issued. To protest an award, you must (i) submit notice if your
intent to protest within seven (7) business days of the date the award notice is posted, and (ii) submit your actual protest
within fifteen (15) days of the date the award notice is posted. Days are calculated as provided in Section 11-35-310(13).
Both protests and notices of intent to protest must be in writing and must be received by the State Engineer within the time
provided. The grounds of the protest and the relief requested must be set forth with enough particularity to give notice of
the issues to be decided.

§ 6.5.2 Any protest must be addressed to the CPO, Office of State Engineer, and submitted in writing:

1 by email to protest-ose@mmo.sc.gov,

.2 by facsimile at 803-737-0639, or

.3 by post or delivery to 1201 Main Street, Suite 600, Columbia, SC 29201.
By submitting a protest to the foregoing email address, you (and any person acting on your behalf) consent to receive
communications regarding your protest (and any related protests) at the e-mail address from which you sent your protest.
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ARTICLE 7 PERFORMANCE BOND AND PAYMENT BOND

§ 7.1 Bond Requirements

§ 7.1.1 If stipulated in the Bidding Documents, the Bidder shall furnish bonds covering the faithful performance of the
Contract and payment of all obligations arising thereunder.

§ 7.1.2 If the furnishing of such bonds is stipulated in the Bidding Documents, the cost shall be included in the Bid.

§ 7.1.3 The Bidder shall provide surety bonds from a company or companies lawfully authorized to issue surety bonds in
the state of South Carolina.

§ 7.1.4 Unless otherwise indicated below, the Penal Sum of the Payment and Performance Bonds shall be the amount of
100% of the Contract Sum.

§ 7.2 Time of Delivery of Contract, Certificates of Insurance, and Form of Bonds

§ 7.2.1 Following expiration of the protest period, the Owner will forward the Contract for Construction to the Bidder for
signature. The Bidder shall return the fully executed Contract for Construction to the Owner within seven (7) days. The
Bidder shall deliver the required bonds and certificate of insurance to the Owner not later than three (3) days following the
date of execution of the Contract. Failure to deliver these documents as required shall entitle the Owner to consider the
Bidder’s failure as a refusal to enter into a contract in accordance with the terms and conditions of the Bidder’s Bid and to
make claim on the Bid Security for re-procurement cost.

§ 7.2.2 Unless otherwise provided, the bonds shall be written on the Performance Bond and Payment Bond forms included
in the Bid Documents.

§ 7.2.3 The bonds shall be dated on or after the date of the Contract.

§ 7.2.4 The Bidder shall require the attorney-in-fact who executes the required bonds on behalf of the surety to affix to the
bond a certified and current copy of the power of attorney.

ARTICLE 8 ENUMERATION OF THE PROPOSED CONTRACT DOCUMENTS
§ 8.1 Copies of the proposed Contract Documents have been made available to the Bidder and consist of the following
documents:
1 AIA Document A101™-2017, Standard Form of Agreement Between Owner and Contractor, SCOSE
Version.
.2 AIA Document A101™-2017, Exhibit A, Insurance and Bonds, SCOSE Version.
.3 AIA Document A201™-2017, General Conditions of the Contract for Construction, SCOSE Version.
4 Drawings

Number Title Date
MO.1 HVAC Legends, Notes, Abbreviations, and Schedules 3/4/2022
Ml1.1 First and Fourth Floor Plan - HVAC Demolition 3/4/2022
M2.1 First Floor Plan - HVAC Renovation 3/4/2022
M2.4 Roof Plan - HVAC 3/4/2022
M5.1 HVAC Control Schematics
M6.1 HVAC Details 3/4/2022
E0.0 Electrical Symbols, Notes, Sched., and Abbr. 3/4/2022
EO0.1 Electrical Details and Panel Schedules 3/4/2022
El.1 Electrical Mechanical Equipment Plan - Demolition 3/4/2022
E3.1 Electrical Mechanical Equipment Plan - First Floor Renovation 3/4/2022
E3.2 Electrical Mechanical Equipment Plan - Roof Renovation 3/4/2022

. . 3/4/2022

.5  Specifications

Section Title Date Pages
MS.1 HVAC Specifications 3/4/2022 1
MS.2 HVAC Specifications 3/4/2022 1
ES.1 Electrical Specifications 3/4/2022 1
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.6 Addenda:

Number Date Pages

.7 Other Exhibits:
(Check all boxes that apply and include appropriate information identifying the exhibit where required.)

AIA Document E203™-2013, Building Information Modeling and Digital Data Exhibit, dated as
indicated below:

AIA Document E204™-2017, Sustainable Projects Exhibit, dated as indicated below:

The Sustainability Plan:

Supplementary and other Conditions of the Contract:

.8 Other documents listed below:
(List here any additional documents that are intended to form part of the Proposed Contract Documents.)

ARTICLE 9  Miscellaneous

§ 9.1 Nonresident Taxpayer Registration Affidavit Income Tax Withholding Important Tax Notice - Nonresidents Only

§ 9.1.1 Withholding Requirements for Payments to Nonresidents: SC Code of Laws §12-8-550 requires persons hiring or
contracting with a nonresident conducting a business or performing personal services of a temporary nature within South
Carolina to withhold 2% of each payment made to the nonresident. The withholding requirement does not apply to (1)
payments on purchase orders for tangible personal property when the payments are not accompanied by services to be
performed in South Carolina, (2) nonresidents who are not conducting business in South Carolina, (3) nonresidents for
contracts that do not exceed $10,000 in a calendar year, or (4) payments to a nonresident who (a) registers with either the
S.C. Department of Revenue or the S.C. Secretary of State and (b) submits a Nonresident Taxpayer Registration Affidavit
- Income Tax Withholding, Form I-312 to the person letting the contract.

§ 9.1.2 For information about other withholding requirements (e.g., employee withholding), contact the Withholding
Section at the South Carolina Department of Revenue at 803-898-5383 or visit the Department's website at:

WWwWWw.sctax.org

§ 9.1.3 This notice is for informational purposes only. This Owner does not administer and has no authority over tax
issues. All registration questions should be directed to the License and Registration Section at 803-898-5872 or to the
South Carolina Department of Revenue, Registration Unit, Columbia, S.C. 29214-0140. All withholding questions
should be directed to the Withholding Section at 803-898-5383.

PLEASE SEE THE "NONRESIDENT TAXPAYER REGISTRATION AFFIDAVIT INCOME TAX WITHHOLDING"
FORM (Available through SC Department of Revenue).
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§ 9.2 Submitting Confidential Information

§ 9.2.1 For every document the Bidder submits in response to or with regard to this solicitation or request, the Bidder must
separately mark with the word "CONFIDENTIAL" every page, or portion thereof, that the Bidder contends contains
information that is exempt from public disclosure because it is either (a) a trade secret as defined in Section 30-4-40(a)(1),
or (b) privileged & confidential, as that phrase is used in SC Code of Laws §11-35-410.

§ 9.2.2 For every document the Bidder submits in response to or with regard to this solicitation or request, the Bidder must
separately mark with the words "TRADE SECRET" every page, or portion thereof, that the Bidder contends contains a
trade secret as that term is defined by SC Code of Laws §39-8-20.

§ 9.2.3 For every document the Bidder submits in response to or with regard to this solicitation or request, the Bidder must
separately mark with the word "PROTECTED" every page, or portion thereof, that the Bidder contends is protected by SC
Code of Laws §11-35-1810.

§ 9.2.4 All markings must be conspicuous; use color, bold, underlining, or some other method in order to conspicuously
distinguish the mark from the other text. Do not mark your entire Bid as confidential, trade secret, or protected! If your
Bid, or any part thereof, is improperly marked as confidential or trade secret or protected, the State may, in its sole
discretion, determine it nonresponsive. If only portions of a page are subject to some protection, do not mark the entire

page.

§ 9.2.5 By submitting a response to this solicitation, Bidder (1) agrees to the public disclosure of every page of every
document regarding this solicitation or request that was submitted at any time prior to entering into a contract (including,
but not limited to, documents contained in a response, documents submitted to clarify a response, & documents submitted
during negotiations), unless the page is conspicuously marked "TRADE SECRET" or "CONFIDENTIAL" or
"PROTECTED", (2) agrees that any information not marked, as required by these bidding instructions, as a "Trade
Secret" is not a trade secret as defined by the Trade Secrets Act, & (3) agrees that, notwithstanding any claims or markings
otherwise, any prices, commissions, discounts, or other financial figures used to determine the award, as well as the final
contract amount, are subject to public disclosure.

§ 9.2.6 In determining whether to release documents, the State will detrimentally rely on the Bidders” marking of
documents, as required by these bidding instructions, as being either "Confidential" or "Trade Secret" or "PROTECTED".

§ 9.2.7 By submitting a response, the Bidder agrees to defend, indemnify & hold harmless the State of South Carolina, its
officers & employees, from every claim, demand, loss, expense, cost, damage or injury, including attorney’s fees, arising
out of or resulting from the State withholding information that Bidder marked as "confidential" or "trade secret" or
"PROTECTED".

§ 9.3 Solicitation Information From Sources Other Than Official Source

South Carolina Business Opportunities (SCBO) is the official state government publication for State of South Carolina
solicitations. Any information on State agency solicitations obtained from any other source is unofficial and any reliance
placed on such information is at the Bidder’s sole risk and is without recourse under the South Carolina Consolidated
Procurement Code.

§ 9.4 Builder’s Risk Insurance
Bidders are directed to Exhibit A of the AIA Document A101, 2017 SCOSE Version, which, unless provided otherwise in
the Bid Documents, requires the contractor to provide builder’s risk insurance on the project.

§ 9.5 Tax Credit For Subcontracting With Minority Firms

§ 9.5.1 Pursuant to S.C. Code Ann. §12-6-3350, taxpayers, who utilize certified minority subcontractors, may take a tax
credit equal to 4% of the payments they make to said subcontractors. The payments claimed must be based on work
performed directly for a South Carolina state contract. The credit is limited to a maximum of fifty thousand dollars
annually. The taxpayer is eligible to claim the credit for 10 consecutive taxable years beginning with the taxable year in
which the first payment is made to the subcontractor that qualifies for the credit. After the above ten consecutive taxable
years, the taxpayer is no longer eligible for the credit. The credit may be claimed on Form TC-2, "Minority Business
Credit." A copy of the subcontractor's certificate from the Governor's Office of Small and Minority Business (OSMBA) is
to be attached to the contractor's income tax return.
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§ 9.5.2 Taxpayers must maintain evidence of work performed for a State contract by the minority subcontractor.
Questions regarding the tax credit and how to file are to be referred to: SC Department of Revenue, Research and
Review, Phone: (803) 898-5786, Fax: (803) 898-5888.

§ 9.5.3 The subcontractor must be certified as to the criteria of a "Minority Firm" by the Governor's Office of Small and
Minority Business Assistance (OSMBA). Certificates are issued to subcontractors upon successful completion of the
certification process. Questions regarding subcontractor certification are to be referred to: Governor's Office of Small and
Minority Business Assistance, Phone: (803) 734-0657, Fax: (803) 734-2498. Reference: S.C. Code Ann. §11-35-5010 —
Definition for Minority Subcontractor & S.C. Code Ann. §11-35-5230 (B) — Regulations for Negotiating with State
Minority Firms.

§ 9.6 Other Special Conditions Of The Work

None
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IA Document A310 - 2010

Bid Bond

CONTRACTOR: SURETY:
(Name, legal status and address) (Name, legal status and principal place
of business)

OWNER:
(Name, legal status and address)

Midlands Technical College
1260 Lexington Drive West
Columbia, SC 29170

BOND AMOUNT: $

PROJECT:
(Name, location or address, and Project number, if any)

Automotive HVAC Unit Replacement
H59-N127-FW

The Contractor and Surety are bound to the Owner in the amount set forth above, for the
payment of which the Contractor and Surety bind themselves, their heirs, executors,
administrators, successors and assigns, jointly and severally, as provided herein. The
conditions of this Bond are such that if the Owner accepts the bid of the Contractor within
the time specified in the bid documents, or within such time period as may be agreed to by
the Owner and Contractor, and the Contractor either (1) enters into a contract with the
Owner in accordance with the terms of such bid, and gives such bond or bonds as may be
specified in the bidding or Contract Documents, with a surety admitted in the jurisdiction
of the Project and otherwise acceptable to the Owner, for the faithful performance of such
Contract and for the prompt payment of labor and material furnished in the prosecution
thereof; or (2) pays to the Owner the difference, not to exceed the amount of this Bond,
between the amount specified in said bid and such larger amount for which the Owner may
in good faith contract with another party to perform the work covered by said bid, then this
obligation shall be null and void, otherwise to remain in full force and effect. The Surety
hereby waives any notice of an agreement between the Owner and Contractor to extend the
time in which the Owner may accept the bid. Waiver of notice by the Surety shall not apply
to any extension exceeding sixty (60) days in the aggregate beyond the time for acceptance
of bids specified in the bid documents, and the Owner and Contractor shall obtain the
Surety’s consent for an extension beyond sixty (60) days.

If this Bond is issued in connection with a subcontractor’s bid to a Contractor, the term
Contractor in this Bond shall be deemed to be Subcontractor and the term Owner shall be
deemed to be Contractor.

When this Bond has been furnished to comply with a statutory or other legal requirement in
the location of the Project, any provision in this Bond conflicting with said statutory or
legal requirement shall be deemed deleted herefrom and provisions conforming to such
statutory or other legal requirement shall be deemed incorporated herein. When so

ADDITIONS AND DELETIONS:

The author of this document has
added information needed for its
completion. The author may also
have revised the text of the original
AlA standard form. An Additions and
Deletions Report that notes added
information as well as revisions to the
standard form text is available from
the author and should be reviewed. A
vertical line in the left margin of this
document indicates where the author
has added necessary information
and where the author has added to or
deleted from the original AlA text.

This document has important legal
consequences. Consultation with an
attorney is encouraged with respect
to its completion or modification.

Any singular reference to Contractor,
Surety, Owner or other party shall be
considered plural where applicable.

AIA Document A310™ —2010. Copyright © 1963, 1970 and 2010 by The American Institute of Architects. All rights reserved. The “American Institute of Architects,”
“AlA,” the AIA Logo, and “AlA Contract Documents” are registered trademarks and may not be used without permission. This document was produced by AIA
software at 16:26:09 ET on 02/16/2021 under Order No.5125799278 which expires on 07/07/2021, is not for resale, is licensed for one-time use only, and may only
be used in accordance with the AIA Contract Documents® Terms of Service. To report copyright violations, e-mail copyright@aia.org.
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furnished, the intent is that this Bond shall be construed as a statutory bond and not as a common law bond.

Signed and sealed this day of s
(Contractor as Principal) (Seal)
(Witness) (Title)
(Surety) (Seal)
(Witness) (Title)
Init. AIA Document A310™ —2010. Copyright © 1963, 1970 and 2010 by The American Institute of Architects. All rights reserved. The “American Institute of Architects,”

“AlA," the AIA Logo, and “AlA Contract Documents” are registered trademarks and may not be used without permission. This document was produced by AIA
software at 16:26:09 ET on 02/16/2021 under Order No.5125799278 which expires on 07/07/2021, is not for resale, is licensed for one-time use only, and may only

be used in accordance with the AIA Contract Documents® Terms of Service. To report copyright violations, e-mail copyright@aia.org.
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2020 Edition

SE-330
LUMP SUM BID FORM
Bidders shall submit bids on only Bid Form SE-330.

BID SUBMITTED BY:

(Bidder's Name)

BID SUBMITTED TO: Midlands Technical College

FOR:

(Agency’s Name)
PROJECT NAME: Midlands Technical College Automotive HVAC Unit Replacement
PROJECT NUMBER: H59-N127-FW

OFFER

81

§2.

§3.

8 4.

8§ 5.

§6.1

In response to the Invitation for Construction Services and in compliance with the Instructions to Bidders for the above-
named Project, the undersigned Bidder proposes and agrees, if this Bid is accepted, to enter into a Contract with the
Agency on the terms included in the Bidding Documents, and to perform all Work as specified or indicated in the Bidding
Documents, for the prices and within the time frames indicated in this Bid and in accordance with the other terms and
conditions of the Bidding Documents.

Pursuant to SC Code § 11-35-3030(1), Bidder has submitted Bid Security as follows in the amount and form required by
the Bidding Documents:

[] Bid Bond with Power of Attorney ] Electronic Bid Bond [] Cashier's Check
(Bidder check one)

Bidder acknowledges the receipt of the following Addenda to the Bidding Documents and has incorporated the effects of

said Addenda into this Bid:

(Bidder, check all that apply. Note, there may be more boxes than actual addenda. Do not check boxes that do not apply)
ADDENDA: []# ] #2 L[] #3 L[] #4 L] #5

Bidder accepts all terms and conditions of the Invitation for Bids, including, without limitation, those dealing with the
disposition of Bid Security. Bidder agrees that this Bid, including all Bid Alternates, if any, may not be revoked or
withdrawn after the opening of bids, and shall remain open for acceptance for a period of 60 Days following the Bid
Date, or for such longer period of time that Bidder may agree to in writing upon request of the Agency.

Bidder herewith offers to provide all labor, materials, equipment, tools of trades and labor, accessories, appliances,
warranties and guarantees, and to pay all royalties, fees, permits, licenses and applicable taxes necessary to complete the
following items of construction work:

BASE BID WORK (as indicated in the Bidding Documents and generally described as follows): _Remove and replace existing
air_handler, condensing unit, refrigerant piping, and controls serving the Automotive Building at MTC Beltline

campus

$ , Which sum is hereafter called the Base Bid.

(Bidder to insert Base Bid Amount on line above)

BF-1 SE-330



2020 Edition

SE-330
LUMP SUM BID FORM
Bidders shall submit bids on only Bid Form SE-330.

§6.2

§6.3

BID ALTERNATES as indicated in the Bidding Documents and generally described as follows:

ALTERNATE # 1 (Brief Description):
] ADD TO or [_] DEDUCT FROM BASE BID:_$

(Bidder to mark appropriate box to clearly indicate the price adjustment offered for each Alternate)

ALTERNATE # 2 (Brief Description):
[ ] ADD TO or [ ] DEDUCT FROM BASE BID:_$

(Bidder to mark appropriate box to clearly indicate the price adjustment offered for each Alternate)

ALTERNATE # 3 (Brief Description):
[ ] ADD TO or [ ] DEDUCT FROM BASE BID:_$

(Bidder to mark appropriate box to clearly indicate the price adjustment offered for each Alternate)

UNIT PRICES:

BIDDER offers for the Agency’s consideration and use, the following UNIT PRICES. The UNIT PRICES offered by
BIDDER indicate the amount to be added to or deducted from the CONTRACT SUM for each item-unit combination.
UNIT PRICES include all costs to the Agency, including those for materials, labor, equipment, tools of trades and labor,
fees, taxes, insurance, bonding, overhead, profit, etc. The Agency reserves the right to include or not to include any of
the following UNIT PRICES in the Contract and to negotiate the UNIT PRICES with BIDDER prior to including in the
Contract.

UNIT OF
No. ITEM MEASURE ADD DEDUCT
L $ $
2. $ $
3. $ $
A $ $
S $ $
6. $ $

BF - 1A SE-330
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SE-330
LUMP SUM BID FORM

§7. LISTING OF PROPOSED SUBCONTRACTORS PURSUANT TO SECTION 3020(b)(i), CHAPTER
35, TITLE 11 OF THE SOUTH CAROLINA CODE OF LAWS, AS AMENDED
(See Instructions on the following page BF-2A)

Bidder shall use the below-listed Subcontractors in the performance of the Subcontractor Classification work listed:

(A) (B) (D)
SUBCONTRACTOR LICENSE © SUBCONTRACTOR'S
LICENSE CLASSIFICATION CLASSIFICATION or SUBCONTRACTOR and/or and/or
or SUBCLASSIFICATION SUBCLASSIFICATION PRIME CONTRACTOR PRIME CONTRACTOR'S
NAME ABBREVIATION (Required - must be completed by Bidder) SC LICENSE NUMBER
(Completed by Agency) (Completed by Agency) (Requested, but not Required)
BASE BID

ALTERNATE #1

ALTERNATE #2

ALTERNATE #3

If a Bid Alternate is accepted, Subcontractors listed for the Bid Alternate shall be used for the work of both the Alternate and the
Base Bid work.

BF -2 SE-330
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SE-330
LUMP SUM BID FORM

INSTRUCTIONS FOR
SUBCONTRACTOR LISTING

1.  Section 7 of the Bid Form sets forth an Agency-developed list of subcontractor license classifications or subclassifications
for which Bidder is required to identify the entity (subcontractor(s) and/or himself) Bidder will use to perform this work.

a. Columns A & B: The Agency fills out these columns to identify the subcontractor license
classification/subclassification and related license abbreviation for which the Bidder must list either a subcontractor or
himself as the entity that will perform this work. In Column A, the subcontractor license classification/subclassification
is identified by name and in Column B, the related contractor license abbreviation (per Title 40 of the SC Code of Laws)
is listed. Abbreviations of licenses can be found at:
https://llr.sc.gov/clb/PDFFiles/CLBClassificationAbbreviations.pdf. If the Agnecy has not identified a subcontractor
license classification/subclassification, the Bidder does not list a subcontractor.

b. Columns C and D: In these columns, the Bidder identifies the subcontractors it will use for the work of each license
listed by the Agency in Columns A & B. Bidder must identify only the subcontractor(s) who will perform the work and
no others. Bidders must make sure that their identification of each subcontractor is clear and unambiguous. A listing
that could be any number of different entities may be cause for rejection of the bid as non-responsive. For example, a
listing of M&M without additional information may be problematic if there are multiple different licensed contractors
in South Carolina whose names start with M&M.

2. Subcontractor Defined: For purposes of subcontractor listing, a subcontractor is an entity who will perform work or render
service to the prime contractor to or about the construction site pursuant to a contract with the prime contractor. Bidder
should not identify sub-subcontractors in the spaces provided on the bid form but only those entities with which Bidder will
contract directly. Likewise, do not identify material suppliers, manufacturers, and fabricators that will not perform physical
work at the site of the project but will only supply materials or equipment to the Bidder or proposed subcontractor(s).

3. Subcontractor Qualifications: Bidder must only list subcontractors who possess a South Carolina contractor’s license that
includes the license classification and/or subclassification identified by the Agency in Columns A & B. The subcontractor
license must also be within the appropriate license group for the work. If Bidder lists a subcontractor who is not qualified
to perform the work, the Bidder will be rejected as non-responsible.

4. Use of Own forces: If, under the terms of the Bidding Documents and SC Contractor Licensing laws, Bidder is qualified
to perform the work of a listed subcontractor classification or subclassification and Bidder does not intend to subcontract
such work but to use Bidder’s own employees to perform such work, the Bidder must insert itself in the space provided.

5. Use of Multiple Subcontractors:

a. If Bidder intends to use multiple subcontractors to perform the work of a single license classification/subclassification,
Bidder must insert the name of each subcontractor Bidder will use, preferably separating the name of each by the word
“and”. If Bidder intends to use both his own employees to perform a part of the work of a single license
classification/subclassification and to use one or more subcontractors to perform the remaining work, Bidder must insert
itself and each subcontractor, preferably separating them with the word “and”. Bidder must use each entity listed for
the work of a single license classification/subclassification in the performance of that work.

b. Optional Listing Prohibited: Bidder may not list multiple subcontractors for a license classification/subclassification
in a form that provides the Bidder the option, after bid opening or award, to choose one or more but not all the listed
subcontractors to perform the work for which they are listed. A listing, which on its face requires subsequent explanation
to determine whether it is an optional listing, is non-responsive. If Bidder intends to use multiple entities to perform
the work for a single listing, Bidder must clearly set forth on the bid form such intent. Bidder may accomplish this by
simply inserting the word “and” between the names of each entity listed. Agency will reject as non-responsive a listing
that contains the names of multiple subcontractors separated by a blank space, the word “or”, a virgule (that is a /), or
any separator that the Agency may reasonably interpret as an optional listing.

6. If Bidder is awarded the contract, Bidder must, except with the approval of the Agency for good cause shown, use the listed
entities to perform the work for which they are listed.

7. If Bidder is awarded the contract, Bidder will not be allowed to substitute another entity as subcontractor in place of a
subcontractor listed in Section 7 of the Bid except for one or more of the reasons allowed by the SC Code of Laws.

8.  Bidder’s failure to identify an entity (subcontractor or himself) to perform the work of a subcontractor listed in Columns A
& B will render the Bid non-responsive.

BF - 2A SE-330
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2020 Edition

SE-330
LUMP SUM BID FORM

8§ 8.

809.

8§ 10.

§11.

LIST OF MANUFACTURERS, MATERIAL SUPPLIERS, AND SUBCONTRACTORS OTHER
THAN SUBCONTRACTORS LISTED IN SECTION 7 ABOVE (FOR INFORMATION ONLY):

Pursuant to instructions in the Invitation for Construction Services, if any, Bidder will provide to Agency upon the
Agency’s request and within 24 hours of such request, a listing of manufacturers, material suppliers, and subcontractors,
other than those listed in Section 7 above, that Bidder intends to use on the project. Bidder acknowledges and agrees that
this list is provided for purposes of determining responsibility and not pursuant to the subcontractor listing requirements
of SC Code § 11-35-3020(b)(i).

TIME OF CONTRACT PERFORMANCE AND LIQUIDATED DAMAGES
a) CONTRACT TIME

Bidder agrees that the Date of Commencement of the Work shall be established in a Notice to Proceed to be issued
by the Agency. Bidder agrees to substantially complete the Work within __150 Calendar Days

from the Date of Commencement, subject to adjustments as provided in the Contract Documents.
b) LIQUIDATED DAMAGES

Bidder further agrees that from the compensation to be paid, the Agency shall retain as Liquidated Damages the
amount of $__200.00 for each Calendar Day the actual construction time required to achieve Substantial

Completion exceeds the specified or adjusted time for Substantial Completion as provided in the Contract Documents.
This amount is intended by the parties as the predetermined measure of compensation for actual damages, not as a
penalty for nonperformance.

AGREEMENTS
a) Bidder agrees that this bid is subject to the requirements of the laws of the State of South Carolina.

b) Bidder agrees that at any time prior to the issuance of the Notice to Proceed for this Project, this Project may be
canceled for the convenience of, and without cost to, the State.

c) Bidder agrees that neither the State of South Carolina nor any of its agencies, employees or agents shall be responsible
for any bid preparation costs, or any costs or charges of any type, should all bids be rejected or the Project canceled
for any reason prior to the issuance of the Notice to Proceed.

ELECTRONIC BID BOND

By signing below, the Principal is affirming that the identified electronic bid bond has been executed and that the Principal
and Surety are firmly bound unto the State of South Carolina under the terms and conditions of the AIA Document A310,
Bid Bond, included in the Bidding Documents.

ELECTRONIC BID BOND NUMBER:
SIGNATURE AND TITLE:
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SE-330
LUMP SUM BID FORM

CONTRACTOR'S CLASSIFICATIONS AND SUBCLASSIFICATIONS WITH LIMITATION

SC Contractor's License Number(s):

Classification(s) & Limits:

Subclassification(s) & Limits:

By signing this Bid, the person signing reaffirms all representation and certification made by both
the person signing and the Bidder, including without limitation, those appearing in Article 2 of the
SCOSE Version of the AIA Document A701, Instructions to Bidders, is expressly incorporated by
reference.

BIDDER’S LEGAL NAME:

ADDRESS:

TELEPHONE:

EMAIL:

SIGNATURE: DATE:

PRINT NAME:

TITLE:

BF 4 SE-330



South Carolina Division of Procurement
Services, Office of State Engineer Version of

2 A1 A pocument A101® - 2017

Standard Form of Agreement Between Owner and
Contractor where the basis of payment is a Stipulated Sum

This version of AIA Document A101°-2017 is modified by the South Carolina
Division of Procurement Services, Office of State Engineer (“SCOSE”). Publication of
this version of AIA Document A101-2017 does not imply the American Institute of
Architects’ endorsement of any modification by SCOSE. A comparative version of
AIA Document A101-2017 showing additions and deletions by SCOSE is available
for review on the SCOSE Web site.

Cite this document as “AlA Document A101©-2017, Standard Form of Agreement
Between Owner and Contractor where the basis of payment is a Stipulated Sum —
SCOSE Version,” or “AlA Document A101®-2017 — SCOSE Version.”

AIA Document A101°-2017. Copyright © 1915, 1918, 1925, 1937, 1951, 1958, 1961, 1963, 1967, 1974, 1977, 1987, 1991, 1997, 2007, and 2017 by The
American Institute of Architects. All rights reserved. South Carolina Division of Procurement Services, Office of State Engineer Version of AIA
Document A101°-2017. Copyright © 2016 and 2020 by The American Institute of Architects. All rights reserved. The “American Institute of Architects,”
“AlA,” the AIA Logo, “A101,” and “AlA Contract Documents” are registered trademarks and may not be used without permission. To report copyright
violations, e-mail copyright@aia.org.
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South Carolina Division of Procurement
Services, Office of State Engineer Version of

AIA Document A101®-2017

Standard Form of Agreement Between Owner and Contractor where the basis of

payment is a Stipulated Sum

AGREEMENT made as of the day of
in the year
(In words, indicate day, month and year.)

BETWEEN the Owner:
(Name, legal status, address and other information)

Midlands Technical College
316 South Beltline Blvd
Columbia, SC 29205

The Owner is a Governmental Body of the State of South Carolina as defined in
S.C. Code Ann. § 11-35-310.

and the Contractor:
(Name, legal status, address and other information)

for the following Project:
(Name, State Project Number, location and detailed description)

Midlands Technical College Automotive HVAC Unit Replacement
H59-N127-FW

Beltline Campus

The Architect:
(Name, legal status, address and other information)

GMK Associates, Inc.
1201 Main Street
Columbia, SC 29201

The Owner and Contractor agree as follows.

This version of AIA Document
A101-2017 is modified by the
South Carolina Division of
Procurement Services, Office of
State Engineer. Publication of this
version of AIA Document A101
does not imply the American
Institute of Architects’ endorsement
of any modification by South
Carolina Division of Procurement
Services, Office of State Engineer.
A comparative version of AIA
Document A101-2017 showing
additions and deletions by the
South Carolina Division of
Procurement Services, Office of
State Engineer is available for
review on South Carolina state
Web site.

This document has important legal
consequences. Consultation with
an attorney is encouraged with
respect to its completion or
modification.

AIA Document A101° — 2017. Copyright © 1915, 1918, 1925, 1937, 1951, 1958, 1961, 1963, 1967, 1974, 1977, 1987, 1991, 1997, 2007, and 2017 by The

American Institute of Architects. All rights reserved. South Carolina Division of Procurement Services, Office of State Engineer Version of AIA Document
A101°-2017. Copyright © 2016 and 2020 by The American Institute of Architects. All rights reserved. The “American Institute of Architects,” “AlA,” the AIA Logo,
/ “A101,” and “AlA Contract Documents” are registered trademarks and may not be used without permission. This document was created on

01/27/2022 13:43:02 under the terms of AIA Documents on Demand® Order No.2114284006 , is not for resale, is licensed for one-time use only, and
may only be used in accordance with the AIA Contract Documents® Documents-on-Demand - End User License Agreement. To report copyright violations, e-
mail copyright@aia.org.
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TABLE OF ARTICLES

1 THE CONTRACT DOCUMENTS

2 THE WORK OF THIS CONTRACT

3 DATE OF COMMENCEMENT AND SUBSTANTIAL COMPLETION
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5 PAYMENTS

6 DISPUTE RESOLUTION

7 TERMINATION OR SUSPENSION

8 MISCELLANEOUS PROVISIONS

9 ENUMERATION OF CONTRACT DOCUMENTS

EXHIBIT A INSURANCE AND BONDS

ARTICLE1 THE CONTRACT DOCUMENTS

§ 1.1 The Contract Documents consist of this Agreement, Conditions of the Contract (General, Supplementary, and
other Conditions), Drawings, Specifications, Addenda issued prior to execution of this Agreement, other documents
listed in this Agreement, and Modifications issued after execution of this Agreement, all of which form the Contract,
and are as fully a part of the Contract as if attached to this Agreement or repeated herein. The Contract represents the
entire and integrated agreement between the parties hereto and supersedes prior negotiations, representations, or

agreements, either written or oral. An enumeration of the Contract Documents, other than a Modification, appears in
Article 9.

§ 1.2 Any reference in this document to the Agreement between the Owner and Contractor, AIA Document A101, or
some abbreviated reference thereof, shall mean the AIA A101-2017 Standard Form of Agreement Between Owner and
Contractor, SCOSE Version. Any reference in this document to the General Conditions of the Contract for
Construction, AIA Document A201, or some abbreviated reference thereof, shall mean the AIA A201-2017 General
Conditions of the Contract for Construction, SCOSE Version.

ARTICLE2 THE WORK OF THIS CONTRACT
The Contractor shall fully execute the Work described in the Contract Documents, except as specifically indicated in the
Contract Documents to be the responsibility of others.

ARTICLE 3 DATE OF COMMENCEMENT AND SUBSTANTIAL COMPLETION

§ 3.1 The Date of Commencement of the Work shall be the date fixed in a Notice to Proceed issued by the Owner. The
Owner shall issue the Notice to Proceed to the Contractor in writing, no less than seven (7) days prior to the Date of
Commencement. Unless otherwise provided elsewhere in the Contract Documents and provided the Contractor has
secured all required insurance and surety bonds, the Contractor may commence work immediately after receipt of the
Notice to Proceed.

§ 3.2 The Contract Time as provided in the Notice to Proceed for this project shall be measured from the Date of
Commencement of the Work to Substantial Completion.

§ 3.3 Substantial Completion
§ 3.3.1 Subject to adjustments of the Contract Time as provided in the Contract Documents, the Contractor shall achieve
Substantial Completion of the entire Work within the Contract Time indicated in the Notice to Proceed.

§ 3.3.2 If the Contractor fails to achieve Substantial Completion as provided in this Section 3.3, liquidated damages, if
any, shall be assessed as set forth in Section 4.5.

AIA Document A101® — 2017. Copyright © 1915, 1918, 1925, 1937, 1951, 1958, 1961, 1963, 1967, 1974, 1977, 1987, 1991, 1997, 2007, and 2017 by The
American Institute of Architects. All rights reserved. South Carolina Division of Procurement Services, Office of State Engineer Version of AIA Document
A101°-2017. Copyright © 2016 and 2020 by The American Institute of Architects. All rights reserved. The “American Institute of Architects,” “AlA,” the AIA Logo,
“A101,” and “AlA Contract Documents” are registered trademarks and may not be used without permission. This document was created on

01/27/2022 13:43:02 under the terms of AIA Documents on Demand® Order No. 2114284006, is not for resale, is licensed for one-time use only, and
may only be used in accordance with the AIA Contract Documents® Documents-on-Demand - End User License Agreement. To report copyright violations,
e-mail copyright@aia.org.
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ARTICLE4 CONTRACT SUM
§ 4.1 The Owner shall pay the Contractor the Contract Sum, including all accepted alternates indicated in the bid
documents, in current funds for the Contractor’s performance of the Contract. The Contract Sum shall be

(3 ), subject to additions and deductions as provided in the Contract Documents.

§ 4.2 Alternates
§ 4.2.1 Alternates that are accepted, if any, included in the Contract Sum:
(Insert the accepted Alternates.)

Item Price

§ 4.3 Allowances, if any, included in the Contract Sum:
(Identify each allowance.)

Item Price

§ 4.4 Unit prices, if any:
(Identify the item and state the unit price and quantity limitations, if any, to which the unit price will be applicable.)

ltem Units and Limitations Price per Unit ($0.00)

§ 4.5 Liquidated damages

§ 4.5.1 Contractor agrees that from the compensation to be paid, the Owner shall retain as liquidated damages the
amount indicated in Section 9(b) of the Bid Form for each calendar day the actual construction time required to achieve
Substantial Completion exceeds the specified or adjusted time for Substantial Completion as provided in the Contract

Documents. The liquidated damages amount is intended by the parties as the predetermined measure of compensation
for actual damages, not as a penalty.

§ 4.6 Other:
(Insert provisions for bonus or other incentives, if any, that might result in a change to the Contract Sum.)

AIA Document A101® — 2017. Copyright © 1915, 1918, 1925, 1937, 1951, 1958, 1961, 1963, 1967, 1974, 1977, 1987, 1991, 1997, 2007, and 2017 by The
American Institute of Architects. All rights reserved. South Carolina Division of Procurement Services, Office of State Engineer Version of AIA Document
A101°-2017. Copyright © 2016 and 2020 by The American Institute of Architects. All rights reserved. The “American Institute of Architects,” “AlA,” the AIA Logo,
“A101,” and “AlA Contract Documents” are registered trademarks and may not be used without permission. This document was created on

01/27/2022 13:43:02 under the terms of AIA Documents on Demand® Order No. 21142840086, is not for resale, is licensed for one-time use only, and
may only be used in accordance with the AIA Contract Documents® Documents-on-Demand - End User License Agreement. To report copyright violations,
e-mail copyright@aia.org.
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ARTICLE5 PAYMENTS

§ 5.1 Progress Payments

§ 5.1.1 Based upon Applications for Payment submitted to the Architect and Owner by the Contractor and Certificates
for Payment issued by the Architect, the Owner shall make progress payments on account of the Contract Sum to the
Contractor as provided below and elsewhere in the Contract Documents.

§ 5.1.2 The period covered by each Application for Payment shall be one calendar month ending on the last day of the
month, or as follows:

§ 5.1.3 The Owner shall make payment of the certified amount to the Contractor not later than twenty-one (21) days
after receipt of the Application for Payment.

§ 5.1.4 Each Application for Payment shall be based on the most recent schedule of values submitted by the Contractor
in accordance with the Contract Documents. The schedule of values shall allocate the entire Contract Sum among the
various portions of the Work. The schedule of values shall be prepared in such form, and supported by such data to
substantiate its accuracy, as the Architect may require. This schedule of values shall be used as a basis for reviewing the
Contractor’s Applications for Payment.

§ 5.1.5 Applications for Payment shall show the percentage of completion of each portion of the Work as of the end of
the period covered by the Application for Payment.

§ 5.1.6 Subject to S.C. Code Ann. § 12-8-550 (Withholding Requirements for Payments to Non-Residents), in
accordance with AIA Document A201®-2017, General Conditions of the Contract for Construction, and subject to other
provisions of the Contract Documents, the amount of each progress payment shall be computed as follows:

§ 5.1.6.1 The amount of each progress payment shall first include:

1 That portion of the Contract Sum properly allocable to completed Work;

.2 That portion of the Contract Sum properly allocable to materials and equipment delivered and suitably
stored at the site for subsequent incorporation in the completed construction, or, if approved in advance
by the Owner, suitably stored off the site at a location agreed upon in writing; and

.3 That portion of Construction Change Directives that the Architect determines, in the Architect’s
professional judgment, to be reasonably justified.

§ 5.1.6.2 The amount of each progress payment shall then be reduced by:

A The aggregate of any amounts previously paid by the Owner;

2 The amount, if any, for Work that remains uncorrected and for which the Architect has previously
withheld a Certificate for Payment as provided in Article 9 of AIA Document A201-2017;

.3 Any amount for which the Contractor does not intend to pay a Subcontractor or material supplier, unless
the Work has been performed by others the Contractor intends to pay;

4 For Work performed or defects discovered since the last payment application, any amount for which the
Architect may withhold payment, or nullify a Certificate of Payment in whole or in part, as provided in
Atrticle 9 of AIA Document A201-2017; and

.5  Retainage withheld pursuant to Section 5.1.7.

§ 5.1.7 Retainage
§ 5.1.7.1 For each progress payment made prior to Substantial Completion of the Work, the Owner may withhold three
and one-half percent (3.5%), as retainage, from the payment otherwise due.

§ 5.1.7.2 When a portion, or division, of Work as listed in the Schedule of Values is 100% complete, that portion of the
retained funds which is allocable to the completed division must be released to the Contractor. No later than ten (10)
days after receipt of retained funds from the Owner, the Contractor shall pay to the subcontractor responsible for such
completed work the full amount of retainage allocable to the subcontractor’s work.

§ 5.1.7.3 Upon Substantial Completion of the Work, the Contractor may submit an Application for Payment that
includes the retainage withheld from prior Applications for Payment pursuant to this Section 5.1.7.
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§ 5.1.8 If final completion of the Work is materially delayed through no fault of the Contractor, the Owner shall pay the
Contractor any additional amounts in accordance with Article 9 of AIA Document A201-2017.

§ 5.1.9 Except with the Owner’s prior approval, the Contractor shall not make advance payments to suppliers for
materials or equipment which have not been delivered and stored at the site.

§ 5.2 Final Payment
§ 5.2.1 Final payment, constituting the entire unpaid balance of the Contract Sum, shall be made by the Owner to the
Contractor when
.1 the Contractor has fully performed the Contract except for the Contractor’s responsibility to correct
Work as provided in Article 12 of AIA Document A201-2017, and to satisfy other requirements, if any,
which extend beyond final payment; and
.2 afinal Certificate for Payment has been issued by the Architect.

§ 5.2.2 The Owner’s final payment to the Contractor shall be made no later than twenty-one (21) days after the issuance
of the Architect’s final Certificate for Payment.

ARTICLE 6 DISPUTE RESOLUTION
§ 6.1 Claims and disputes shall be resolved in accordance with Article 15 of AIA Document A201-2017.

ARTICLE 7 TERMINATION OR SUSPENSION
§ 7.1 The Contract may be terminated by the Owner or the Contractor as provided in Article 14 of AIA Document
A201-2017.

§ 7.2 The Work may be suspended by the Owner as provided in Article 14 of AIA Document A201-2017.

ARTICLE 8 MISCELLANEOUS PROVISIONS

§ 8.1 Where reference is made in this Agreement to a provision of AIA Document A201-2017 or another Contract
Document, the reference refers to that provision as amended or supplemented by other provisions of the Contract
Documents.

§ 8.2 The Owner’s representative:
§ 8.2.1 The Owner designates the individual listed below as its Senior Representative (“Owner's Senior
Representative”), which individual has the responsibility for and, subject to Section 7.2.1 of the General Conditions, the
authority to resolve disputes under Section 15.6 of the General Conditions:

Name: Teresa Cook

Title: Director of Operations

Address: 1260 Lexington Drive, West Columbia, SC 29170

Telephone: 803-822-3216

Email: cookta@midlandstech.edu
§ 8.2.2 The Owner designates the individual listed below as its Owner's Representative, which individual has the
authority and responsibility set forth in Section 2.1.1 of the General Conditions:

Name: W. Carey Page

Title: Associate Director of Operations

Address: 1260 Lexington Drive, West Columbia, SC 29170

Telephone: 803-822-3217

Email: pagewc@midlandstech.edu
§ 8.3 The Contractor’s representative:
§ 8.3.1 The Contractor designates the individual listed below as its Senior Representative (“Contractor's Senior

Representative™), which individual has the responsibility for and authority to resolve disputes under Section 15.6 of the
General Conditions:

Name:
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Title:
Address:
Telephone:
Email:

§ 8.3.2 The Contractor designates the individual listed below as its Contractor's Representative, which individual has the
authority and responsibility set forth in Section 3.1.1 of the General Conditions:

Name:
Title:
Address:
Telephone:
Email:

§ 8.4 Neither the Owner’s nor the Contractor’s representative shall be changed without ten days’ prior notice to the other
party.

§ 8.5 The Architect’s representative:

Name: Jody Ricard

Title: Design Engineer

Address: 1201 Main Street Columbia, SC 29210
Telephone: 803-256-0000

Email: jricard@gmka.com

§ 8.6 Insurance and Bonds

§ 8.6.1 The Owner and the Contractor shall purchase and maintain insurance as set forth in AIA Document A101®—
2017, Standard Form of Agreement Between Owner and Contractor where the basis of payment is a Stipulated Sum,
Exhibit A, Insurance and Bonds, and elsewhere in the Contract Documents.

§ 8.6.2 The Contractor shall provide bonds as set forth in AIA Document A101®-2017 Exhibit A, and elsewhere in the
Contract Documents.

§ 8.7 Notice in electronic format, pursuant to Article 1 of AIA Document A201-2017, may be given in accordance with
AIA Document E203™-2013, Building Information Modeling and Digital Data Exhibit, if completed, or as otherwise
set forth below:

(If other than in accordance with AIA Document E203-2013, insert requirements for delivering notice in electronic
format such as name, title, and email address of the recipient and whether and how the system will be required to
generate a read receipt for the transmission.)

§ 8.8 Other Provisions:
§ 8.8.1 Additional requirements, if any, for the Contractor’s Construction Schedule are as follows:
Check box if applicable to this Contract)

|jThe Construction Schedule shall be in a detailed precedence-style critical path management (CPM) or primavera-

type format satisfactory to the Owner and the Architect that shall also (1) provide a graphic representation of all

activities and events that will occur during performance of the Work; (2) identify each phase of construction and

occupancy; and (3) set forth milestone dates that are critical in ensuring the timely and orderly completion of the Work

in accordance with the requirements of the Contract Documents.

.1 Upon review by the Owner and the Architect for conformance with milestone dates and Construction

Time given in the Bidding Documents, with associated Substantial Completion date, the Construction
Schedule shall be deemed part of the Contract Documents and attached to the Agreement as an
Exhibit. If returned for non-conformance, the Construction Schedule shall be promptly revised by the
Contractor in accordance with the recommendations of the Owner and the Architect and resubmitted.
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.2 The Contactor shall monitor the progress of the Work for conformance with the requirements of the
Construction Schedule and shall promptly advise the Owner of any delays or potential delays. Whenever
the Construction Schedule no longer reflects actual conditions and progress of the Work or the Contract
Time is modified in accordance with the terms of the Contract Documents, the Contractor shall update
the Construction Schedule to reflect such conditions.

.3 Inthe event any progress report indicates any delays, the Contractor shall propose an affirmative plan to
correct the delay, including overtime and/or additional labor, if necessary.

4 Inno event shall any progress report constitute an adjustment in the Contract Time, any milestone date,
or the Contract Sum unless any such adjustment is agreed to by the Owner and authorized pursuant to
Change Order.

§ 8.8.2 The Owner’s review of the Contractor’s schedule is not conducted for the purpose of either determining its
accuracy, completeness, or approving the construction means, methods, techniques, sequences or procedures. The
Owner’s review shall not relieve the Contractor of any obligations.

ARTICLE9 ENUMERATION OF CONTRACT DOCUMENTS
§ 9.1 This Agreement is comprised of the following documents:
A AIA Document A101®-2017, SCOSE Version Standard Form of Agreement Between Owner and
Contractor

.2 AIA Document A101®°-2017, Exhibit A, Insurance and Bonds

.3 AIA Document A201®°-2017, SCOSE Version General Conditions of the Contract for Construction

4  Form SE-390, Notice to Proceed — Construction Contract

.5  Drawings
Number Title Date
MO.1 HVAC Legends, Notes, Abbreviations, and Schedules 3/4/2022
MI1.1 First and Fourth Floor Plan - HVAC Demolition 3/4/2022
M2.1 First Floor Plan - HVAC Renovation 3/4/2022
M2.4 Roof Plan - HVAC 3/4/2022
M5.1 HVAC Control Schematics
M6.1 HVAC Details 3/4/2022
E0.0 Electrical Symbols, Notes, Sched., and Abbr. 3/4/2022
E0.1 Electrical Details and Panel Schedules 3/4/2022
El.1 Electrical Mechanical Equipment Plan - Demolition 3/4/2022
E3.1 Electrical Mechanical Equipment Plan - First Floor Renovation 3/4/2022
E3.2 Electrical Mechanical Equipment Plan - Roof Renovation 3/4/2022

. . 3/4/2022

.6 Specifications
Section Title Date Pages
MS.1 HVAC Specifications 3/4/2022 1
MS.2 HVAC Specifications 3/4/2022 1
ES.1 Electrical Specifications 3/4/2022 1

.7 Addenda, if any:

Number Date Pages
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Portions of Addenda relating to bidding or proposal requirements are not part of the Contract Documents
unless the bidding or proposal requirements are also enumerated in this Article 9.

.8 Other Exhibits:
(Check all boxes that apply and include appropriate information identifying the exhibit where required.)

AITA Document E204™-2017, Sustainable Projects Exhibit, dated as indicated below:
(Insert the date of the E204-2017 incorporated into this Agreement.)

The Sustainability Plan:

Title Date Pages

Supplementary and other Conditions of the Contract:

Document Title Date Pages

.9  Other documents, if any, listed below:
(List here any additional documents that are intended to form part of the Contract Documents. AIA
Document A201°-2017 provides that the advertisement or invitation to bid, Instructions to Bidders,
sample forms, the Contractor’s bid or proposal, portions of Addenda relating to bidding or proposal
requirements, and other information furnished by the Owner in anticipation of receiving bids or
proposals, are not part of the Contract Documents unless enumerated in this Agreement. Any such
documents should be listed here only if intended to be part of the Contract Documents.)

Form SE-310, Invitation for Construction Services

Instructions to Bidders (AIA Document A701-2018 OSE Version)

Form SE-330, Contractor’s Bid (Completed Bid Form)

Form SE-370, Notice of Intent to Award

Certificate of Procurement Authority issued by the State Fiscal Accountability Authority
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This Agreement entered into as of the day and year first written above.

OWNER (Signature) CONTRACTOR (Signature)

(Printed name and title) (Printed name and title)
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g

>
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Insurance and Bonds

This Insurance and Bonds Exhibit is part of the Agreement, between the Owner

and the Contractor, dated the day of
in the year This version of AIA Document

A101-2017 Exhibit A is modified
by the South Carolina Division of

for the following PROJECT: Procurement, Office of State

. . Engineer. Publication of this
(Name, State Project Number, and location or address) Version of AIA Document A101

Midlands Technical College Automotive HVAC Unit Replacement Exhibit A does not imply the
H59-N127-FW American Institute of Architects’
endorsement of any modification
by the South Carolina Division of
Procurement, Office of State
Engineer.

(In words, indicate day, month and year.)

Beltline Campus

THE OWNER:

This document has important legal
(Name, legal status and address) P 9

consequences. Consultation with

Midlands Technical College an attorney is encouraged with
316 South Beltline Blvd respect to its completion or
Columbia, SC 29205 modification.

The Owner is a Governmental Body of the State of South Carolina as defined by
Title 11, Chapter 35 of the South Carolina Code of Laws, as amended.

THE CONTRACTOR:
(Name, legal status and address)

TABLE OF ARTICLES

A1 GENERAL

A2 OWNER'’S INSURANCE

A3 CONTRACTOR’S INSURANCE AND BONDS

A4 SPECIAL TERMS AND CONDITIONS

ARTICLE A1 GENERAL

The Owner and Contractor shall purchase and maintain insurance, and provide bonds, as set forth in this Exhibit. As

used in this Exhibit, the term General Conditions refers to AIA Document A201©-2017, General Conditions of the
Contract for Construction, SCOSE Version.
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ARTICLE A.2 OWNER’S INSURANCE

§ A.2.1 General

Prior to commencement of the Work, the Owner shall secure the insurance, and provide evidence of the coverage,
required under this Article A.2 and, upon the Contractor’s request, provide a copy of the policies required by Section
A.2.3. The copy of the policy or policies provided shall contain all applicable conditions, definitions, exclusions, and
endorsements.

§ A.2.2 Liability Insurance
The Owner shall be responsible for purchasing and maintaining the Owner’s usual general liability insurance.

§ A.2.3 Reserved
§ A.2.3.1 Reserved

§ A.2.3.1.1 Reserved
§ A.2.3.1.2 Reserved
§ A.2.3.1.3 Reserved
§ A.2.3.1.4 Reserved
§ A.2.3.2 Reserved
§ A.2.3.3 Reserved

§ A.2.4 Optional Insurance.
The Owner shall purchase and maintain any insurance selected below.

§ A.2.4.1 Other Insurance
(List below any other insurance coverage to be provided by the Owner and any applicable limits.)

Coverage Limits

ARTICLE A.3 CONTRACTOR’S INSURANCE AND BONDS

§ A.3.1 General

§ A.3.1.1 Certificates of Insurance. The Contractor shall provide certificates of insurance acceptable to the Owner
evidencing compliance with the requirements in this Article A.3 at the following times: (1) prior to commencement of
the Work; (2) upon renewal or replacement of each required policy of insurance; and (3) upon the Owner’s written
request. An additional certificate evidencing continuation of commercial liability coverage, including coverage for
completed operations, shall be submitted with the final Application for Payment and thereafter upon renewal or
replacement of such coverage until the expiration of the periods required by Section A.3.2.1 and Section A.3.3.1. The
certificates will show the Owner as an additional insured on the Contractor’s Commercial General Liability and excess
or umbrella liability policy or policies. Information concerning reduction of coverage on account of revised limits or
claims paid under the General Aggregate, or both, shall be furnished by the Contractor with reasonable promptness.

§ A.3.1.2 Deductibles and Self-Insured Retentions. The Contractor shall disclose to the Owner any deductible or self-
insured retentions applicable to any insurance required to be provided by the Contractor.

§ A.3.1.3 Additional Insured Obligations. To the fullest extent permitted by law, the Contractor shall cause the
commercial general liability coverage to include (1) the Owner, the Architect, and the Architect’s consultants as
additional insureds for claims caused in whole or in part by the Contractor’s negligent acts or omissions during the
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Contractor’s operations; and (2) the Owner as an additional insured for claims caused in whole or in part by the
Contractor’s negligent acts or omissions for which loss occurs during completed operations. The additional insured
coverage shall be primary and non-contributory to any of the Owner’s general liability insurance policies and shall
apply to both ongoing and completed operations, whether such operations be by the Contractor or by a Subcontractor or
by anyone directly or indirectly employed by any of them, or by anyone for whose acts any of them may be liable. To
the extent commercially available, the additional insured coverage shall be no less than that provided by Insurance
Services Office, Inc. (ISO) forms CG 20 10 07 04, CG 20 37 07 04, and, with respect to the Architect and the
Architect’s consultants, CG 20 32 07 04.

§ A.3.1.4 A failure by the Owner to either (i) demand a certificate of insurance or written endorsement required by
Section A.3, or (ii) reject a certificate or endorsement on the grounds that it fails to comply with Section A.3, shall not
be considered a waiver of Contractor's obligations to obtain the required insurance.

§ A.3.2 Contractor’s Required Insurance Coverage

§ A.3.2.1 The Contractor shall purchase and maintain the following types and limits of insurance from an insurance
company or insurance companies lawfully authorized to issue insurance in the jurisdiction where the Project is located.
The Contractor shall maintain the required insurance until the expiration of the period for correction of Work as set
forth in Section 12.2.2 of the General Conditions, for such other period for maintenance of completed operations
coverage as specified in the Contract Documents, or unless a different duration is stated below:

(If the Contractor is required to maintain insurance for a duration other than the expiration of the period for correction
of Work, state the duration.)

§ A.3.2.2 Commercial General Liability

§ A.3.2.2.1 Commercial General Liability insurance for the Project written on an occurrence form with policy limits of

not less than $1,000,000 each occurrence, $1,000,000 general aggregate, $1,000,000 aggregate for products-completed

operations hazard, $1,000,000 personal and advertising injury, $50,000 fire damage (any one fire), and $5,000 medical

expense (any one person) providing coverage for claims including

damages because of bodily injury, sickness or disease, including occupational sickness or disease, and

death of any person;

personal injury and advertising injury;

3 damages because of physical damage to or destruction of tangible property, including the loss of use of
such property;

4 Dbodily injury or property damage arising out of completed operations; and

.5  the Contractor’s indemnity obligations under Section 3.18 of the General Conditions.

(X}

§ A.3.2.2.2 The Contractor’s Commercial General Liability policy under this Section A.3.2.2 shall not contain an
exclusion or restriction of coverage for the following:
.1 Claims by one insured against another insured, if the exclusion or restriction is based solely on the fact
that the claimant is an insured, and there would otherwise be coverage for the claim.
.2 Claims for property damage to the Contractor’s Work arising out of the products-completed operations
hazard where the damaged Work or the Work out of which the damage arises was performed by a
Subcontractor.

3 Claims for bodily injury other than to employees of the insured.

4 Claims for indemnity under Section 3.18 of the General Conditions arising out of injury to employees of
the insured.

.5  Claims or loss excluded under a prior work endorsement or other similar exclusionary language.

.6 Claims or loss due to physical damage under a prior injury endorsement or similar exclusionary
language.

.7 Claims related to residential, multi-family, or other habitational projects, if the Work is to be performed

on such a project.

Claims related to roofing, if the Work involves roofing.

Claims related to exterior insulation finish systems (EIFS), synthetic stucco or similar exterior coatings

or surfaces, if the Work involves such coatings or surfaces.

A0  Claims related to earth subsidence or movement, where the Work involves such hazards.

A1 Claims related to explosion, collapse and underground hazards, where the Work involves such hazards.

© o
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§ A.3.2.3 Automobile Liability covering vehicles owned, and non-owned vehicles used, by the Contractor, with policy
limits of not less than $1,000,000 per accident, for bodily injury, death of any person, and property damage arising out
of the ownership, maintenance and use of those motor vehicles along with any other statutorily required automobile
coverage.

§ A.3.2.4 The Contractor may achieve the required limits and coverage for Commercial General Liability, Employers
Liability, and Automobile Liability through a combination of primary and excess or umbrella liability insurance,
provided such primary and excess or umbrella insurance policies result in the same or greater coverage as the coverages
required under Section A.3.2.2 and A.3.2.3, and in no event shall any excess or umbrella liability insurance provide
narrower coverage than the primary policy. The excess policy shall not require the exhaustion of the underlying limits
only through the actual payment by the underlying insurers. The umbrella policy limits shall not be less than
$3.,000,000.

§ A.3.2.5 Workers’ Compensation at statutory limits.

§ A.3.2.6 Employers’ Liability with policy limits not less than $100,000 each accident, $100,000 each employee, and
$500,000 policy limit for claims, disability benefit and other similar employee benefit acts that are applicable to the
Work to be performed.

§ A.3.2.7 Jones Act, and the Longshore & Harbor Workers” Compensation Act, as required, if the Work involves
hazards arising from work on or near navigable waterways, including vessels and docks.

§ A.3.2.8 Insurance for maritime liability risks associated with the operation of a vessel, if the Work requires such

activities, with policy limits of not less than S ) per claim and

3 ) in the aggregate.
§ A.3.2.9 Insurance for the use or operation of manned or unmanned aircraft, if the Work requires such activities, with
policy limits of not less than $ ) per claim and

$ ) in the aggregate.

§ A.3.3 Required Property Insurance

§ A.3.3.1 The Contractor shall purchase and maintain, from an insurance company or insurance companies lawfully
authorized to issue insurance in the jurisdiction where the Project is located, property insurance written on a builder's
risk “all-risks” completed value or equivalent policy form and sufficient to cover the total value of the entire Project on
a replacement cost basis. The Contractor’s property insurance coverage shall be no less than the amount of the initial
Contract Sum, plus the value of subsequent Modifications and labor performed and materials or equipment supplied by
others. The property insurance shall be maintained until Substantial Completion and thereafter as provided in Section
A.3.3.1.3, unless otherwise provided in the Contract Documents or otherwise agreed in writing by the parties to this
Agreement. This insurance shall include the interests of the Owner, Contractor, Subcontractors, and Sub-subcontractors
in the Project as insureds.

§ A.3.3.1.1 Causes of Loss. The insurance required by this Section A.3.3.1 shall provide coverage for direct physical loss
or damage and shall include the risks of fire (with extended coverage), explosion, theft, vandalism, malicious mischief,
collapse, earthquake, flood, or windstorm. The insurance shall also provide coverage for ensuing loss or resulting
damage from error, omission, or deficiency in construction methods, workmanship, or materials.

(Indicate below the cause of loss and any applicable sub-limit.)

Causes of Loss Sub-Limit

§ A.3.3.1.2 Specific Required Coverages. The insurance required by this Section A.3.3.1 shall provide coverage for loss
or damage to falsework and other temporary structures, and to building systems from testing and startup. The insurance
shall also cover debris removal, including demolition occasioned by enforcement of any applicable legal requirements,
and reasonable compensation for the Architect’s and Contractor’s services and expenses required as a result of such
insured loss, including claim preparation expenses. (Indicate below the cause of loss and any applicable sub-limit.)
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Causes of Loss Sub-Limit

§ A.3.3.1.3 Unless the parties agree otherwise, upon Substantial Completion, the Owner shall replace the insurance
policy required under Section A.3.3.1 with property insurance written for the total value of the Project.

§ A.3.3.1.4 Deductibles and Self-Insured Retentions. If the insurance required by this Section A.3.3 is subject to
deductibles or self-insured retentions, the Contractor shall be responsible for all loss not covered because of such
deductibles or retentions.

§ A.3.3.2 Occupancy or Use Prior to Substantial Completion. The Owner’s occupancy or use of any completed or partially
completed portion of the Work prior to Substantial Completion shall not commence until the insurance company or
companies providing the insurance under Section A.3.3.1 have consented in writing to the continuance of coverage. The
Owner and the Contractor shall take no action with respect to partial occupancy or use that would cause cancellation,
lapse, or reduction of insurance, unless they agree otherwise in writing.

§ A.3.3.3 If the Owner requests in writing that insurance for risks other than those described herein or other special
causes of loss be included in the property insurance policy, the Contractor shall, if possible, include such insurance, and
the cost thereof shall be charged to the Owner by appropriate Change Order.

§ A.3.3.4 Before an exposure to loss may occur, the Contractor shall file with the Owner a copy of each policy that
includes insurance coverages required by this Section A.3.3. Each policy shall contain all generally applicable
conditions, definitions, exclusions and endorsements related to this Project.

§ A.3.4 Contractor’s Other Insurance Coverage

§ A.3.4.1 Insurance selected and described in this Section A.3.4 shall be purchased from an insurance company or
insurance companies lawfully authorized to issue insurance in the jurisdiction where the Project is located. The
Contractor shall maintain the required insurance until the expiration of the period for correction of Work as set forth in
Section 12.2.2 of the General Conditions, unless a different duration is stated below:

(If the Contractor is required to maintain any of the types of insurance selected below for a duration other than the
expiration of the period for correction of Work, state the duration.)

§ A.3.4.2 The Contractor shall purchase and maintain the following types and limits of insurance in accordance with
Section A.3.4.1.

(Select the types of insurance the Contractor is required to purchase and maintain by placing an X in the box(es) next to
the description(s) of selected insurance. Where policy limits are provided, include the policy limit in the appropriate fill

point.)

O § A.3.4.2.1 Reserved

§ A.3.4.2.2 Insurance for physical damage to property while it is in storage and in transit to the
construction site on an “all-risks” completed value form.

§ A.3.4.2.3 Property insurance on an “all-risks” completed value form, covering property owned by the
Contractor and used on the Project, including scaffolding and other equipment.

§ A.3.4.2.4 Boiler and Machinery Insurance
The Contractor shall purchase and maintain boiler and machinery insurance as required, which shall
specifically cover such insured objects during installation and until final acceptance by the Owner; this
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insurance shall include interests of the Owner, Contractor, Subcontractors and Sub-subcontractors in the
Work, and the Owner and Contractor shall be named insureds.

§ A.3.5 Performance Bond and Payment Bond

The Contractor shall provide surety bonds, from a company or companies lawfully authorized to issue surety bonds in
the jurisdiction where the Project is located, as follows:

(Specify type and penal sum of bonds.)

Type Penal Sum ($0.00)
Payment Bond
Performance Bond

§ A.3.5.1 Before commencing any services hereunder, the Contractor shall provide the Owner with Performance and
Payment Bonds, each in an amount not less than the Contract Price set forth in Article 4 of the Agreement. The Surety
shall have, at a minimum, a "Best Rating" of "A" as stated in the most current publication of "Best's Key Rating Guide,
Property-Casualty". In addition, the Surety shall have a minimum "Best Financial Strength Category" of "Class V", and
in no case less than five (5) times the contract amount. The Performance Bond shall be written on Form SE-355,
"Performance Bond" and the Payment Bond shall be written on Form SE-357, "Labor and Material Payment Bond", and
both shall be made payable to the Owner.

§ A.3.5.2 The Performance and Labor and Material Payment Bonds shall:
1 beissued by a surety company licensed to do business in South Carolina;
.2 be accompanied by a current power of attorney and certified by the attorney-in-fact who executes the
bond on the behalf of the surety company; and
3 remain in effect for a period not less than one (1) year following the date of Substantial Completion or
the time required to resolve any items of incomplete Work and the payment of any disputed amounts,
whichever time period is longer.

§ A.3.5.3 Any bonds required by this Contract shall meet the requirements of the South Carolina Code of Laws and
Regulations, as amended.

ARTICLE A.4 SPECIAL TERMS AND CONDITIONS
Special terms and conditions that modify this Insurance and Bonds Exhibit, if any, are as follows:
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South Carolina Division of Procurement
Services, Office of State Engineer Version of

'ATA Document A201® - 2017

General Conditions of the Contract for Construction

for the following PROJECT:

(Name, State Project Number, and location or address)

Midlands Technical College Automotive HVAC Unit Replacement
H59-N127-FW

Beltline Campus

THE OWNER:
(Name, legal status, and address)

Midlands Technical College
316 South Beltline Blvd
Columbia, SC 29205

The Owner is a Governmental Body of the State of South Carolina as defined in S.C.

Code Ann.§ 11-35-310.
THE ARCHITECT:
(Name, legal status, and address)

GMK Associates, Inc.
1201 Main Street

Columbia, SC 29201
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Continuing Contract Performance

15.14

Contract, Definition of

1.1.2

CONTRACT, TERMINATION OR
SUSPENSION OF THE

54.1.1,54.2,11.5,14

Contract Administration

3.1.3,4,9.4,9.5

Contract Award and Execution, Conditions Relating
to

3.7.1,3.10,5.2,6.1
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Date of Substantial Completion, Definition of
8.1.3

Day, Definition of

8.14

Decisions of the Architect
3.74,426,42.7,42.11,42.12,4.2.13,6.3,7.34,
7.3.9,8.13,83.1,9.2,9.4,9.5.1,9.84,99.1,134.2,
14.2.2,14.2.4,15.1,15.2

Decisions to Withhold Certification
9.4.1,9.5,9.7,14.1.1.3

Defective or Nonconforming Work, Acceptance,
Rejection and Correction of
2.5,3.5,42.6,62.3,9.5.1,9.5.3,9.6.6,9.8.2,9.9.3,
9.104,12.2.1

Definitions

1.1,2.1.1,3.1.1,3.5,3.12.1, 3.12.2,3.12.3,4.1.1, 5.1,
6.1.2,7.2.1,73.1,8.1,9.1,9.8.1, 15.1.1

Delays and Extensions of Time
3.2,3.74,523,7.2.1,7.3.1,7.4,8.3,9.5.1,9.7,
10.3.2,10.4, 14.3.2, 15.1.6, 15.2.5

Digital Data Use and Transmission

1.7

Disputes

6.3,73.9,15.1,15.2

Documents and Samples at the Site

7.3.4,7.3.6,82,10,12,14,15.1.4 3.11
Coordination and Correlation Drawings, Definition of
1.2,3.2.1,3.3.1,3.10,3.12.6, 6.1.3, 6.2.1 1.1.5

Copies Furnished of Drawings and Specifications
1.5,2.3.6,3.11

Drawings and Specifications, Use and Ownership of
3.11

Copyrights Effective Date of Insurance
1.5,3.17 822
Correction of Work Emergencies

2.5,3.7.3,9.42,9.8.2,9.83,9.9.1,12.1.2,12.2, 12.3,
15.1.3.1,15.1.32,15.2.1

Correlation and Intent of the Contract Documents
1.2

Cost, Definition of

7.3.4

Costs
2.5,3.2.4,3.7.3,3.8.2,3.152,54.2,6.1.1,6.2.3,
7.3.3.3,73.4,73.8,7.3.9,9.10.2,10.3.2,10.3.6,11.2,
12.1.2,12.2.1,12.2.4,13.4, 14

Cutting and Patching

3.14,6.2.5

Damage to Construction of Owner or Separate
Contractors

3.142,6.2.4,10.2.1.2,10.2.5,10.4, 12.2.4

10.4, 14.1.1.2, 15.1.5

Employees, Contractor’s
33.2,343,3.8.1,3.9,3.18.2,4.2.3,4.2.6, 10.2,
10.3.3,11.3, 14.1, 14.2.1.1

Equipment, Labor, or Materials
1.1.3,1.1.6,3.4,3.5,3.8.2,3.8.3,3.12,3.13, 3.15.1,
42.6,4.2.7,52.1,62.1,73.4,93.2,9.3.3,9.5.1.3,
9.10.2,10.2.1,10.2.4, 14.2.1.1, 14.2.1.2

Execution and Progress of the Work
1.1.3,1.2.1,1.22,2.34,23.6,3.1,3.3.1,3.4.1,3.7.1,
3.10.1,3.12,3.14,4.2,6.22,7.1.3,7.3.6,8.2,9.5.1,
9.9.1,10.2,10.3,12.1,12.2, 14.2, 143.1, 15.1.4
Extensions of Time
32.4,3.74,523,72.1,73,7.4,9.5.1,9.7,10.3.2,
10.4, 14.3, 15.1.6, 15.2.5

Damage to the Work Failure of Payment
3.14.2,9.9.1,10.2.1.2,10.2.5, 10.4, 12.2.4 9.5.1.3,9.7,9.10.2,13.5, 14.1.1.3, 14.2.1.2
Damages, Claims for Faulty Work

3.2.4,3.18,6.1.1,8.3.3,9.5.1,9.6.7,10.3.3, 11.3.2,
11.3,14.2.4,15.1.7

Damages for Delay
6.2.3,8.3.3,9.5.1.6,9.7,10.3.2, 14.3.2

(See Defective or Nonconforming Work)
Final Completion and Final Payment
42.1,4.2.9,9.82,9.10, 123, 14.2.4,14.43
Financial Arrangements, Owner’s
22.1,13.2.2,14.1.1.4
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GENERAL PROVISIONS

1

Governing Law

13.1

Guarantees (See Warranty)

Hazardous Materials and Substances
10.2.4,10.3

Identification of Subcontractors and Suppliers
5.2.1

Indemnification

3.17,3.18,9.6.8,9.10.2, 10.3.3, 11.3
Information and Services Required of the Owner
2.1.2,2.2,23,32.2,3.12.10.1, 6.1.3,6.1.4, 6.2.5,
9.6.1,9.9.2,9.10.3,10.3.3,11.2, 13.4.1, 13.4.2,
14.1.14,14.1.4,15.1.4

Initial Decision

15.2

Initial Decision Maker, Definition of

1.1.8

Initial Decision Maker, Decisions
14.2.4,15.1.4.2,152.1,152.2,15.2.3,15.2.4, 1525
Initial Decision Maker, Extent of Authority
14.2.4,15.1.4.2,152.1,152.2,15.2.3,15.2.4, 15.2.5
Injury or Damage to Person or Property
10.2.8, 10.4

Inspections
3.1.3,3.33,3.7.1,42.2,42.6,4.2.9,9.4.2,9.8.3,
9.9.2,9.10.1,12.2.1, 134

Instructions to Bidders

1.1.1

Instructions to the Contractor
3.24,33.1,3.8.1,5.2.1,7,8.2.2,12,13.4.2
Instruments of Service, Definition of

1.1.7

Insurance
6.1.1,7.3.4,8.2.2,9.3.2,9.8.4,9.9.1,9.10.2, 10.2.5, 11
Insurance, Notice of Cancellation or Expiration
11.1.4,11.2.3

Insurance, Contractor’s Liability

11.1

Insurance, Effective Date of

8.2.2,144.2

Insurance, Owner’s Liability

11.2

Insurance, Property

10.2.5,11.2,11.4,11.5

Insurance, Stored Materials

932

INSURANCE AND BONDS

11

Insurance Companies, Consent to Partial Occupancy
9.9.1

Insured loss, Adjustment and Settlement of

11.5

Intent of the Contract Documents
1.2.1,4.2.7,4.2.12,4.2.13

Interest

13.5

Interpretation

1.1.8,1.2.3,1.4,4.1.1,5.1,6.1.2, 15.1.1
Interpretations, Written

4.2.11,4.2.12

Judgment on Final Award

15.4.2

Labor and Materials, Equipment
1.1.3,1.1.6,3.4,3.5,3.8.2,3.8.3,3.12,3.13, 3.15.1,
52.1,6.2.1,7.34,9.3.2,9.3.3,9.5.1.3,9.10.2, 10.2.1,
10.2.4,14.2.1.1,14.2.1.2

Labor Disputes

8.3.1

Laws and Regulations
1.5,2.3.2,3.2.3,3.24,3.6,3.7,3.12.10, 3.13, 9.6.4,
9.9.1,10.2.2,13.1,13.3.1,13.4.2, 13.5, 14, 15.2.8,
15.4

Liens

2.1.2,9.3.1,9.3.3,9.6.8,9.10.2,9.104, 15.2.8
Limitations, Statutes of

12.2.5,15.1.2,15.4.1.1

Limitations of Liability

3.2.2,3.5,3.12.10, 3.12.10.1, 3.17, 3.18.1, 4.2.6,
42.7,6.2.2,9.42,9.6.4,9.6.7,9.6.8,10.2.5, 10.3.3,
11.3,12.2.5,13.3.1

Limitations of Time
2.1.2,2.2,25,32.2,3.10,3.11,3.12.5,3.15.1,4.2.7,
52,53,54.1,62.4,73,74,82,9.2,9.3.1,9.33,
9.4.1,9.5,9.6,9.7,9.8,9.9,9.10, 12.2, 13.4, 14, 15,
15.1.2,15.1.3,15.1.5

Materials, Hazardous

10.2.4,10.3

Materials, Labor, Equipment and
1.1.3,1.1.6,3.4.1,3.5,3.8.2,3.8.3,3.12,3.13, 3.15.1,
52.1,6.2.1,734,9.3.2,9.3.3,9.5.1.3,9.10.2,
10.2.1.2,10.2.4,14.2.1.1, 14.2.1.2

Means, Methods, Techniques, Sequences and
Procedures of Construction
3.3.1,3.12.10,4.2.2,4.2.7,9.4.2

Mechanic’s Lien
2.1.2,9.3.1,9.3.3,9.6.8,9.10.2,9.104, 15.2.8
Mediation

8.3.1,15.1.3.2,15.2.1, 15.2.5, 15.2.6,15.3, 15.4.1,
15.4.1.1

Minor Changes in the Work
1.1.1,3.4.2,3.12.8,4.2.8,7.1,7.4
MISCELLANEOUS PROVISIONS

13

Modifications, Definition of

1.1.1

Modifications to the Contract
1.1.1,1.1.2,2.5,3.11,4.1.2,42.1,5.2.3,7,8.3.1,9.7,
10.3.2

Mutual Responsibility

6.2

Nonconforming Work, Acceptance of
9.6.6,9.9.3,12.3
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Nonconforming Work, Rejection and Correction of
24,2.5,35,4.2.6,624,95.1,9.8.2,9.9.3,9.10.4,
12.2

Notice
1.6,1.6.1,1.6.2,2.1.2,2.22.,2.2.3,224,2.5,3.24,
33.1,3.7.4,3.75,3.9.2,3.12.9,3.12.10,5.2.1, 74,
8.2.29.6.8,9.7,9.10.1, 10.2.8, 10.3.2, 11.5, 12.2.2.1,
13.4.1,13.4.2,14.1, 14.2.2,14.4.2, 15.1.3, 15.1.5,
15.1.6,15.4.1

Notice of Cancellation or Expiration of Insurance
11.1.4,11.23

Notice of Claims
1.6.2,2.12,3.74,9.6.8,10.2.8,15.1.3, 15.1.5, 15.1.6,
15.2.8,153.2,154.1

Notice of Testing and Inspections

13.4.1,13.4.2

Observations, Contractor’s

3.2,3.74

Occupancy

2.3.1,9.6.6,9.8

Orders, Written

1.1.1,2.4,39.2,7,8.2.2,11.5,12.1, 12.2.2.1, 134.2,
14.3.1

OWNER

2

Owner, Definition of

2.1.1

Owner, Evidence of Financial Arrangements
2.2,13.2.2,14.1.1.4

Owner, Information and Services Required of the
2.1.2,2.2,2.3,3.2.2,3.12.10,6.1.3,6.1.4,6.2.5,9.3.2,
9.6.1,9.6.4,9.9.2,9.10.3,10.3.3, 11.2, 13.4.1, 13.4.2,
14.1.1.4,14.1.4,15.1.4

Owner’s Authority
1.5,2.1.1,2.3.32.4,2.5,3.42,3.8.1, 3.12.10, 3.14.2,
4.1.2,424,429,52.1,52.4,54.1,6.1,6.3,7.2.1,
7.3.1,82.2,83.1,9.32,9.5.1,9.6.4,9.9.1,9.10.2,
10.3.2,11.4,11.5,12.2.2,12.3,13.2.2, 14.3, 14.4,
15.2.7

Owner’s Insurance

11.2

Owner’s Relationship with Subcontractors
1.1.2,52,5.3,54,9.6.4,9.10.2, 14.2.2

Owner’s Right to Carry Out the Work

2.5,14.2.2

Owner’s Right to Clean Up

6.3

Owner’s Right to Perform Construction and to
Award Separate Contracts

6.1

Owner’s Right to Stop the Work

24

Owner’s Right to Suspend the Work

14.3

Owner’s Right to Terminate the Contract

14.2,14.4

Ownership and Use of Drawings, Specifications
and Other Instruments of Service
1.1.1,1.1.6,1.1.7,1.5,2.3.6,3.2.2,3.11, 3.17,4.2.12,
53

Partial Occupancy or Use

9.6.6,9.9

Patching, Cutting and

3.14,6.2.5

Patents

3.17

Payment, Applications for
4.2.5,7.3.9,9.2,9.3,9.4,95,9.6.3,9.7,9.8.5, 9.10.1,
14.2.3,14.2.4,14.4.3

Payment, Certificates for
4.2.5,4.2.9,9.33,9.4,9.5,9.6.1,9.6.6,9.7,9.10.1,
9.10.3,14.1.1.3, 14.2.4

Payment, Failure of

9.5.1.3,9.7,9.10.2, 13.5, 14.1.1.3, 14.2.1.2
Payment, Final
4.2.1,4.2.9,9.10,12.3,142.4,14.4.3

Payment Bond, Performance Bond and
7.3.44,9.6.7,9.10.3,11.1.2

Payments, Progress

9.3,9.6,9.8.5,9.10.3,14.2.3, 15.1.4

PAYMENTS AND COMPLETION

9

Payments to Subcontractors
542,95.13,9.6.2,9.6.3,9.6.4,9.6.7,14.2.1.2
PCB

10.3.1

Performance Bond and Payment Bond
7.3.44,9.6.7,9.10.3,11.1.2

Permits, Fees, Notices and Compliance with Laws
23.1,3.7,3.13,7.3.4.4,10.2.2

PERSONS AND PROPERTY, PROTECTION OF
10

Polychlorinated Biphenyl

10.3.1

Product Data, Definition of

3.12.2

Product Data and Samples, Shop Drawings
3.11,3.12,4.2.7

Progress and Completion
4.2.2,82,98,99.1,14.1.4,15.1.4

Progress Payments

9.3,9.6,9.8.5,9.10.3,14.2.3, 15.1.4

Project, Definition of

1.14

Project Representatives

4.2.10

Property Insurance

10.2.5,11.2

Proposal Requirements

1.1.1

PROTECTION OF PERSONS AND PROPERTY
10
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Regulations and Laws
1.5,2.3.2,3.2.3,3.6,3.7,3.12.10, 3.13, 9.6.4, 9.9.1,
10.2.2,13.1,13.3,13.4.1,13.4.2,13.5, 14, 15.2.8, 154
Rejection of Work

4.2.6,12.2.1

Releases and Waivers of Liens

9.3.1,9.10.2

Representations
3.2.1,3.5,3.12.6,8.2.1,9.33,9.4.2,9.5.1,9.10.1
Representatives

2.1.1,3.1.1,3.9,4.1.1,4.2.10, 13.2.1
Responsibility for Those Performing the Work
33.2,3.18,4.2.2,42.3,53,6.1.3,6.2,6.3,9.5.1,10
Retainage

9.3.1,9.6.2,9.8.5,9.9.1,9.10.2,9.10.3

Review of Contract Documents and Field
Conditions by Contractor

3.2,3.12.7,6.1.3

Review of Contractor’s Submittals by Owner and
Architect

3.10.1,3.10.2,3.11, 3.12,4.2,5.2,6.1.3,9.2,9.8.2
Review of Shop Drawings, Product Data and Samples
by Contractor

3.12

Rights and Remedies
1.1.2,2.4,25,35,3.74,3.15.2,4.2.6,5.3,5.4, 6.1,
6.3,7.3.1,8.3,9.5.1,9.7,10.2.5,10.3, 12.2.1, 12.2.2,
12.2.4,13.3, 14,154

Royalties, Patents and Copyrights

3.17

Rules and Notices for Arbitration

15.4.1

Safety of Persons and Property

10.2,10.4

Safety Precautions and Programs
33.1,42.2,42.7,53,10.1,10.2, 104

Samples, Definition of

3.12.3

Samples, Shop Drawings, Product Data and
3.11,3.12,4.2.7

Samples at the Site, Documents and

3.11

Schedule of Values

9.2,9.3.1

Schedules, Construction

3.10,3.12.1,3.12.2, 6.1.3,15.1.6.2

Separate Contracts and Contractors
1.1.4,3.12.5,3.14.2,42.4,42.7,6,8.3.1,12.1.2
Separate Contractors, Definition of

6.1.1

Shop Drawings, Definition of

3.12.1

Shop Drawings, Product Data and Samples
3.11,3.12,42.7

Site, Use of

3.13,6.1.1,6.2.1

Site Inspections
32.2,333,3.7.1,3.74,42,99.2,94.2,9.10.1,13.4

Site Visits, Architect’s
3.74,422,429,9.4.2,95.1,9.9.2,9.10.1, 13.4
Special Inspections and Testing
42.6,12.2.1,134

Specifications, Definition of

1.1.6

Specifications

1.1.1,1.1.6, 1.2.2, 1.5, 3.12.10, 3.17,4.2.14
Statute of Limitations

15.1.2,15.4.1.1

Stopping the Work

2.2.2,2.4,9.7,10.3, 14.1

Stored Materials

6.2.1,9.3.2,102.1.2,10.2.4

Subcontractor, Definition of

5.1.1

SUBCONTRACTORS

5

Subcontractors, Work by
1.2.2,3.3.2,3.12.1,3.18,4.2.3,5.2.3,5.3,5.4,9.3.1.2,
9.6.7

Subcontractual Relations
5.3,54,9.3.1.2,9.6,9.10,10.2.1, 14.1, 14.2.1
Submittals
3.10,3.11,3.12,4.2.7,5.2.1,5.2.3,7.3.4,9.2,9.3, 9.8,
9.9.1,9.10.2,9.10.3

Submittal Schedule

3.10.2,3.12.5,4.2.7

Subrogation, Waivers of

6.1.1,11.3

Substances, Hazardous

10.3

Substantial Completion
4.209,8.1.1,8.1.3,8.2.3,9.4.2,9.8,9.9.1,9.10.3, 12.2,
15.1.2

Substantial Completion, Definition of

9.8.1

Substitution of Subcontractors

523,524

Substitution of Architect

233

Substitutions of Materials

342,35,73.8

Sub-subcontractor, Definition of

5.1.2

Subsurface Conditions

3.74

Successors and Assigns

13.2

Superintendent

3.9,10.2.6

Supervision and Construction Procedures
1.2.2,3.3,3.4,3.12.10,4.2.2,4.2.7,6.1.3,6.2.4,7.1.3,
7.3.4,82,83.1,9.4.2,10,12,14,15.1.4
Suppliers
1.5,3.12.1,424,4.2.6,5.2.1,9.3,9.4.2,9.5.4, 9.6,
9.10.5,14.2.1
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Surety

54.1.2,9.6.8,9.8.5,9.10.2,9.10.3, 11.1.2, 14.2.2,
15.2.7

Surety, Consent of

9.8.5,9.10.2,9.10.3

Surveys

1.1.7,2.3.4

Suspension by the Owner for Convenience
14.3

Suspension of the Work

375,542,143

Suspension or Termination of the Contract
54.1.1, 14

Taxes

3.6,3.82.1,7.34.4

Termination by the Contractor

14.1, 15.1.7

Termination by the Owner for Cause
54.1.1,14.2,15.1.7

Termination by the Owner for Convenience
14.4

Termination of the Architect
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Termination of the Contractor Employment
14.2.2

TERMINATION OR SUSPENSION OF THE
CONTRACT

14

Tests and Inspections
3.1.3,33.3,3.7.1,42.2,42.6,4.2.9,9.4.2,9.8.3,
9.9.2,9.10.1,103.2,12.2.1,13.4

TIME

8

Time, Delays and Extensions of
324,3.74,523,72.1,73.1,7.4,83,9.5.1,9.7,
10.3.2,10.4, 14.3.2, 15.1.6, 15.2.5

Time Limits

2.1.2,2.2,2.5,3.2.2,3.10,3.11, 3.12.5, 3.15.1, 4.2,
52,53,54,62.4,7.3,74,8.2,92,93.1,9.3.3,9.4.1,
9.5,9.6,9.7,9.8,9.9,9.10, 12.2, 13.4, 14, 15.1.2,
15.1.3,15.4

Time Limits on Claims
3.74,10.2.8,15.1.2,15.1.3

Title to Work

932,933

UNCOVERING AND CORRECTION OF WORK
12

Uncovering of Work

12.1

Unforeseen Conditions, Concealed or Unknown
3.74,83.1,10.3

Unit Prices

7.3.3.2,9.1.2

Use of Documents

1.1.1,1.5,2.3.6,3.12.6,5.3

Use of Site

3.13,6.1.1,6.2.1

Values, Schedule of

9.2,9.3.1

Waiver of Claims by the Architect

13.3.2

Waiver of Claims by the Contractor
9.10.5,13.3.2,15.1.7

Waiver of Claims by the Owner
9.9.3,9.10.3,9.104,12.2.2.1,13.3.2, 14.2.4, 15.1.7
Waiver of Consequential Damages
14.2.4,15.1.7

Waiver of Liens

9.3,9.10.2,9.10.4

Waivers of Subrogation

6.1.1,11.3

Warranty
3.5,429,9.3.3,9.84,9.9.1,9.10.2,9.10.4, 12.2.2,
15.1.2

Weather Delays

8.3,15.1.6.2

Work, Definition of

1.1.3

Written Consent
1.5.2,3.42,3.74,3.12.8,3.14.2,4.1.2,9.3.2,9.10.3,
13.2,13.3.2,154.4.2

Written Interpretations

4.2.11,4.2.12

Written Orders
1.1.1,2.4,3.9,7,8.2.2,12.1,12.2,13.4.2,14.3.1

AIA Document A201°-2017. Copyright© 1911, 1915, 1918, 1925, 1937, 1951, 1958, 1961, 1963, 1966, 1970, 1976, 1987, 1997, 2007, and 2017 by The American
Institute of Architects. All rights reserved. South Carolina Division of Procurement Services, Office of State Engineer Version of AIA Document A201°-2017.
Copyright © 2016 and 2020 by The American Institute of Architects. All rights reserved. The “American Institute of Architects,” “AlA,” the AIA Logo, “A201,” and “AlA

Contract Documents” are registered trademarks and may not be used without permission. This document was created on

01/27/2022 13:43:02

under the terms of AIA Documents on Demand® Order No. 2114284006 , is not for resale, is licensed for one-time use only, and may only be used in accordance
with the AIA Contract Documents® Documents-on-Demand — End User License Agreement. To report copyright violations, e-mail copyright@aia.org.



ARTICLE 1  GENERAL PROVISIONS
§ 1.1 Basic Definitions
§ 1.1.1 The Contract Documents

.1 The Contract Documents are enumerated in the Agreement between the Owner and Contractor
(hereinafter the Agreement) and consist of the Agreement, Conditions of the Contract (General,
Supplementary and other Conditions), Drawings, Specifications, Addenda issued prior to execution of
the Contract, other documents listed in the Agreement, and Modifications issued after execution of the
Contract.

.2 A Modification is (1) a written amendment to the Contract signed by both parties, (2) a Change Order,
(3) a Construction Change Directive, or (4) a written order for a minor change in the Work issued by the
Architect.

.3 Unless specifically enumerated in the Agreement, the Contract Documents do not include the
advertisement or invitation to bid, Instructions to Bidders, sample forms, other information furnished
by the Owner in anticipation of receiving bids or proposals, the Contractor’s bid or proposal, or portions
of Addenda relating to bidding or proposal requirements.

4 Any reference in this document to the Agreement between the Owner and Contractor, AIA Document
A101, or some abbreviated reference thereof, shall mean the AIA A101-2017, Standard Form of
Agreement Between Owner and Contractor, SCOSE Version.

.5  Any reference in this document to the General Conditions of the Contract for Construction, AIA
Document A201, or some abbreviated reference thereof, shall mean the AIA A201-2017, General
Conditions of the Contract for Construction, SCOSE Version.

§ 1.1.2 The Contract

The Contract Documents form the Contract for Construction. The Contract represents the entire and integrated
agreement between the parties hereto and supersedes prior negotiations, representations, or agreements, either written
or oral. The Contract may be amended or modified only by a Modification. The Contract Documents shall not be
construed to create a contractual relationship of any kind (1) between the Contractor and the Architect or the
Architect’s consultants, (2) between the Owner and a Subcontractor or a Sub-subcontractor, (3) between the Owner
and the Architect or the Architect’s consultants, or (4) between any persons or entities other than the Owner and the
Contractor.

§ 1.1.3 The Work

The term “Work” means the construction and services required by the Contract Documents, whether completed or
partially completed, and includes all other labor, materials, equipment, and services provided or to be provided by the
Contractor to fulfill the Contractor’s obligations. The Work may constitute the whole or a part of the Project.

§ 1.1.4 The Project
The Project is the total construction of which the Work performed under the Contract Documents may be the whole or
a part and which may include construction by the Owner and by Separate Contractors.

§ 1.1.5 The Drawings
The Drawings are the graphic and pictorial portions of the Contract Documents showing the design, location and
dimensions of the Work, generally including plans, elevations, sections, details, schedules, and diagrams.

§ 1.1.6 The Specifications
The Specifications are that portion of the Contract Documents consisting of the written requirements for materials,
equipment, systems, standards and workmanship for the Work, and performance of related services.

§ 1.1.7 Instruments of Service

Instruments of Service are representations, in any medium of expression now known or later developed, of the tangible
and intangible creative work performed by the Architect and the Architect’s consultants under their respective
professional services agreements. Instruments of Service may include, without limitation, studies, surveys, models,
sketches, drawings, specifications, and other similar materials.

§ 1.1.8 Reserved

§ 1.1.9 Notice to Proceed
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The Notice to Proceed is a document issued by the Owner to the Contractor directing the Contractor to begin
prosecution of the Work in accordance with the requirements of the Contract Documents. The Notice to Proceed shall
fix the date on which the Contract Time will commence and establish the initial date of the Substantial Completion.

§ 1.1.10 State Engineer

“State Engineer” means the person holding the position as head of the State Engineer’s Office. The State Engineer’s
Office is created by S.C. Code Ann. § 11-35-830, and is sometimes referred to in the Contract Documents as “Office
of State Engineer” or “OSE.” The State Engineer is also the Chief Procurement Officer for Construction, sometimes
referred to in the Contract Documents as “CPOC”.

§ 1.2 Correlation and Intent of the Contract Documents

§ 1.2.1 The intent of the Contract Documents is to include all items necessary for the proper execution and completion
of the Work by the Contractor. The Contract Documents are complementary, and what is required by one shall be as
binding as if required by all; performance by the Contractor shall be required only to the extent consistent with the
Contract Documents and reasonably inferable from them as being necessary to produce the indicated results. In the
event of patent ambiguities within or between parts of the Contract Documents, the Contractor shall 1) provide the
better quality or greater quantity of Work, or 2) comply with the more stringent requirement, either or both in
accordance with the Architect’s interpretation.

§ 1.2.1.1 The invalidity of any provision of the Contract Documents shall not invalidate the Contract or its remaining
provisions. If it is determined that any provision of the Contract Documents violates any law, or is otherwise invalid or
unenforceable, such determination shall not impair or otherwise affect the validity, legality, or enforceability of the
remaining provision or parts of the provision of the Contract Documents, which shall remain in full force and effect as
if the unenforceable provision or part were deleted.

§ 1.2.2 Organization of the Specifications into divisions, sections and articles, and arrangement of Drawings shall not
control the Contractor in dividing the Work among Subcontractors or in establishing the extent of Work to be
performed by any trade.

§ 1.2.3 Unless otherwise stated in the Contract Documents, words that have well-known technical or construction
industry meanings are used in the Contract Documents in accordance with such recognized meanings.

§ 1.3 Capitalization
Terms capitalized in these General Conditions include those that are (1) specifically defined, (2) the titles of numbered
articles, or (3) the titles of other documents published by the American Institute of Architects.

§ 1.4 Interpretation

In the interest of brevity the Contract Documents frequently omit modifying words such as “all” and “any” and articles
such as “the” and “an,” but the fact that a modifier or an article is absent from one statement and appears in another is
not intended to affect the interpretation of either statement.

§ 1.5 Ownership and Use of Drawings, Specifications, and Other Instruments of Service

§ 1.5.1 The Architect and the Architect’s consultants shall be deemed the authors and owners of their respective
Instruments of Service and retain all common law, statutory, and other reserved rights in their Instruments of Service,
including copyrights. The Contractor, Subcontractors, Sub-subcontractors, and suppliers shall not own or claim a
copyright in the Instruments of Service. Submittal or distribution to meet official regulatory requirements or for other
purposes in connection with the Project is not to be construed as a violation of the Architect’s or Architect’s
consultants’ reserved rights.

§ 1.5.2 The Contractor, Subcontractors, Sub-subcontractors, and suppliers are authorized to use and reproduce the
Instruments of Service provided to them, subject to any protocols established pursuant to Sections 1.7 and 1.8, solely
and exclusively for execution of the Work. All copies made under this authorization shall bear the copyright notice, if
any, shown on the Instruments of Service. The Contractor, Subcontractors, Sub-subcontractors, and suppliers may not
use the Instruments of Service on other projects or for additions to the Project outside the scope of the Work without
the specific written consent of the Owner, Architect, and the Architect’s consultants.

§ 1.6 Notice
§ 1.6.1 Except as otherwise provided in Section 1.6.2, where the Contract Documents require one party to notify or
give notice to the other party, such notice shall be provided in writing to the designated representative of the party to
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whom the notice is addressed and shall be deemed to have been duly served if delivered in person, by mail, by courier,
or by electronic transmission if a method for electronic transmission is set forth in the Agreement.

§ 1.6.2 Notice of Claims as provided in Section 15.1.3 shall be provided in writing and shall be deemed to have been
duly served only if delivered to the designated representative of the party to whom the notice is addressed by certified
or registered mail, or by courier providing proof of delivery.

§ 1.6.3 Notice to Contractor shall be to the address provided in Section 8.3.2 of the Agreement. Notice to Owner shall
be to the address provided in Section 8.2.2 of the Agreement. Either party may designate a different address for notice
by giving notice in accordance with Section 1.6.1.

§ 1.7 Digital Data Use and Transmission

The parties shall agree upon protocols governing the transmission and use of Instruments of Service or any other
information or documentation, including in digital form. The parties will use AIA Document E203™-2013, Building
Information Modeling and Digital Data Exhibit, to establish the protocols for the development, use, transmission, and
exchange of digital data.

§ 1.8 Building Information Models Use and Reliance

Any use of, or reliance on, all or a portion of a building information model without agreement to protocols governing
the use of, and reliance on, the information contained in the model and without having those protocols set forth in ATA
Document E203™-2013, Building Information Modeling and Digital Data Exhibit, and the requisite AIA Document
G202™-2013, Project Building Information Modeling Protocol Form, shall be at the using or relying party’s sole risk
and without liability to the other party and its contractors or consultants, the authors of, or contributors to, the building
information model, and each of their agents and employees.

ARTICLE 2 OWNER

§ 2.1 General

§ 2.1.1 The Owner is the person or entity identified as such in the Agreement and is referred to throughout the Contract
Documents as if singular in number. The Owner shall designate in writing a representative who shall have express
authority to bind the Owner with respect to all matters requiring the Owner’s approval or authorization, except as
provided in Section 7.1.7. Except as otherwise provided in Section 4.2.1, the Architect does not have such authority.
The term “Owner” means the Owner or the Owner’s Representative noted in the Agreement.

§ 2.1.2 The Owner shall furnish to the Contractor, within fifteen (15) days after receipt of a written request,
information necessary and relevant for the Contractor to post Notice of Project Commencement pursuant to S.C. Code
Ann. § 29-5-23.

§ 2.2 Reserved

§ 2.3 Information and Services Required of the Owner

§ 2.3.1 Except for permits and fees that are the responsibility of the Contractor under the Contract Documents,
including those required under Section 3.7.1, the Owner shall secure and pay for necessary approvals, easements,
assessments and charges required for construction, use or occupancy of permanent structures or for permanent
changes in existing facilities.

§ 2.3.2 The Owner shall retain a design professional lawfully licensed to practice, or an entity lawfully practicing, in
the jurisdiction where the Project is located. The person or entity is identified as the Architect in the Agreement and is
referred to throughout the Contract Documents as if singular in number.

§ 2.3.3 If the employment of the Architect terminates, the Owner shall employ a successor to whom the Contractor has
no reasonable objection and whose status under the Contract Documents shall be that of the Architect.

§ 2.3.4 The Owner shall furnish surveys describing physical characteristics, legal limitations and utility locations for
the site of the Project, and a legal description of the site. Subject to the Contractor’s obligations, including those in
Section 3.2, the Contractor shall be entitled to rely on the accuracy of information furnished by the Owner pursuant to
this Section but shall exercise proper precautions relating to the safe performance of the Work.
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§ 2.3.5 The Owner shall furnish information or services required of the Owner by the Contract Documents with
reasonable promptness. The Owner shall also furnish any other information or services under the Owner’s control and
relevant to the Contractor’s performance of the Work with reasonable promptness after receiving the Contractor’s
written request for such information or services. However, the Owner does not warrant the accuracy of any such
information requested by the Contractor that is not otherwise required of the Owner by the Contract Documents.
Neither the Owner nor the Architect shall be required to conduct investigations or to furnish the Contractor with any
information concerning subsurface characteristics or other conditions of the area where the Work is to be performed
beyond that which is provided in the Contract Documents.

§ 2.3.6 The Owner shall furnish the Contract Documents to the Contractor in digital format.

§ 2.4 Owner’s Right to Stop the Work

If the Contractor fails to correct Work that is not in accordance with the requirements of the Contract Documents as
required by Section 12.2 or repeatedly fails to carry out Work in accordance with the Contract Documents, the Owner
may issue a written order to the Contractor to stop the Work, or any portion thereof, until the cause for such order has
been eliminated; however, the right of the Owner to stop the Work shall not give rise to a duty on the part of the Owner
to exercise this right for the benefit of the Contractor or any other person or entity, except to the extent required by
Section 6.1.3.

§ 2.5 Owner’s Right to Carry Out the Work

If the Contractor defaults or neglects to carry out the Work in accordance with the Contract Documents and fails
within a ten-day period after receipt of notice from the Owner to commence and continue correction of such default or
neglect, including but not limited to providing necessary resources, with diligence and promptness, the Owner may,
without prejudice to other remedies the Owner may have, correct such default or neglect. Such action by the Owner
and amounts charged to the Contractor are both subject to prior approval of the Architect and the Architect may,
pursuant to Section 9.5.1, withhold or nullify a Certificate for Payment in whole or in part, to the extent reasonably
necessary to reimburse the Owner for the reasonable cost of correcting such deficiencies, including Owner’s expenses
and compensation for the Architect’s additional services made necessary by such default, neglect, or failure. If current
and future payments are not sufficient to cover such amounts, the Contractor shall pay the difference to the Owner. If
the Contractor disagrees with the actions of the Owner, or the amounts claimed as costs to the Owner, the Contractor
may file a Claim pursuant to Article 15.

ARTICLE 3 CONTRACTOR

§ 3.1 General

§ 3.1.1 The Contractor is the person or entity identified as such in the Agreement and is referred to throughout the
Contract Documents as if singular in number. The Contractor shall be lawfully licensed, if required in the jurisdiction
where the Project is located. The Contractor shall designate in writing a representative who shall have express
authority to bind the Contractor with respect to all matters under this Contract. The term “Contractor” means the
Contractor or the Contractor’s Representative noted in the Agreement.

§ 3.1.2 The Contractor shall perform the Work in accordance with the Contract Documents.

§ 3.1.3 The Contractor shall not be relieved of its obligations to perform the Work in accordance with the Contract
Documents either by activities or duties of the Architect in the Architect’s administration of the Contract, or by tests,
inspections or approvals required or performed by persons or entities other than the Contractor.

§ 3.2 Review of Contract Documents and Field Conditions by Contractor

§ 3.2.1 Execution of the Contract by the Contractor is a representation that the Contractor has visited the site, become
generally familiar with local conditions under which the Work is to be performed, and correlated personal
observations with requirements of the Contract Documents.

1 The Contractor acknowledges that it has investigated and satisfied itself as to the general and local
conditions which can affect the Work or its cost, including but not limited to (a) conditions bearing
upon transportation, disposal, handling, and storage of materials; (b) the availability of labor, water,
electric power, and roads; (c) uncertainties of weather, river stages, tides, or similar physical conditions
at the site; (d) the conformation and conditions of the ground; and (e) the character of equipment and
facilities needed preliminary to and during work performance.

.2 The Contractor also acknowledges that it has satisfied itself as to the character, quality, and quantity of
surface and subsurface materials or obstacles to be encountered insofar as this information is
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Init.

reasonably ascertainable from an inspection of the site, including all exploratory work done by the
Owner, as well as from the drawings and specifications made a part of this Contract.

3 Any failure of the Contractor to take the actions described and acknowledged in this Section will not
relieve the Contractor from responsibility for estimating properly the difficulty and cost of successfully
performing the Work, or for proceeding to successfully perform the Work without additional expense to
the Owner.

§ 3.2.2 Because the Contract Documents are complementary, the Contractor shall, before starting each portion of the
Work, carefully study and compare the various Contract Documents relative to that portion of the Work, as well as the
information furnished by the Owner pursuant to Section 2.3.4, shall take field measurements of any existing
conditions related to that portion of the Work, and shall observe any conditions at the site affecting it. These
obligations are for the purpose of facilitating coordination and construction by the Contractor and are not for the
purpose of discovering errors, omissions, or inconsistencies in the Contract Documents; however, the Contractor shall
promptly report to the Architect any errors, inconsistencies or omissions discovered by or made known to the
Contractor as a request for information in such form as the Architect may require. It is recognized that the Contractor’s
review is made in the Contractor’s capacity as a contractor and not as a licensed design professional, unless otherwise
specifically provided in the Contract Documents.

§ 3.2.3 The Contractor is not required to ascertain that the Contract Documents are in accordance with applicable laws,
statutes, ordinances, codes, rules and regulations, or lawful orders of public authorities, but the Contractor shall
promptly report to the Architect any nonconformity discovered by or made known to the Contractor as a request for
information in such form as the Architect may require.

§ 3.2.4 If the Contractor believes that additional cost or time is involved because of clarifications or instructions the
Architect issues in response to the Contractor’s notices or requests for information pursuant to Sections 3.2.2 or 3.2.3,
the Contractor shall submit Claims as provided in Article 15. If the Contractor fails to perform the obligations of
Sections 3.2.2 or 3.2.3, the Contractor shall pay such costs and damages to the Owner, subject to Section 15.1.7, as
would have been avoided if the Contractor had performed such obligations. If the Contractor performs those
obligations, the Contractor shall not be liable to the Owner or Architect for damages resulting from latent errors,
inconsistencies or omissions in the Contract Documents, for differences between field measurements or conditions
and the Contract Documents, or for nonconformities of the Contract Documents to applicable laws, statutes,
ordinances, codes, rules and regulations, and lawful orders of public authorities.

§ 3.2.5 The Owner is entitled to reimbursement from the Contractor for amounts paid to the Architect for evaluating
and responding to the Contractor’s requests for information that are not prepared in accordance with the Contract
Documents or where the requested information is available to the Contractor from a careful study and comparison of
the Contract Documents, field conditions, other Owner-provided information, Contractor-prepared coordination
drawings, or prior Project correspondence or documentation.

§ 3.3 Supervision and Construction Procedures

§ 3.3.1 The Contractor shall supervise and direct the Work, using the Contractor’s best skill and attention. The
Contractor shall be solely responsible for, and have control over, construction means, methods, techniques, sequences,
and procedures, and for coordinating all portions of the Work under the Contract. If the Contract Documents give
specific instructions concerning construction means, methods, techniques, sequences, or procedures, the Contractor
shall evaluate the jobsite safety thereof and shall be solely responsible for the jobsite safety of such means, methods,
techniques, sequences, or procedures. If the Contractor determines that such means, methods, techniques, sequences
or procedures may not be safe, the Contractor shall give timely notice to the Owner and Architect, and shall propose
alternative means, methods, techniques, sequences, or procedures. The Architect shall evaluate the proposed
alternative solely for conformance with the design intent for the completed construction and provide its findings to the
Owner. Unless the Owner objects to the Contractor’s proposed alternative, the Contractor shall perform the Work
using its alternative means, methods, techniques, sequences, or procedures.

§ 3.3.2 The Contractor shall be responsible to the Owner for acts and omissions of the Contractor’s employees,
Subcontractors and their agents and employees, and other persons or entities performing portions of the Work for, or
on behalf of, the Contractor or any of its Subcontractors.

§ 3.3.3 The Contractor shall be responsible for inspection of portions of Work already performed to determine that
such portions are in proper condition to receive subsequent Work.
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§ 3.4 Labor and Materials

§ 3.4.1 Unless otherwise provided in the Contract Documents, the Contractor shall provide and pay for labor,
materials, equipment, tools, construction equipment and machinery, water, heat, utilities, transportation, and other
facilities and services necessary for proper execution and completion of the Work, whether temporary or permanent
and whether or not incorporated or to be incorporated in the Work.

§ 3.4.2 Except in the case of minor changes in the Work approved by the Architect in accordance with Section 3.12.8
or ordered by the Architect in accordance with Section 7.4, the Contractor may make substitutions only with the
consent of the Owner, after evaluation by the Architect and in accordance with a Change Order or Construction
Change Directive.

§ 3.4.2.1 After the Contract has been executed, the Owner and Architect may consider requests for the substitution of
products in place of those specified. The Owner and Architect may, but are not obligated to, consider only those
substitution requests that are in full compliance with the conditions set forth in the General Requirements (Division 1
of the Specifications). By making requests for substitutions, the Contractor:
A represents that it has personally investigated the proposed substitute product and determined that it is
equal or superior in all respects to the product specified;
2 represents that it will provide the same warranty for the substitution as it would have provided for the
product specified;
3 certifies that the cost data presented is complete and includes all related costs for the substituted product
and for Work that must be performed or changes as a result of the substitution, except for the
Architect’s re-design costs, and waives all claims for additional costs related to the substitution that
subsequently become apparent;
4 agrees that it shall, if the substitution is approved, coordinate the installation of the accepted substitute,
making such changes as may be required for the Work to be complete in all respects; and
.5  represents that the request includes a written representation identifying any potential effect the
substitution may have on Project’s achievement of a Sustainable Measure or the Sustainable Objective.

§ 3.4.2.2 The Owner shall be entitled to reimbursement from the Contractor for amounts paid to the Architect for
reviewing the Contractor’s proposed substitutions and making agreed-upon changes in the Drawings and
Specifications resulting from such substitutions.

§ 3.4.3 The Contractor shall enforce strict discipline and good order among the Contractor’s employees and other
persons carrying out the Work. The Contractor shall not permit employment of unfit persons or persons not properly
skilled in tasks assigned to them.

§ 3.5 Warranty

§ 3.5.1 The Contractor warrants to the Owner and Architect that materials and equipment furnished under the Contract
will be of good quality and new unless the Contract Documents require or permit otherwise. The Contractor further
warrants that the Work will conform to the requirements of the Contract Documents and will be free from defects,
except for those inherent in the quality of the Work the Contract Documents require or permit. Work, materials, or
equipment not conforming to these requirements shall be considered defective. Unless caused by the Contractor or a
subcontractor at any tier, the Contractor’s warranty excludes remedy for damage or defect caused by abuse, alterations
to the Work not executed by the Contractor, improper or insufficient maintenance, improper operation, or normal wear
and tear and normal usage. If required by the Architect, the Contractor shall furnish satisfactory evidence as to the kind
and quality of materials and equipment.

§ 3.5.2 All material, equipment, or other special warranties required by the Contract Documents shall be issued in the
name of the Owner, or shall be transferable to the Owner, and shall commence in accordance with Section 9.8.4.

§ 3.6 Taxes

The Contractor shall pay sales, consumer, use and similar taxes for the Work provided by the Contractor that are
legally enacted when bids are received or negotiations concluded, whether or not yet effective or merely scheduled to
go into effect. The Contractor shall comply with the requirements of S.C Code Ann. Title 12, Chapter 8, regarding
withholding tax for nonresidents, employees, contractors and subcontractors.
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§ 3.7 Permits, Fees, Notices and Compliance with Laws

§ 3.7.1 Pursuant to S.C. Code Ann. § 10-1-180, no local general or specialty building permits are required for state
buildings. Unless otherwise provided in the Contract Documents, the Contractor shall secure and pay for all other
permits, fees, and licenses by government agencies necessary for proper execution and completion of the Work that
are customarily secured after execution of the Contract and legally required at the time bids are received or
negotiations concluded.

§ 3.7.2 The Contractor shall comply with and give notices required by applicable laws, statutes, ordinances, codes,
rules and regulations, and lawful orders of public authorities applicable to performance of the Work.

§ 3.7.3 If the Contractor performs Work knowing it to be contrary to applicable laws, statutes, ordinances, codes, rules
and regulations, or lawful orders of public authorities, the Contractor shall assume appropriate responsibility for such
Work and shall bear the costs attributable to correction.

§ 3.7.4 Concealed or Unknown Conditions

If the Contractor encounters conditions at the site that are (1) subsurface or otherwise concealed physical conditions
that differ materially from those indicated in the Contract Documents or (2) unknown physical conditions of an
unusual nature that differ materially from those ordinarily found to exist and generally recognized as inherent in
construction activities of the character provided for in the Contract Documents, the Contractor shall promptly provide
notice to the Owner and the Architect before conditions are disturbed and in no event later than 14 days after first
observance of the conditions. The Architect will promptly investigate such conditions and, if the Architect determines
that they differ materially and cause an increase or decrease in the Contractor’s cost of, or time required for,
performance of any part of the Work, will recommend that an equitable adjustment be made in the Contract Sum or
Contract Time, or both. If the Architect determines that the conditions at the site are not materially different from those
indicated in the Contract Documents and that no change in the terms of the Contract is justified, the Architect shall
promptly notify the Owner and Contractor, stating the reasons. If either party disputes the Architect’s determination or
recommendation, that party may submit a Claim as provided in Article 15.

§ 3.7.5 If, in the course of the Work, the Contractor encounters human remains or recognizes the existence of burial
markers, archaeological sites or wetlands not indicated in the Contract Documents, the Contractor shall immediately
suspend any operations that would affect them and shall notify the Owner and Architect. Upon receipt of such notice,
the Owner shall promptly take any action necessary to obtain governmental authorization required to resume the
operations. The Contractor shall continue to suspend such operations until otherwise instructed by the Owner but shall
continue with all other operations that do not affect those remains or features. Requests for adjustments in the Contract
Sum and Contract Time arising from the existence of such remains or features may be made as provided in Article 15.

§ 3.8 Allowances

§ 3.8.1 The Contractor shall include in the Contract Sum all allowances stated in the Contract Documents. Items
covered by allowances shall be supplied for such amounts and by such persons or entities as the Owner may direct, but
the Contractor shall not be required to employ persons or entities to whom the Contractor has reasonable objection.

§ 3.8.2 Unless otherwise provided in the Contract Documents,

A allowances shall cover the cost to the Contractor of materials and equipment delivered at the site and all
required taxes, less applicable trade discounts;

2 Contractor’s costs for unloading and handling at the site, labor, installation costs, overhead, profit, and
other expenses contemplated for stated allowance amounts shall be included in the Contract Sum but
not in the allowances; and

.3 whenever costs are more than or less than allowances, the Contract Sum shall be adjusted accordingly
by Change Order. The amount of the Change Order shall reflect the difference between actual costs, as
documented by invoices, and the allowances under Section 3.8.2.1.

§ 3.8.3 Materials and equipment under an allowance shall be selected by the Owner with reasonable promptness.

§ 3.9 Superintendent

§ 3.9.1 The Contractor shall employ a competent superintendent, acceptable to the Owner, and necessary assistants
who shall be in attendance at the Project site during performance of the Work. The superintendent shall represent the
Contractor, and communications given to the superintendent shall be as binding as if given to the Contractor.
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§ 3.9.2 The Contractor, as soon as practicable after award of the Contract, shall notify the Owner and Architect of the
name and qualifications of a proposed superintendent. Within 14 days of receipt of the information, the Owner may
notify the Contractor, stating whether the Owner has reasonable objection to the proposed superintendent. Failure of
the Owner to provide notice within the 14-day period shall constitute notice of no reasonable objection.

§ 3.9.3 The Contractor shall not employ a proposed superintendent to whom the Owner has made reasonable and
timely objection. The Contractor shall notify the Owner of any proposed change in the superintendent, including the
reason therefore, prior to making such change. The Contractor shall not change the superintendent without the
Owner’s consent, which shall not unreasonably be withheld or delayed.

§ 3.10 Contractor’s Construction and Submittal Schedules

§ 3.10.1 The Contractor, promptly after being awarded the Contract, shall submit for the Owner’s and Architect’s
information a Contractor’s construction schedule for the Work. Subject to any additional requirements in the Contract
Documents, the schedule shall contain detail appropriate for the Project, including at a minimum (1) the date of
commencement of the Work, interim schedule milestone dates, and the date of Substantial Completion; (2) an
apportionment of the Work by construction activity; and (3) the time required for completion of each portion of the
Work. The schedule shall provide for the orderly progression of the Work to completion and shall not exceed time
limits current under the Contract Documents. The schedule shall be revised at appropriate intervals as required by the
conditions of the Work and Project.

§ 3.10.2 The Contractor, promptly after being awarded the Contract and thereafter as necessary to maintain a current
submittal schedule, shall submit a submittal schedule for the Architect’s approval. The Architect’s approval shall not
be unreasonably delayed or withheld. The submittal schedule shall (1) be coordinated with the Contractor’s
construction schedule, and (2) allow the Architect reasonable time to review submittals. If the Contractor fails to
submit a submittal schedule, or fails to provide submittals in accordance with the approved submittal schedule, the
Contractor shall not be entitled to any increase in Contract Sum or extension of Contract Time based on the time
required for review of submittals.

§ 3.10.3 The Contractor shall perform the Work in general accordance with the most recent schedules submitted to the
Owner and Architect.

§ 3.11 Documents and Samples at the Site

The Contractor shall make available, at the Project site, the Contract Documents, including Change Orders,
Construction Change Directives, and other Modifications, in good order and marked currently to indicate field
changes and selections made during construction, and the approved Shop Drawings, Product Data, Samples, and
similar required submittals. These shall be in electronic form or paper copy, available to the Architect and Owner, and
delivered to the Architect for submittal to the Owner upon completion of the Work as a record of the Work as
constructed.

§ 3.12 Shop Drawings, Product Data and Samples

§ 3.12.1 Shop Drawings are drawings, diagrams, schedules, and other data specially prepared for the Work by the
Contractor or a Subcontractor, Sub-subcontractor, manufacturer, supplier, or distributor to illustrate some portion of
the Work.

§ 3.12.2 Product Data are illustrations, standard schedules, performance charts, instructions, brochures, diagrams, and
other information furnished by the Contractor to illustrate materials or equipment for some portion of the Work.

§ 3.12.3 Samples are physical examples that illustrate materials, equipment, or workmanship, and establish standards
by which the Work will be judged.

§ 3.12.4 Shop Drawings, Product Data, Samples, and similar submittals are not Contract Documents. Their purpose is
to demonstrate how the Contractor proposes to conform to the information given and the design concept expressed in
the Contract Documents for those portions of the Work for which the Contract Documents require submittals. Review
by the Architect is subject to the limitations of Section 4.2.7. Informational submittals upon which the Architect is not
expected to take responsive action may be so identified in the Contract Documents. Submittals that are not required by
the Contract Documents may be returned by the Architect without action.
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§ 3.12.5 The Contractor shall review for compliance with the Contract Documents, approve, and submit to the
Architect, Shop Drawings, Product Data, Samples, and similar submittals required by the Contract Documents, in
accordance with the submittal schedule approved by the Architect or, in the absence of an approved submittal
schedule, with reasonable promptness and in such sequence as to cause no delay in the Work or in the activities of the
Owner or of Separate Contractors.

A The fire sprinkler shop drawings shall be prepared by a licensed fire sprinkler contractor and shall
accurately reflect actual conditions affecting the required layout of the fire sprinkler system. The fire
sprinkler contractor shall certify the accuracy of his shop drawings prior to submitting them for review
and approval.

.2 The fire sprinkler shop drawings shall be reviewed and approved by the Architect’s engineer of record
(EOR) prior to submittal to the State Fire Marshal. The EOR will complete the Office of State Fire
Marshal (OSFM) form “Request for Fire Sprinkler System Shop Review for State Construction
Projects” and submit it to OSE for signature.

.3 OSE will sign the form and return it to the Architect’s EOR. The EOR will submit a copy of the signed
form with the approved shop drawings to OSFM for review and approval; and, forward a copy of each
to OSE.

4 Upon receipt of the OSFM approval letter, the EOR will forward a copy of the letter to the Owner,
Contractor, Architect, and OSE.

.5  Unless authorized in writing by OSE, neither the Contractor nor subcontractor at any tier shall submit
the fire sprinkler shop drawings directly to OSFM.

§ 3.12.6 By submitting Shop Drawings, Product Data, Samples, and similar submittals, the Contractor represents to
the Owner and Architect that the Contractor has (1) reviewed and approved them, (2) determined and verified
materials, field measurements and field construction criteria related thereto, or will do so, and (3) checked and
coordinated the information contained within such submittals with the requirements of the Work and of the Contract
Documents.

§ 3.12.7 The Contractor shall perform no portion of the Work for which the Contract Documents require submittal and
review of Shop Drawings, Product Data, Samples, or similar submittals, until the respective submittal has been
approved by the Architect.

§ 3.12.8 The Work shall be in accordance with approved submittals except that the Contractor shall not be relieved of
responsibility for deviations from the requirements of the Contract Documents by the Architect’s approval of Shop
Drawings, Product Data, Samples, or similar submittals, unless the Contractor has specifically notified the Architect
of such deviation at the time of submittal and (1) the Architect has given written approval to the specific deviation as a
minor change in the Work, or (2) a Change Order or Construction Change Directive has been issued authorizing the
deviation. The Contractor shall not be relieved of responsibility for errors or omissions in Shop Drawings, Product
Data, Samples, or similar submittals, by the Architect’s approval thereof.

§ 3.12.9 The Contractor shall direct specific attention, in writing or on resubmitted Shop Drawings, Product Data,
Samples, or similar submittals, to revisions other than those requested by the Architect on previous submittals. In the
absence of such notice, the Architect’s approval of a resubmission shall not apply to such revisions.

§ 3.12.10 The Contractor shall not be required to provide professional services that constitute the practice of
architecture or engineering unless such services are specifically required by the Contract Documents for a portion of
the Work or unless the Contractor needs to provide such services in order to carry out the Contractor’s responsibilities
for construction means, methods, techniques, sequences, and procedures. The Contractor shall not be required to
provide professional services in violation of applicable law.

§ 3.12.10.1 If professional design services or certifications by a design professional related to systems, materials, or
equipment are specifically required of the Contractor by the Contract Documents, the Owner and the Architect will
specify all performance and design criteria that such services must satisfy. The Contractor shall be entitled to rely upon
the adequacy and accuracy of the performance and design criteria provided in the Contract Documents. The
Contractor shall cause such services or certifications to be provided by an appropriately licensed design professional,
who shall comply with reasonable requirements of the Owner regarding qualifications and insurance and whose
signature and seal shall appear on all drawings, calculations, specifications, certifications, Shop Drawings, and other
submittals prepared by such professional. Shop Drawings, and other submittals related to the Work, designed or
certified by such professional, if prepared by others, shall bear such professional’s written approval when submitted to
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the Architect. The Owner and the Architect shall be entitled to rely upon the adequacy and accuracy of the services,
certifications, and approvals performed or provided by such design professionals, provided the Owner and Architect
have specified to the Contractor the performance and design criteria that such services must satisfy. Pursuant to this
Section 3.12.10, the Architect will review and approve or take other appropriate action on submittals only for the
limited purpose of checking for conformance with information given and the design concept expressed in the Contract
Documents.

§ 3.12.10.2 The Contractor shall not be responsible for the adequacy of the performance and design criteria specified in
the Contract Documents.

§ 3.13 Use of Site

§ 3.13.1 The Contractor shall confine operations at the site to areas permitted by applicable laws, statutes, ordinances,
codes, rules and regulations, lawful orders of public authorities, and the Contract Documents and shall not
unreasonably encumber the site with materials or equipment.

§ 3.13.2 The Contractor and any entity for which the Contractor is responsible shall not erect any sign on the Project
site without the prior written consent of the Owner.

§ 3.14 Cutting and Patching

§ 3.14.1 The Contractor shall be responsible for cutting, fitting, or patching required to complete the Work or to make
its parts fit together properly. All areas requiring cutting, fitting, or patching shall be restored to the condition existing
prior to the cutting, fitting, or patching, unless otherwise required by the Contract Documents.

§ 3.14.2 The Contractor shall not damage or endanger a portion of the Work or fully or partially completed
construction of the Owner or Separate Contractors by cutting, patching, or otherwise altering such construction, or by
excavation. The Contractor shall not cut or otherwise alter construction by the Owner or a Separate Contractor except
with written consent of the Owner and of the Separate Contractor. Consent shall not be unreasonably withheld. The
Contractor shall not unreasonably withhold, from the Owner or a Separate Contractor, its consent to cutting or
otherwise altering the Work.

§ 3.15Cleaning Up

§ 3.15.1 The Contractor shall keep the premises and surrounding area free from accumulation of waste materials and
rubbish caused by operations under the Contract. At completion of the Work, the Contractor shall remove waste
materials, rubbish, the Contractor’s tools, construction equipment, machinery, and surplus materials from and about
the Project.

§ 3.15.2 If the Contractor fails to clean up as provided in the Contract Documents, the Owner may do so and the Owner
shall be entitled to reimbursement from the Contractor.

§ 3.16 Access to Work
The Contractor shall provide the Owner and Architect with access to the Work in preparation and progress wherever
located.

§ 3.17 Royalties, Patents and Copyrights

The Contractor shall pay all royalties and license fees. The Contractor shall defend suits or claims for infringement of
copyrights and patent rights and shall hold the Owner and Architect harmless from loss on account thereof, but shall
not be responsible for defense or loss when a particular design, process, or product of a particular manufacturer or
manufacturers is required by the Contract Documents, or where the copyright violations are contained in Drawings,
Specifications, or other documents prepared by the Owner or Architect. However, if an infringement of a copyright or
patent is discovered by, or made known to, the Contractor, the Contractor shall be responsible for the loss unless the
information is promptly furnished to the Architect.

§ 3.18 Indemnification

§ 3.18.1 To the fullest extent permitted by law, the Contractor shall indemnify and hold harmless the Owner,
Architect, Architect’s consultants, and agents and employees of any of them from and against claims, damages, losses,
and expenses, including but not limited to attorneys’ fees, arising out of or resulting from performance of the Work,
provided that such claim, damage, loss, or expense is attributable to bodily injury, sickness, disease or death, or to
injury to or destruction of tangible property (other than the Work itself) including loss of use resulting therefrom, but
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only to the extent caused by the negligent acts or omissions of the Contractor, a Subcontractor, anyone directly or
indirectly employed by them, or anyone for whose acts they may be liable, regardless of whether or not such claim,
damage, loss, or expense is caused in part by a party indemnified hereunder. Such obligation shall not be construed to
negate, abridge, or reduce other rights or obligations of indemnity that would otherwise exist as to a party or person
described in this Section 3.18.

§ 3.18.2 In claims against any person or entity indemnified under this Section 3.18 by an employee of the Contractor,
a Subcontractor, anyone directly or indirectly employed by them, or anyone for whose acts they may be liable, the
indemnification obligation under Section 3.18.1 shall not be limited by a limitation on amount or type of damages,
compensation, or benefits payable by or for the Contractor or a Subcontractor under workers’ compensation acts,
disability benefit acts, or other employee benefit acts.

ARTICLE 4 ARCHITECT

§ 4.1 General

§ 4.1.1 The Architect is the person or entity retained by the Owner pursuant to Section 2.3.2 and identified as such in
the Agreement.

§ 4.1.2 Duties, responsibilities, and limitations of authority of the Architect as set forth in the Contract Documents
shall not be restricted, modified, or extended without written consent of the Owner, Contractor, and Architect. Consent
shall not be unreasonably withheld.

§ 4.2 Administration of the Contract

§ 4.2.1 The Architect will provide administration of the Contract as described in the Contract Documents and will be
an Owner’s representative during construction until the date the Architect issues the final Certificate for Payment. The
Architect will have authority to act on behalf of the Owner only to the extent provided in the Contract Documents. Any
reference in the Contract Documents to the Architect taking action or rendering a decision with a “reasonable time” is
understood to mean no more than ten (10) days, unless otherwise specified in the Contract Documents or otherwise
agreed to by the parties.

§ 4.2.2 The Architect will visit the site as necessary to fulfill its obligation to the Owner for inspection services, if any,
and, at a minimum, to assure conformance with the Architect’s design as shown in the Contract Documents and to
observe the progress and quality of the portion of the Work completed, and to determine in general if the Work
observed is being performed in a manner indicating that the Work, when fully completed, will be in accordance with
the Contract Documents. However, the Architect will not be required to make exhaustive or continuous on-site
inspections to check the quality or quantity of the Work. The Architect will not have control over, charge of, or
responsibility for the construction means, methods, techniques, sequences or procedures, or for the safety precautions
and programs in connection with the Work, since these are solely the Contractor’s rights and responsibilities under the
Contract Documents.

§ 4.2.3 On the basis of the site visits, the Architect will keep the Owner informed about the progress and quality of the
portion of the Work completed, and promptly report to the Owner (1) deviations from the Contract Documents, (2)
deviations from the most recent construction schedule submitted by the Contractor, and (3) defects and deficiencies
observed in the Work. The Architect will not be responsible for the Contractor’s failure to perform the Work in
accordance with the requirements of the Contract Documents. The Architect will not have control over or charge of,
and will not be responsible for acts or omissions of, the Contractor, Subcontractors, or their agents or employees, or
any other persons or entities performing portions of the Work.

§ 4.2.4 Communications

The Owner and Contractor shall include the Architect in all communications that relate to or affect the Architect’s
services or professional responsibilities. The Owner shall promptly notify the Architect of the substance of any direct
communications between the Owner and the Contractor otherwise relating to the Project. Communications by and
with the Architect’s consultants shall be through the Architect. Communications by and with Subcontractors and
suppliers shall be through the Contractor. Communications by and with Separate Contractors shall be through the
Owner. The Contract Documents may specify other communication protocols.

§ 4.2.5 Based on the Architect’s evaluations of the Work completed and correlated with the Contractor’s Applications
for Payment, the Architect will review and certify the amounts due the Contractor and will issue Certificates for
Payment in such amounts.
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§ 4.2.6 The Architect has authority to reject Work that does not conform to the Contract Documents. Whenever the
Architect considers it necessary or advisable, the Architect will have authority to require inspection or testing of the
Work in accordance with Sections 13.4.2 and 13.4.3, whether or not the Work is fabricated, installed or completed.
However, neither this authority of the Architect nor a decision made in good faith either to exercise or not to exercise
such authority shall give rise to a duty or responsibility of the Architect to the Contractor, Subcontractors, suppliers,
their agents or employees, or other persons or entities performing portions of the Work.

§ 4.2.7 The Architect will review and approve, or take other appropriate action upon, the Contractor’s submittals such
as Shop Drawings, Product Data, and Samples, but only for the limited purpose of checking for conformance with
information given and the design concept expressed in the Contract Documents. The Architect’s action will be taken
in accordance with the submittal schedule approved by the Architect or, in the absence of an approved submittal
schedule, with reasonable promptness while allowing sufficient time in the Architect’s professional judgment to
permit adequate review. Review of such submittals is not conducted for the purpose of determining the accuracy and
completeness of other details such as dimensions and quantities, or for substantiating instructions for installation or
performance of equipment or systems, all of which remain the responsibility of the Contractor as required by the
Contract Documents. The Architect’s review of the Contractor’s submittals shall not relieve the Contractor of the
obligations under Sections 3.3, 3.5, and 3.12. The Architect’s review shall not constitute approval of safety
precautions or of any construction means, methods, techniques, sequences, or procedures. The Architect’s approval of
a specific item shall not indicate approval of an assembly of which the item is a component.

§ 4.2.8 The Architect will prepare Change Orders and Construction Change Directives, and may order minor changes
in the Work as provided in Section 7.4. The Architect will investigate and make determinations and recommendations
regarding concealed and unknown conditions as provided in Section 3.7 4.

§ 4.2.9 The Architect will conduct inspections to determine the date or dates of Substantial Completion and the date of
final completion; issue Certificates of Substantial Completion pursuant to Section 9.8; receive and forward to the
Owner, for the Owner’s review and records, written warranties and related documents required by the Contract and
assembled by the Contractor pursuant to Section 9.10; and issue a final Certificate for Payment pursuant to

Section 9.10.

§ 4.2.10 If the Owner and Architect agree, the Architect will provide one or more Project representatives to assist in
carrying out the Architect’s responsibilities at the site. The Owner shall notify the Contractor of any change in the
duties, responsibilities and limitations of authority of the Project representatives.

§ 4.2.11 The Architect will, in the first instance, interpret and decide matters concerning performance under, and
requirements of, the Contract Documents on written request of either the Owner or Contractor. Upon receipt of such
request, the Architect will promptly provide the other party with a copy of the request. The Architect’s response to
such requests will be made in writing within any time limits agreed upon or otherwise with reasonable promptness.

§ 4.2.12 Interpretations and decisions of the Architect will be consistent with the intent of, and reasonably inferable
from, the Contract Documents and will be in writing or in the form of drawings. When making such interpretations and
decisions, the Architect will endeavor to secure faithful performance by both Owner and Contractor, and will not show
partiality to either. Except in the case of interpretations resulting in omissions, defects, or errors in the Instruments of
Service or perpetuating omissions, defects or errors in the Instruments of Service, the Architect will not be liable for
results of interpretations or decisions rendered in good faith. If either party disputes the Architect’s interpretation or
decision, that party may proceed as provided in Article 15. The Architect’s interpretations and decisions may be, but
need not be, accorded any deference in any review conducted pursuant to law or the Contract Documents.

§ 4.2.13 The Architect’s decisions on matters relating to aesthetic effect will be final if consistent with the intent
expressed in the Contract Documents.

§ 4.2.14 The Architect will review and respond to requests for information about the Contract Documents so as to
avoid delay to the construction of the Project. The Architect’s response to such requests will be made in writing with
reasonable promptness. If appropriate, the Architect will prepare and issue supplemental Drawings and Specifications
in response to the requests for information. Any response to a request for information must be consistent with the
intent of, and reasonably inferable from, the Contract Documents and will be in writing or in the form of drawings.
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Unless issued pursuant to a Modification, supplemental Drawings or Specifications will not involve an adjustment to
the Contract Sum or Contract Time.

ARTICLE 5 SUBCONTRACTORS

§ 5.1 Definitions

§ 5.1.1 A Subcontractor is a person or entity who has a direct contract with the Contractor to perform a portion of the
Work at the site. The term “Subcontractor” is referred to throughout the Contract Documents as if singular in number
and means a Subcontractor or an authorized representative of the Subcontractor. The term “Subcontractor” does not
include a Separate Contractor or the subcontractors of a Separate Contractor.

§ 5.1.2 A Sub-subcontractor is a person or entity who has a direct or indirect contract with a Subcontractor to perform
aportion of the Work at the site. The term “Sub-subcontractor” is referred to throughout the Contract Documents as if
singular in number and means a Sub-subcontractor or an authorized representative of the Sub-subcontractor.

§ 5.2 Award of Subcontracts and Other Contracts for Portions of the Work

§ 5.2.1 Unless otherwise stated in the Contract Documents, the Contractor, within fourteen (14) days after posting of
the Notice of Intent to Award the Contract, shall notify the Owner and Architect of the persons or entities proposed for
each principal portion of the Work, including those who are to furnish materials or equipment fabricated to a special
design. Within 14 days of receipt of the information, the Owner may notify the Contractor whether the Owner has
reasonable objection to any such proposed person or entity. Failure of the Owner to provide notice within the 14-day
period shall constitute notice of no reasonable objection.

§ 5.2.2 The Contractor shall not contract with a proposed person or entity to whom the Owner has made reasonable
and timely objection. The Owner shall not direct the Contractor to contract with any specific individual or entity for
supplies or services unless such supplies and services are necessary for completion of the Work and the specified
individual or entity is the only source of such supply or service.

§ 5.2.3 If the Owner has reasonable objection to a person or entity proposed by the Contractor, the Contractor shall
propose another to whom the Owner has no reasonable objection. If the proposed but rejected Subcontractor was
reasonably capable of performing the Work, the Contract Sum and Contract Time shall be increased or decreased by
the difference, if any, occasioned by such change, and an appropriate Change Order shall be issued before
commencement of the substitute Subcontractor’s Work. However, no increase in the Contract Sum or Contract Time
shall be allowed for such change unless the Contractor has acted promptly and responsively in submitting names as
required.

§ 5.2.4 The Contractor shall not substitute a Subcontractor, person, or entity for one previously selected if the Owner
makes reasonable objection to such substitution. The Contractor’s request for substitution must be made to the Owner
in writing, accompanied by supporting information.

§ 5.2.5 A Subcontractor identified in the Contractor’s Bid pursuant to the subcontractor listing requirements of Section
7 of the Bid Form may only be substituted in accordance with and as permitted by the provisions of S.C. Code Ann. §
11-35-3021. A proposed substitute for a listed subcontractor shall also be subject to the Owner’s approval as set forth
in Section 5.2.3.

§ 5.2.6 A Contractor may substitute one prospective subcontractor for another, with the approval of the Owner as

follows:
1 Ifthe Contractor requests the substitution, the Contractor is responsible for all costs associated with the
substitution.
.2 Ifthe Owner requests the substitution, the Owner is responsible for any resulting increased costs to the
Contractor.

§ 5.3 Subcontractual Relations

§ 5.3.1 By appropriate written agreement, the Contractor shall require each Subcontractor, to the extent of the Work to
be performed by the Subcontractor, to be bound to the Contractor by terms of the Contract Documents, and to assume
toward the Contractor all the obligations and responsibilities, including the responsibility for safety of the
Subcontractor’s Work that the Contractor, by these Contract Documents, assumes toward the Owner and Architect.
Each subcontract agreement shall preserve and protect the rights of the Owner and Architect under the Contract
Documents with respect to the Work to be performed by the Subcontractor so that subcontracting thereof will not
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prejudice such rights, and shall allow to the Subcontractor, unless specifically provided otherwise herein, or in the
subcontract agreement, the benefit of all rights, remedies, and redress against the Contractor that the Contractor, by the
Contract Documents, has against the Owner. Where appropriate, the Contractor shall require each Subcontractor to
enter into similar agreements with Sub-subcontractors. The Contractor shall make available to each proposed
Subcontractor, prior to the execution of the subcontract agreement, copies of the Contract Documents to which the
Subcontractor will be bound, and, upon written request of the Subcontractor, identify to the Subcontractor terms and
conditions of the proposed subcontract agreement that may be at variance with the Contract Documents.
Subcontractors will similarly make copies of applicable portions of such documents available to their respective
proposed Sub-subcontractors.

§ 5.3.2 Without limitation on the generality of Section 5.3.1, each Subcontract agreement and each Sub-subcontract
agreement shall include, and shall be deemed to include, the following Sections of these General Conditions: 3.2, 3.5,
3.18,5.3,5.4,62.2,7.1.6,7.3.3,7.5,13.1, 13.9, 14.3, 144, and 15.1.7.

§ 5.3.3 Each Subcontract Agreement and each Sub-subcontract agreement shall exclude, and shall be deemed to
exclude, Sections 13.2 and 13.5 and all of Article 15, except Section 15.1.7, of these General Conditions. In the place
of these excluded sections of the General Conditions, each Subcontract Agreement and each Sub-subcontract may
include Sections 13.2 and 13.5 and all of Article 15, except Section 15.1.7, of AIA Document A201-2007, Conditions
of the Contract, as originally issued by the American Institute of Architects.

§ 5.3.4 The Contractor shall assure the Owner that all agreements between the Contractor and its Subcontractor
incorporate the provisions of Section 5.3.1 as necessary to preserve and protect the rights of the Owner and the
Architect under the Contract Documents with respect to the work to be performed by Subcontractors so that the
subcontracting thereof will not prejudice such rights. The Contractor’s assurance shall be in the form of an affidavit or
in such other form as the Owner may approve. Upon request, the Contractor shall provide the Owner or Architect with
copies of any or all subcontracts or purchase orders.

§ 5.4 Contingent Assignment of Subcontracts
§ 5.4.1 Each subcontract agreement for a portion of the Work is assigned by the Contractor to the Owner, provided that
A assignment is effective only after termination of the Contract by the Owner for cause pursuant to
Section 14.2 and only for those subcontract agreements that the Owner accepts by notifying the
Subcontractor and Contractor; and
.2 assignment is subject to the prior rights of the surety, if any, obligated under bond relating to the
Contract.

§ 5.4.2 Upon such assignment, if the Work has been suspended for more than 30 days, the Subcontractor’s
compensation shall be equitably adjusted for increases in cost resulting from the suspension.

§ 5.4.3 Upon assignment to the Owner under this Section 5.4, the Owner may further assign the subcontract to a
successor contractor or other entity. If the Owner assigns the subcontract to a successor contractor or other entity, the
Owner shall nevertheless remain legally responsible for all of the successor contractor’s obligations under the
subcontract.

§ 5.4.4 Each subcontract shall specifically provide that the Owner shall only be responsible to the subcontractor for
those obligations of the Contractor that accrue subsequent to the Owner’s exercise of any rights under this conditional
assignment.

§ 5.4.5 Each subcontract shall specifically provide that the Subcontractor agrees to perform portions of the Work
assigned to the Owner in accordance with the Contract Documents.

§ 5.4.6 Nothing in this Section 5.4 shall act to reduce or discharge the Contractor’s payment bond surety’s obligations
to claimants for claims arising prior to the Owner’s exercise of any rights under this conditional assignment.

ARTICLE 6 CONSTRUCTION BY OWNER OR BY SEPARATE CONTRACTORS

§ 6.1 Owner’s Right to Perform Construction and to Award Separate Contracts

§ 6.1.1 The term “Separate Contractor(s)” shall mean other contractors retained by the Owner under separate
agreements. The Owner reserves the right to perform construction or operations related to the Project with the
Owner’s own forces, and with Separate Contractors retained under Conditions of the Contract substantially similar to
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those of this Contract, including those provisions of the Conditions of the Contract related to insurance and waiver of
subrogation.

§ 6.1.2 When separate contracts are awarded for different portions of the Project or other construction or operations on
the site, the term “Contractor” in the Contract Documents in each case shall mean the Contractor who executes each
separate Owner-Contractor Agreement.

§ 6.1.3 The Owner shall provide for coordination of the activities of the Owner’s own forces and of each Separate
Contractor with the Work of the Contractor, who shall cooperate with them. The Contractor shall participate with any
Separate Contractors and the Owner in reviewing their construction schedules. The Contractor shall make any
revisions to its construction schedule deemed necessary after a joint review and mutual agreement. The construction
schedules shall then constitute the schedules to be used by the Contractor, Separate Contractors, and the Owner until
subsequently revised.

§ 6.1.4 Reserved

§ 6.2 Mutual Responsibility

§ 6.2.1 The Contractor shall afford the Owner and Separate Contractors reasonable opportunity for introduction and
storage of their materials and equipment and performance of their activities, and shall connect and coordinate the
Contractor’s construction and operations with theirs as required by the Contract Documents.

§ 6.2.2 If part of the Contractor’s Work depends for proper execution or results upon construction or operations by the
Owner or a Separate Contractor, the Contractor shall, prior to proceeding with that portion of the Work, promptly
notify the Architect of apparent discrepancies or defects in the construction or operations by the Owner or Separate
Contractor that would render it unsuitable for proper execution and results of the Contractor’s Work. Failure of the
Contractor to notify the Architect of apparent discrepancies or defects prior to proceeding with the Work shall
constitute an acknowledgment that the Owner’s or Separate Contractor’s completed or partially completed
construction is fit and proper to receive the Contractor’s Work. The Contractor shall not be responsible for
discrepancies or defects in the construction or operations by the Owner or Separate Contractor that are not apparent.

§ 6.2.3 The Contractor shall reimburse the Owner for costs the Owner incurs that are payable to a Separate Contractor
because of the Contractor’s delays, improperly timed activities or defective construction. The Owner shall be
responsible to the Contractor for costs the Contractor incurs because of a Separate Contractor’s delays, improperly
timed activities, damage to the Work or defective construction.

§ 6.2.4 The Contractor shall promptly remedy damage that the Contractor wrongfully causes to completed or partially
completed construction or to property of the Owner or Separate Contractor as provided in Section 10.2.5.

§ 6.2.5 The Owner and each Separate Contractor shall have the same responsibilities for cutting and patching as are
described for the Contractor in Section 3.14.

§ 6.3 Owner’s Right to Clean Up

If a dispute arises among the Contractor, Separate Contractors, and the Owner as to the responsibility under their
respective contracts for maintaining the premises and surrounding area free from waste materials and rubbish, the
Owner may clean up and the Architect will allocate the cost among those responsible.

ARTICLE 7 CHANGES IN THE WORK

§ 7.1 General

§ 7.1.1 Changes in the Work may be accomplished after execution of the Contract, and without invalidating the
Contract, by Change Order, Construction Change Directive or order for a minor change in the Work, subject to the
limitations stated in this Article 7 and elsewhere in the Contract Documents.

§ 7.1.2 A Change Order shall be based upon agreement among the Owner, Contractor, and Architect. A Construction
Change Directive requires agreement by the Owner and Architect and may or may not be agreed to by the Contractor.
An order for a minor change in the Work may be issued by the Architect alone.
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§ 7.1.3 Changes in the Work shall be performed under applicable provisions of the Contract Documents. The
Contractor shall proceed promptly with changes in the Work, unless otherwise provided in the Change Order,
Construction Change Directive, or order for a minor change in the Work.

§ 7.1.4 1f a change in the Work provides for an adjustment to the Contract Sum, the amount of such adjustment must be
computed and documented in writing. In order to facilitate evaluation of proposals or claims for increases and
decreases to the Contract Sum, all proposals or claims, except those so minor that their propriety can be seen by
inspection, shall be accompanied by a complete itemization of costs including labor, materials and subcontracts.
Labor and materials shall be itemized. Where major cost items are subcontracts, they shall be itemized also. The
amount of the adjustment must approximate the actual cost to the Contractor and all costs incurred by the Contractor
must be justifiably compared with prevailing industry standards. Except as provided in Section 7.1.5, all adjustments
to the Contract Sum shall be limited to job specific costs and shall not include indirect costs, home office overhead or
profit.

§ 7.1.5 The combined overhead and profit included in the total cost to the Owner for a change in the Work shall be
based on the following schedule:

.1 For the Contractor, for Work performed by the Contractor’s own forces, seventeen (17%) percent of the
Contractor’s actual costs.

.2 For the Contractor, for Work performed by the Contractor’s Subcontractors, ten (10%) percent of each
Subcontractor’s actual costs (not including the Subcontractor’s overhead and profit).

.3 For each Subcontractor involved, for Work performed by that Subcontractor’s own forces, seventeen
(17%) percent of the Subcontractor’s actual costs.

4 Cost to which overhead and profit is to be applied shall be determined in accordance with Section 7.3.4.

The percentages cited above shall be considered to include all indirect costs including, but not limited to field and
office managers, supervisors and assistants, incidental job burdens, small tools, and general overhead allocations.

§ 7.1.6 The procedures described in Sections 7.1.4 and 7.1.5 shall be used to calculate any adjustment in the Contract
Sum, including without limitation an adjustment permitted under Articles 7, 9, 14, or 15.

§ 7.1.7 If a change in the Work requires an adjustment to the Contract Sum that exceeds the limits of the Owner’s
Construction Change Order Certification (reference Section 9.1.9 of the Agreement), then the Owner’s agreement is
not effective, and Work may not proceed until approved in writing by the OSE.

§ 7.1.8 Any change in the Work initiated after the declaration of Substantial Completion must be approved in writing
by the OSE regardless of the amount of the change or the Owner’s Construction Change Order Certification.

§ 7.2 Change Orders
§ 7.2.1 A Change Order is a written instrument, using the OSE Construction Change Order form, prepared by the
Architect and signed by the Owner, Contractor, and Architect stating their agreement upon all of the following:

1 The change in the Work;

.2 The amount of the adjustment, if any, in the Contract Sum; and

.3 The extent of the adjustment, if any, in the Contract Time.

Agreement on any Change Order shall constitute a final settlement of all matters relating to the change in the Work
that is the subject of the Change Order, including, but not limited to, any adjustments to the Contract Sum or the
Contract Time.

§ 7.2.2 At the Owner’s request, the Contractor shall prepare a proposal to perform the work of a proposed Change
Order setting forth the amount of the proposed adjustment, if any, in the Contract Sum; and the extent of the proposed
adjustment, if any, in the Contract Time. Any proposed adjustment in the Contract Sum shall be prepared in
accordance with Section 7.1.4 and 7.1.5. The Owner’s request shall include any revisions to the Drawings or
Specifications necessary to define any changes in the Work. Within fourteen (14) days of receiving the request, the
Contractor shall submit the proposal to the Owner and Architect along with all documentation required by Section 7.5.

§ 7.2.3 If the Contractor requests a Change Order, the request shall set forth the proposed change in the Work and shall
be prepared in accordance with Section 7.2.2. If the Contractor requests a change to the Work that involves a revision
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to either the Drawings or Specifications, the Contractor shall reimburse the Owner for any expenditure associated with
the Architects’ review of the proposed revisions, except to the extent the revisions are accepted by execution of a
Change Order.

§ 7.3 Construction Change Directives

§ 7.3.1 A Construction Change Directive is a written order prepared by the Architect and signed by the Owner and
Architect, directing a change in the Work prior to agreement on adjustment, if any, in the Contract Sum or Contract
Time, or both. The Owner may by Construction Change Directive, without invalidating the Contract, order changes in
the Work within the general scope of the Contract consisting of additions, deletions, or other revisions, the Contract
Sum and Contract Time being adjusted accordingly.

§ 7.3.2 A Construction Change Directive shall be used in the absence of total agreement on the terms of a Change
Order.

§ 7.3.3 If the Construction Change Directive provides for an adjustment to the Contract Sum, the adjustment shall be
based on one of the following methods:
1 Mutual acceptance of a lump sum if properly itemized and substantiating data is not available to permit
evaluation;
.2 Unit prices specified in the Contract Documents or subsequently agreed upon, subject to adjustment if
any, as provided in Section 9.1.2;
3 Cost and a percentage fee, calculated as described in Sections 7.1.4 and 7.1.5;
4 in another manner as the parties may agree; or
5  As provided in Section 7.3.4.

§ 7.3.4 If the Contractor does not respond promptly or disagrees with the method for adjustment in the Contract Sum,
the Architect shall make an initial determination, consistent with Section 7.3.3, of the method and the adjustment on
the basis of reasonable expenditures and savings of those performing the Work attributable to the change, including, in
case of an increase in the Contract Sum, an amount for overhead and profit as set forth in Section 7.1.5. In such case,
and also under Section 7.3.3.3, the Contractor shall keep and present, in such form as the Architect may prescribe, an
itemized accounting together with appropriate supporting data. Unless otherwise provided in the Contract Documents,
costs for the purposes of this Section 7.3.4 shall be limited to the following:
1 Costs of labor, including applicable payroll taxes, fringe benefits required by agreement or custom,
workers’ compensation insurance, and other employee costs approved by the Architect;
2 Costs of materials, supplies, and equipment, including cost of transportation, whether incorporated or
consumed;
.3 Rental costs of machinery and equipment, exclusive of hand tools, whether rented from the Contractor
or others; and
4 Costs of premiums for all bonds and insurance, permit fees, and sales, use, or similar taxes, directly
related to the change.

§ 7.3.5 If the Contractor disagrees with the adjustment in the Contract Time, the Contractor may make a Claim in
accordance with applicable provisions of Article 15.

§ 7.3.6 Upon receipt of a Construction Change Directive, the Contractor shall promptly proceed with the change in the
Work involved and advise the Architect of the Contractor’s agreement or disagreement with the method, if any,
provided in the Construction Change Directive for determining the proposed adjustment in the Contract Sum or
Contract Time.

§ 7.3.7 A Construction Change Directive signed by the Contractor indicates the Contractor’s agreement therewith,
including adjustment in Contract Sum and Contract Time or the method for determining them. Such agreement shall
be effective immediately and shall be recorded as a Change Order.

§ 7.3.8 The amount of credit to be allowed by the Contractor to the Owner for a deletion or change that results in a net
decrease in the Contract Sum shall be actual cost including overhead and profit as confirmed by the Architect from the
Schedule of Values.

§ 7.3.9 Pending final determination of the total cost of a Construction Change Directive to the Owner, the Contractor
may request payment for Work completed under the Construction Change Directive in Applications for Payment. The
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Architect will make an interim determination for purposes of monthly certification for payment for those costs and
certify for payment the amount that the Architect determines, in the Architect’s professional judgment, to be
reasonably justified. The Architect’s interim determination of cost shall adjust the Contract Sum on the same basis as
a Change Order, subject to the right of either party to disagree and assert a Claim in accordance with Article 15.

§ 7.3.10 When the Owner and Contractor agree with a determination made by the Architect concerning the
adjustments in the Contract Sum and Contract Time, or otherwise reach agreement upon the adjustments, such
agreement shall be effective immediately and the Architect will prepare a Change Order. Change Orders may be
issued for all or any part of a Construction Change Directive.

§ 7.4 Minor Changes in the Work

The Architect may order minor changes in the Work that are consistent with the intent of the Contract Documents and
do not involve an adjustment in the Contract Sum or an extension of the Contract Time. The Architect’s order for
minor changes shall be in writing. If the Contractor believes that the proposed minor change in the Work will affect the
Contract Sum or Contract Time, the Contractor shall notify the Architect and shall not proceed to implement the
change in the Work. If the Contractor performs the Work set forth in the Architect’s order for a minor change without
prior notice to the Architect that such change will affect the Contract Sum or Contract Time, the Contractor waives any
adjustment to the Contract Sum or extension of the Contract Time.

§ 7.5 Pricing Data and Audit

§ 7.5.1 Cost or Pricing Data

Upon request of the Owner or Architect, Contractor shall submit cost or pricing data prior to execution of a
Modification which exceeds $500,000 [Reference S.C. Code Ann. §§ 11-35-1830 and 11-35-2220, and SC Code Ann.
Reg 19-445.2120]. Contractor shall certify that, to the best of its knowledge and belief, the cost or pricing data
submitted is accurate, complete, and current as of a mutually determined specified date prior to the date of pricing the
Modification. Contractor’s price, including profit, shall be adjusted to exclude any significant sums by which such
price was increased because Contractor furnished cost or pricing data that was inaccurate, incomplete, or not current as
of the date specified by the parties. Notwithstanding Subparagraph 9.10.4, such adjustments may be made after final
payment to the Contractor.

§ 7.5.2 Cost or pricing data means all facts that, as of the date specified by the parties, prudent buyers and sellers
would reasonably expect to affect price negotiations significantly. Cost or pricing data are factual, not judgmental;
and are verifiable. While they do not indicate the accuracy of the prospective contractor's judgment about estimated
future costs or projections, they do include the data forming the basis for that judgment. Cost or pricing data are more
than historical accounting data; they are all the facts that can be reasonably expected to contribute to the soundness of
estimates of future costs and to the validity of determinations of costs already incurred.

§ 7.5.3 Records Retention

As used in Section 7.5, the term "Records" means any books or records that relate to cost or pricing data of a Change
Order that Contractor is required to submit pursuant to Section 7.5.1. Contractor shall maintain records for three years
from the date of final payment, or longer if requested by the chief procurement officer. The Owner may audit
Contractor’s records at reasonable times and places.

ARTICLE 8 TIME

§ 8.1 Definitions

§ 8.1.1 Unless otherwise provided, Contract Time is the period of time, including authorized adjustments, allotted in
the Contract Documents for Substantial Completion of the Work.

§ 8.1.2 The date of commencement of the Work is the date established in the Agreement.
§ 8.1.3 The date of Substantial Completion is the date certified by the Architect in accordance with Section 9.8.

§ 8.1.4 The term “day” as used in the Contract Documents shall mean calendar day unless otherwise specifically
defined.

§ 8.2 Progress and Completion
§ 8.2.1 Time limits stated in the Contract Documents are of the essence of the Contract. By executing the Agreement,
the Contractor confirms that the Contract Time is a reasonable period for performing the Work.
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§ 8.2.2 The Contractor shall not knowingly commence the Work prior to the effective date of surety bonds and
insurance required to be furnished by the Contractor and Owner.

§ 8.2.3 The Contractor shall proceed expeditiously with adequate forces and shall achieve Substantial Completion
within the Contract Time.

§ 8.3 Delays and Extensions of Time

§ 8.3.1 If the Contractor is delayed at any time in the commencement or progress of the Work by (1) an act or neglect
of the Owner or Architect, of an employee of either, or of a Separate Contractor; (2) by changes ordered in the Work;
(3) by labor disputes, fire, unusual delay in deliveries, unavoidable casualties, adverse weather conditions documented
in accordance with Section 15.1.6.2, or other causes beyond the Contractor’s control; (4) by delay authorized by the
Owner pending dispute resolution; or (5) by other causes that the Contractor asserts, and the Architect determines,
justify delay, then to the extent such delay will prevent the Contractor from achieving Substantial Completion within
the Contract Time, the Contract Time shall be extended for such reasonable time as the Architect may determine,
provided the delay:

1 is not caused by the fault or negligence of the Contractor or a subcontractor at any tier, and

.2 isnot due to unusual delay in the delivery of supplies, machinery, equipment, or services when such
supplies, machinery, equipment, or services were obtainable from other sources in sufficient time for
the Contractor to meet the required delivery.

§ 8.3.2 Claims relating to time shall be made in accordance with applicable provisions of Article 15.

§ 8.3.3 This Section 8.3 does not preclude recovery of damages for delay by either party under other provisions of the
Contract Documents.

ARTICLE 9 PAYMENTS AND COMPLETION

§ 9.1 Contract Sum

§ 9.1.1 The Contract Sum is stated in the Agreement and, including authorized adjustments, is the total amount
payable by the Owner to the Contractor for performance of the Work under the Contract Documents.

§ 9.1.2 If unit prices are stated in the Contract Documents or subsequently agreed upon, and if quantities originally
contemplated are materially changed so that application of such unit prices to the actual quantities causes substantial
inequity to the Owner or Contractor, the applicable unit prices shall be equitably adjusted.

§ 9.2 Schedule of Values

§ 9.2.1 The Contractor shall submit a schedule of values to the Architect within ten (10) days of full execution of the
Agreement, allocating the entire Contract Sum to the various portions of the Work. The schedule of values shall be
prepared in the form, and supported by the data to substantiate its accuracy, required by the Architect. This schedule,
unless objected to by the Architect, shall be used as a basis for reviewing the Contractor’s Applications for Payment.
Any changes to the schedule of values shall be submitted to the Architect and supported by such data to substantiate its
accuracy as the Architect may require, and unless objected to by the Architect, shall be used as a basis for reviewing
the Contractor’s subsequent Applications for Payment.

§ 9.2.2 Asrequested by the Architect, the Contractor and each Subcontractor shall prepare a trade payment breakdown
for the Work for which each is responsible. The breakdown, being submitted on a uniform standardized format
approved by the Architect and Owner, shall be divided in detail, using convenient units, sufficient to accurately
determine the value of completed Work during the course of the Project. The Contractor shall update the schedule of
values as required by either the Architect or Owner as necessary to reflect:

A the description of Work (listing labor and material separately);
2  the total value of the Work;

3 the percent and value of the Work completed to date;

4 the percent and value of previous amounts billed; and

5  the current percent completed, and amount billed.
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§ 9.2.3 Any schedule of values or trade breakdown that fails to provide sufficient detail, is unbalanced, or exhibits
"front-loading" of the value of the Work shall be rejected. If a schedule of values or trade breakdown is used as the
basis for payment and later determined to be inaccurate, sufficient funds shall be withheld from future Applications for
Payment to ensure an adequate reserve (exclusive of normal retainage) to complete the Work.

§ 9.3 Applications for Payment

§ 9.3.1 Monthly, the Contractor shall submit to the Architect an itemized Application for Payment prepared in
accordance with the schedule of values, if required under Section 9.2, for completed portions of the Work. The
application shall be notarized, if required, and supported by all data substantiating the Contractor’s right to payment
that the Owner or Architect require (such as copies of requisitions, and releases and waivers of liens from
Subcontractors and suppliers), and shall reflect retainage as provided for in the Contract Documents.

§ 9.3.1.1 As provided in Section 7.3.9, such applications may include requests for payment on account of changes in
the Work that have been properly authorized by Construction Change Directives, or by interim determinations of the
Architect, but not yet included in Change Orders.

§ 9.3.1.2 Applications for Payment shall not include requests for payment for portions of the Work for which the
Contractor does not intend to pay a Subcontractor or supplier, unless such Work has been performed by others whom
the Contractor intends to pay.

§ 9.3.2 Unless otherwise provided in the Contract Documents, payments shall be made on account of materials and
equipment delivered and suitably stored at the site for subsequent incorporation in the Work. If approved in advance
by the Owner, payment may similarly be made for materials and equipment suitably stored off the site at a location
agreed upon in writing, provided such materials or equipment will be subsequently incorporated in the Work. Payment
for materials and equipment stored on or off the site shall be conditioned upon compliance by the Contractor with
procedures satisfactory to the Owner to establish the Owner’s title to such materials and equipment or otherwise
protect the Owner’s interest, and shall include the costs of applicable insurance, storage, and transportation to the site,
for such materials and equipment stored off the site. The Contractor shall 1) protect such materials from diversion,
vandalism, theft, destruction, and damage, 2) mark such materials specifically for use on the Project, and 3) segregate
such materials from other materials at the storage facility. The Architect and the Owner shall have the right to make
inspections of the storage areas at any time.

§ 9.3.3 The Contractor warrants that title to all Work covered by an Application for Payment will pass to the Owner no
later than the time of payment. The Contractor further warrants that upon submittal of an Application for Payment all
Work for which Certificates for Payment have been previously issued and payments received from the Owner shall, to
the best of the Contractor’s knowledge, information, and belief, be free and clear of liens, claims, security interests, or
encumbrances, in favor of the Contractor, Subcontractors, suppliers, or other persons or entities that provided labor,
materials, and equipment relating to the Work.

§ 9.4 Certificates for Payment

§ 9.4.1 The Architect will, within seven days after receipt of the Contractor’s Application for Payment, either (1) issue
to the Owner a Certificate for Payment in the full amount of the Application for Payment, with a copy to the
Contractor; or (2) issue to the Owner a Certificate for Payment for such amount as the Architect determines is properly
due, and notify the Contractor and Owner of the Architect’s reasons for withholding certification in part as provided in
Section 9.5.1; or (3) withhold certification of the entire Application for Payment, and notify the Contractor and Owner
of the Architect’s reason for withholding certification in whole as provided in Section 9.5.1.

§ 9.4.2 The issuance of a Certificate for Payment will constitute a representation by the Architect to the Owner, based
on the Architect’s evaluation of the Work and the data in the Application for Payment, that, to the best of the
Architect’s knowledge, information, and belief, the Work has progressed to the point indicated in both the Application
for Payment and, if required to be submitted, the accompanying current construction schedule, the quality of the Work
is in accordance with the Contract Documents, and that the Contractor is entitled to payment in the amount certified.
The foregoing representations are subject to an evaluation of the Work for conformance with the Contract Documents
upon Substantial Completion, to results of subsequent tests and inspections, to correction of minor deviations from the
Contract Documents prior to completion, and to specific qualifications expressed by the Architect. However, the
issuance of a Certificate for Payment will not be a representation that the Architect has (1) made exhaustive or
continuous on-site inspections to check the quality or quantity of the Work; (2) reviewed construction means,
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methods, techniques, sequences, or procedures; or (3) made examination to ascertain how or for what purpose the
Contractor has used money previously paid on account of the Contract Sum.

§ 9.5 Decisions to Withhold Certification
§ 9.5.1 The Architect shall withhold a Certificate for Payment in whole or in part, to the extent reasonably necessary to
protect the Owner, if in the Architect’s opinion the representations to the Owner required by Section 9.4.2 cannot be
made. The Architect shall withhold a Certificate of Payment if the Application for Payment is not accompanied by the
current construction schedule required by Section 3.10.1. If the Architect is unable to certify payment in the amount of
the Application, the Architect will notify the Contractor and Owner as provided in Section 9.4.1. If the Contractor and
Architect cannot agree on a revised amount, the Architect will promptly issue a Certificate for Payment for the amount
for which the Architect is able to make such representations to the Owner. The Architect may also withhold a
Certificate for Payment or, because of subsequently discovered evidence, may nullify the whole or a part of a
Certificate for Payment previously issued, to such extent as may be necessary in the Architect’s opinion to protect the
Owner from loss for which the Contractor is responsible, including loss resulting from acts and omissions described in
Section 3.3.2, because of
A defective Work not remedied;
third party claims filed or reasonable evidence indicating probable filing of such claims, unless security
acceptable to the Owner is provided by the Contractor;
3 failure of the Contractor to make payments properly to Subcontractors or suppliers for labor, materials
or equipment;
4 reasonable evidence that the Work cannot be completed for the unpaid balance of the Contract Sum;
.5  damage to the Owner or a Separate Contractor;
.6 reasonable evidence that the Work will not be completed within the Contract Time, and that the unpaid
balance would not be adequate to cover actual or liquidated damages for the anticipated delay; or
.1 repeated failure to carry out the Work in accordance with the Contract Documents.

§ 9.5.2 When either party disputes the Architect’s decision regarding a Certificate for Payment under Section 9.5.1, in
whole or in part, that party may submit a Claim in accordance with Article 15.

§ 9.5.3 When the reasons for withholding certification are removed, certification will be made for amounts previously
withheld.

§ 9.5.4 If the Architect withholds certification for payment under Section 9.5.1.3, the Owner may, at its sole option,
issue joint checks to the Contractor and to any Subcontractor or supplier to whom the Contractor failed to make
payment for Work properly performed or material or equipment suitably delivered. If the Owner makes payments by
joint check, the Owner shall notify the Architect and the Contractor shall reflect such payment on its next Application
for Payment.

§ 9.6 Progress Payments
§ 9.6.1 After the Architect has issued a Certificate for Payment, the Owner shall make payment in the manner and
within the time provided in the Contract Documents, and shall so notify the Architect.

§ 9.6.2 Pursuant to S.C. Ann. §§ 29-6-10 through 29-6-60, the Contractor shall pay each Subcontractor, no later than
seven days after receipt of payment from the Owner, the amount to which the Subcontractor is entitled, reflecting
percentages actually retained from payments to the Contractor on account of the Subcontractor’s portion of the Work.
The Contractor shall, by appropriate agreement with each Subcontractor, require each Subcontractor to make
payments to Sub-subcontractors in a similar manner.

§ 9.6.3 The Architect will, on request, furnish to a Subcontractor, if practicable, information regarding percentages of
completion or amounts applied for by the Contractor and action taken thereon by the Architect and Owner on account
of portions of the Work done by such Subcontractor.

§ 9.6.4 The Owner has the right to request written evidence from the Contractor that the Contractor has properly paid
Subcontractors and suppliers amounts paid by the Owner to the Contractor for subcontracted Work. If the Contractor
fails to furnish such evidence within seven days, the Owner shall have the right to contact Subcontractors and suppliers
to ascertain whether they have been properly paid. Neither the Owner nor Architect shall have an obligation to pay, or
to see to the payment of money to, a Subcontractor or supplier, except as may otherwise be required by law.
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§ 9.6.5 The Contractor’s payments to suppliers shall be treated in a manner similar to that provided in Sections 9.6.2,
9.6.3 and 9.6 .4.

§ 9.6.6 A Certificate for Payment, a progress payment, or partial or entire use or occupancy of the Project by the
Owner shall not constitute acceptance of Work not in accordance with the Contract Documents.

§ 9.6.7 Unless the Contractor provides the Owner with a payment bond in the full penal sum of the Contract Sum,
payments received by the Contractor for Work properly performed by Subcontractors or provided by suppliers shall be
held by the Contractor for those Subcontractors or suppliers who performed Work or furnished materials, or both,
under contract with the Contractor for which payment was made by the Owner. Nothing contained herein shall require
money to be placed in a separate account and not commingled with money of the Contractor, create any fiduciary
liability or tort liability on the part of the Contractor for breach of trust, or entitle any person or entity to an award of
punitive damages against the Contractor for breach of the requirements of this provision.

§ 9.6.8 Provided the Owner has fulfilled its payment obligations under the Contract Documents, the Contractor shall
defend and indemnify the Owner from all loss, liability, damage or expense, including reasonable attorney’s fees and
litigation expenses, arising out of any lien claim or other claim for payment by any Subcontractor or supplier of any
tier. Upon receipt of notice of a lien claim or other claim for payment, the Owner shall notify the Contractor. If
approved by the applicable court, when required, the Contractor may substitute a surety bond for the property against
which the lien or other claim for payment has been asserted.

§ 9.7 Failure of Payment

If the Architect does not issue a Certificate for Payment to the Owner, through no fault of the Contractor, within seven
days after receipt of the Contractor’s Application for Payment, or if the Owner does not pay the Contractor within
seven days after the time established in the Contract Documents, the amount certified by the Architect or awarded by
final dispute resolution order, then the Contractor may, upon seven additional days’ notice to the Owner and Architect,
stop the Work until payment of the amount owing has been received. The Contract Time shall be extended
appropriately and the Contract Sum shall be increased by the amount of the Contractor’s reasonable costs of
shutdown, delay and start-up, plus interest as provided for in the Contract Documents.

§ 9.8 Substantial Completion

§ 9.8.1 Substantial Completion is the stage in the progress of the Work when the Work or designated portion thereof'is
sufficiently complete in accordance with the Contract Documents so that the Owner can occupy or utilize the Work for
its intended use.

§ 9.8.2 When the Contractor considers that the Work, or a portion thereof which the Owner agrees to accept
separately, is substantially complete, the Contractor shall prepare and submit to the Architect a comprehensive written
list of items to be completed or corrected prior to final payment. Failure to include an item on such list does not alter
the responsibility of the Contractor to complete all Work in accordance with the Contract Documents.

§ 9.8.3 Upon receipt of the Contractor’s list, the Architect, the Owner, and any other party the Architect or the Owner
choose, will make an inspection on a date and at a time mutually agreeable to determine whether the Work or
designated portion thereof is substantially complete. The Contractor shall furnish access for the inspection and testing
as provided in this Contract. The inspection shall include a demonstration by the Contractor that all equipment,
systems and operable components of the Work function properly and in accordance with the Contract Documents.

A If the Architect’s inspection discloses any item, whether or not included on the Contractor’s list, which
is not sufficiently complete in accordance with the Contract Documents so that the Owner can occupy
or utilize the Work or designated portion thereof for its intended use, the Contractor shall, before
issuance of the Certificate of Substantial Completion, complete or correct such item upon notification
by the Architect. In such case, the Contractor shall then submit a request for another inspection by the
Architect to determine Substantial Completion.

.2 If more than one Substantial Completion inspection is required, the Contractor shall reimburse the
Owner for all costs of re-inspections or, at the Owner’s option, the costs may be deducted from
payments due to the Contractor.

.3 Representatives of the State Fire Marshal’s Office and other authorities having jurisdiction may be
present at the Substantial Completion inspection or otherwise inspect the completed Work and advise
the Owner whether the Work meets their respective requirements for the Project.
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§ 9.8.4 When the Work or designated portion thereof is substantially complete, the Architect will prepare a Certificate
of Substantial Completion that shall establish the date of Substantial Completion; establish responsibilities of the
Owner and Contractor for security, maintenance, heat, utilities, damage to the Work and insurance; and fix the time
within which the Contractor shall finish all items on the list accompanying the Certificate. Warranties required by the
Contract Documents shall commence on the date of Substantial Completion of the Work or designated portion thereof
unless otherwise provided in the Certificate of Substantial Completion.

§ 9.8.5 The Certificate of Substantial Completion shall be submitted to the Owner for its written acceptance of
responsibilities assigned in the Certificate and a copy of the signed Certificate shall be delivered to the Contractor.
Upon such acceptance, the Owner shall make payment of retainage applying to the Work or designated portion
thereof. Such payment shall be adjusted for Work that is incomplete or not in accordance with the requirements of the
Contract Documents.

§ 9.8.6 If the Architect and Owner concur in the Contractor’s assessment that the Work or a portion of the Work is safe
to occupy, the Owner and Contractor may arrange for a Certificate of Occupancy inspection by OSE. The Owner,

Architect, and Contractor shall be present at OSE’s inspection. Upon verifying that the Work or a portion of the Work
is substantially complete and safe to occupy, OSE will issue, as appropriate, a Full or Partial Certificate of Occupancy.

§ 9.8.7 The Owner may not occupy the Work until all required occupancy permits, if any, have been issued and
delivered to the Owner.

§ 9.9 Partial Occupancy or Use

§ 9.9.1 The Owner may occupy or use any completed or partially completed portion of the Work at any stage when
such portion is designated by separate agreement with the Contractor, provided such occupancy or use is consented to
by the insurer and authorized by public authorities having jurisdiction over the Project. Such partial occupancy or use
may commence whether or not the portion is substantially complete, provided the Owner and Contractor have
accepted in writing the responsibilities assigned to each of them for payments, retainage, if any, security, maintenance,
heat, utilities, damage to the Work and insurance, and have agreed in writing concerning the period for correction of
the Work and commencement of warranties required by the Contract Documents. When the Contractor considers a
portion substantially complete, the Contractor shall prepare and submit a list to the Architect as provided under
Section 9.8.2. Consent of the Contractor to partial occupancy or use shall not be unreasonably withheld. The stage of
the progress of the Work shall be determined by written agreement between the Owner and Contractor or, if no
agreement is reached, by decision of the Architect.

§ 9.9.2 Immediately prior to such partial occupancy or use, the Owner, Contractor, and Architect shall jointly inspect
the area to be occupied or portion of the Work to be used in order to determine and record the condition of the Work.

§ 9.9.3 Unless otherwise agreed upon, partial occupancy or use of a portion or portions of the Work shall not constitute
acceptance of Work not complying with the requirements of the Contract Documents.

§ 9.10 Final Completion and Final Payment

§ 9.10.1 Unless the parties agree otherwise in the Certificate of Substantial Completion, the Contractor shall achieve
Final Completion within thirty days after Substantial Completion. Upon receipt of the Contractor’s notice that the
Work is ready for final inspection and acceptance and upon receipt of a final Application for Payment, the Architect,
the Owner, and any other party the Architect or the Owner choose will make an inspection on a date and at a time
mutually agreeable. When the Architect finds the Work acceptable under the Contract Documents and the Contract
fully performed, the Architect will promptly issue a final Certificate for Payment stating that to the best of the
Architect’s knowledge, information and belief, and on the basis of the Architect’s on-site visits and inspections, the
Work has been completed in accordance with the Contract Documents and that the entire balance found to be due the
Contractor and noted in the final Certificate is due and payable. The Architect’s final Certificate for Payment will
constitute a further representation that conditions listed in Section 9.10.2 as precedent to the Contractor’s being
entitled to final payment have been fulfilled.

1 Ifmore than one Final Completion inspection is required, the Contractor shall reimburse the Owner for
all costs of re-inspections or, at the Owner’s option, the costs may be deducted from payments due to
the Contractor.

.2 Ifthe Contractor does not achieve Final Completion within thirty days after Substantial Completion or
the timeframe agreed to by the parties in the Certificate of Substantial Completion, whichever is
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greater, the Contractor shall be responsible for any additional Architectural fees resulting from the
delay.

.3 If OSE has not previously issued a Certificate of Occupancy for the entire Project, the Parties shall
arrange for a representative of OSE to participate in the Final Completion inspection.

§ 9.10.2 Neither final payment nor any remaining retained percentage shall become due until the Contractor submits to
the Architect:
A an affidavit that payrolls, bills for materials and equipment, and other indebtedness connected with the
Work for which the Owner or the Owner’s property might be responsible or encumbered (less amounts
withheld by Owner) have been paid or otherwise satisfied,
.2 acertificate evidencing that insurance required by the Contract Documents to remain in force after final
payment is currently in effect,
.3 awritten statement that the Contractor knows of no reason that the insurance will not be renewable to
cover the period required by the Contract Documents,
4 consent of surety, if any, to final payment,
.5  documentation of any special warranties, such as manufacturers’ warranties or specific Subcontractor
warranties,
.6 ifrequired by the Owner, other data establishing payment or satisfaction of obligations, such as receipts
and releases and waivers of liens, claims, security interests, or encumbrances arising out of the
Contract, to the extent and in such form as may be designated by the Owner,
.7 required Training Manuals,
.8 equipment Operations and Maintenance Manuals,
9 any certificates of testing, inspection or approval required by the Contract Documents and not
previously provided, and
10. one copy of the Documents required by Section 3.11.

§ 9.10.3 If, after Substantial Completion of the Work, final completion thereof is delayed 60 days through no fault of
the Contractor or by issuance of Change Orders affecting final completion, and the Architect so confirms, the Owner
shall, upon application by the Contractor and certification by the Architect, and without terminating the Contract,
make payment of the balance due for that portion of the Work fully completed, corrected, and accepted. If the
remaining balance for Work not fully completed or corrected is less than retainage stipulated in the Contract
Documents, and if bonds have been furnished, the written consent of the surety to payment of the balance due for that
portion of the Work fully completed and accepted shall be submitted by the Contractor to the Architect prior to
certification of such payment. Such payment shall be made under terms and conditions governing final payment,
except that it shall not constitute a waiver of Claims.

§ 9.10.4 The making of final payment shall constitute a waiver of Claims by the Owner except those arising from
A liens, Claims, security interests, or encumbrances arising out of the Contract and unsettled;
.2 failure of the Work to comply with the requirements of the Contract Documents;
3 terms of special warranties required by the Contract Documents; or
4 audits performed by the Owner, if permitted by the Contract Documents, after final payment.

§ 9.10.5 Acceptance of final payment by the Contractor, a Subcontractor, or a supplier, shall constitute a waiver of
claims by that payee except those specific claims in stated amounts that have been previously made in writing and
identified by that payee as unsettled at the time of final Application for Payment.

ARTICLE 10 PROTECTION OF PERSONS AND PROPERTY

§ 10.1 Safety Precautions and Programs

The Contractor shall be responsible for initiating, maintaining, and supervising all safety precautions and programs in
connection with the performance of the Contract.

§ 10.2 Safety of Persons and Property
§ 10.2.1 The Contractor shall take reasonable precautions for safety of, and shall provide reasonable protection to
prevent damage, injury, or loss to
A employees on the Work and other persons who may be affected therebys;
.2 the Work and materials and equipment to be incorporated therein, whether in storage on or off the site,
under care, custody, or control of the Contractor, a Subcontractor, or a Sub-subcontractor; and
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3 other property at the site or adjacent thereto, such as trees, shrubs, lawns, walks, pavements, roadways,
structures, and utilities not designated for removal, relocation, or replacement in the course of
construction.

§ 10.2.2 The Contractor shall comply with, and give notices required by applicable laws, statutes, ordinances, codes,
rules and regulations, and lawful orders of public authorities, bearing on safety of persons or property or their
protection from damage, injury, or loss.

§ 10.2.3 The Contractor shall implement, erect, and maintain, as required by existing conditions and performance of
the Contract, reasonable safeguards for safety and protection, including posting danger signs and other warnings
against hazards; promulgating safety regulations; and notifying the owners and users of adjacent sites and utilities of
the safeguards.

§ 10.2.4 When use or storage of explosives or other hazardous materials or equipment, or unusual methods are
necessary for execution of the Work, the Contractor shall exercise utmost care and carry on such activities under
supervision of properly qualified personnel.

§ 10.2.5 The Contractor shall promptly remedy damage and loss (other than damage or loss insured under property
insurance required by the Contract Documents) to property referred to in Sections 10.2.1.2 and 10.2.1.3 caused in
whole or in part by the Contractor, a Subcontractor, a Sub-subcontractor, or anyone directly or indirectly employed by
any of them, or by anyone for whose acts they may be liable and for which the Contractor is responsible under
Sections 10.2.1.2 and 10.2.1.3. The Contractor may make a Claim for the cost to remedy the damage or loss to the
extent such damage or loss is attributable to acts or omissions of the Owner or Architect or anyone directly or
indirectly employed by either of them, or by anyone for whose acts either of them may be liable, and not attributable to
the fault or negligence of the Contractor. The foregoing obligations of the Contractor are in addition to the
Contractor’s obligations under Section 3.18.

§ 10.2.6 The Contractor shall designate a responsible member of the Contractor’s organization at the site whose duty
shall be the prevention of accidents. This person shall be the Contractor’s superintendent unless otherwise designated
by the Contractor in writing to the Owner and Architect.

§ 10.2.7 The Contractor shall not permit any part of the construction or site to be loaded so as to cause damage or
create an unsafe condition.

§ 10.2.8 Injury or Damage to Person or Property

If either party suffers injury or damage to person or property because of an act or omission of the other party, or of
others for whose acts such party is legally responsible, notice of the injury or damage, whether or not insured, shall be
given to the other party within a reasonable time not exceeding 21 days after discovery. The notice shall provide
sufficient detail to enable the other party to investigate the matter.

§ 10.3 Hazardous Materials and Substances

§ 10.3.1 The Contractor is responsible for compliance with any requirements included in the Contract Documents
regarding hazardous materials or substances. If the Contractor encounters a hazardous material or substance which
was not discoverable as provided in Section 3.2.1 and not addressed in the Contract Documents, and if reasonable
precautions will be inadequate to prevent foreseeable bodily injury or death to persons or serious loss to real or
personal property resulting from such a material or substance encountered on the site by the Contractor, the Contractor
shall, upon recognizing the condition, immediately stop Work in the affected area and notify the Owner and Architect
of the condition. Hazardous materials or substances are those hazardous, toxic, or radioactive materials or substances
subject to regulations by applicable governmental authorities having jurisdiction, such as, but not limited to, the S.C.
Department of Health and Environmental Control, the U.S. Environmental Protection Agency, and the U.S. Nuclear
Regulatory Commission.

§ 10.3.2 Upon receipt of the Contractor’s notice, the Owner shall obtain the services of a licensed laboratory to verify
the presence or absence of the material or substance reported by the Contractor and, in the event such material or
substance is found to be present, to cause it to be rendered harmless. Unless otherwise required by the Contract
Documents, the Owner shall furnish in writing to the Contractor and Architect the names and qualifications of persons
or entities who are to perform tests verifying the presence or absence of the material or substance or who are to
perform the task of removal or safe containment of the material or substance. The Contractor and the Architect will
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promptly reply to the Owner in writing stating whether or not either has reasonable objection to the persons or entities
proposed by the Owner. If either the Contractor or Architect has an objection to a person or entity proposed by the
Owner, the Owner shall propose another to whom the Contractor and the Architect have no reasonable objection.
When the material or substance has been rendered harmless, Work in the affected area shall resume upon written
agreement of the Owner and Contractor. By Change Order, the Contract Time shall be extended appropriately and the
Contract Sum shall be increased by the amount of the Contractor’s reasonable additional costs of shutdown, delay, and
start-up. In the absence of agreement, the Architect will make an interim determination regarding any delay or impact
on the Contractor’s additional costs. The Architect’s interim determination of cost shall adjust the Contract Sum on the
same basis as a Change Order, subject to the rights of either party to disagree and assert a Claim in accordance with
Article 15.

§ 10.3.3 The Work in the affected area shall be resumed immediately following the occurrence of any one of the
following events: (a) the Owner causes remedial work to be performed that results in the absence of hazardous
materials or substances; (b) the Owner and the Contractor, by written agreement, decide to resume performance of the
Work; or (c) the Work may safely and lawfully proceed, as determined by an appropriate governmental authority or as
evidenced by a written report to both the Owner and the Contractor, which is prepared by an environmental engineer
reasonably satisfactory to both the Owner and the Contractor.

§ 10.3.4 The Owner shall not be responsible under this Section 10.3 for hazardous materials or substances the
Contractor brings to the site unless such materials or substances are required by the Contract Documents. The Owner
shall be responsible for hazardous materials or substances required by the Contract Documents, except to the extent of
the Contractor’s fault or negligence in the use and handling of such materials or substances.

§ 10.3.5 In addition to its obligations under Section 3.18, the Contractor shall reimburse the Owner for the cost and
expense the Owner incurs (1) for remediation of hazardous materials or substances the Contractor brings to the site
and negligently handles, or (2) where the Contractor fails to perform its obligations under Section 10.3.1, except to the
extent that the cost and expense are due to the Owner’s fault or negligence.

§ 10.3.6 Reserved

§ 10.4 Emergencies

In an emergency affecting safety of persons or property, the Contractor shall act, at the Contractor’s discretion, to
prevent threatened damage, injury, or loss. Additional compensation or extension of time claimed by the Contractor on
account of an emergency shall be determined as provided in Article 15 and Article 7. The Contractor shall
immediately give the Owner and Architect notice of the emergency. This initial notice may be oral followed within
five (5) days by a written notice setting forth the nature and scope of the emergency. Within fourteen (14) days of the
start of the emergency, the Contractor shall give the Architect a written estimate of the cost and probable effect of
delay on the progress of the Work.

ARTICLE 11 INSURANCE AND BONDS

§ 11.1 Contractor’s Insurance and Bonds

§ 11.1.1 The Contractor shall purchase and maintain insurance of the types and limits of liability, containing the
endorsements, and subject to the terms and conditions, as described in the Agreement or elsewhere in the Contract
Documents. The Contractor shall purchase and maintain the required insurance from an insurance company or
insurance companies lawfully authorized to issue insurance in the jurisdiction where the Project is located. The
Owner, Architect, and Architect’s consultants shall be named as additional insureds under the Contractor’s
commercial general liability policy or as otherwise described in the Contract Documents.

§ 11.1.2 The Contractor shall provide surety bonds of the types, for such penal sums, and subject to such terms and
conditions as required by the Contract Documents. The Contractor shall purchase and maintain the required bonds
from a company or companies lawfully authorized to issue surety bonds in the jurisdiction where the Project is located.

§ 11.1.3 Upon the request of any person or entity appearing to be a potential beneficiary of bonds covering payment of
obligations arising under the Contract, the Contractor shall promptly furnish a copy of the bonds or shall authorize a
copy to be furnished.

§ 11.1.4 Failure to Purchase Required Property Insurance. If the Contractor fails to purchase and maintain the required
property insurance, with all of the coverages and in the amounts described in the Agreement or elsewhere in the
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Contract Documents, the Contractor shall inform the Owner in writing prior to commencement of the Work. Upon
receipt of notice from the Contractor, the Owner may delay commencement of the Work and may obtain insurance that
will protect the interests of the Owner in the Work. When the failure to provide coverage has been cured or resolved,
the Contract Sum and Contract Time shall not be equitably adjusted. In the event the Contractor fails to procure
coverage, the Contractor waives all rights against the Owner to the extent the loss to the Contractor (including
Subcontractors and Sub-subcontractors) would have been covered by the insurance to have been procured by the
Contractor. The cost of the insurance shall be charged to the Contractor by a Change Order. If the Contractor does not
provide written notice, and the Owner is damaged by the failure or neglect of the Contractor to purchase or maintain
the required insurance, the Contractor shall reimburse the Owner for all reasonable costs and damages attributable
thereto.

§ 11.1.5 Notice of Cancellation or Expiration of Contractor’s Required Insurance. Within three (3) business days of the
date the Contractor becomes aware of an impending or actual cancellation or expiration of any insurance required by
the Contract Documents, the Contractor shall provide notice to the Owner and all additional insureds of such
impending or actual cancellation or expiration. Unless the lapse in coverage arises from an act or omission of the
Owner: (1) the Owner, upon receipt of notice from the Contractor, shall have the right to stop the Work until the lapse
in coverage has been cured by the procurement of replacement coverage by either the Owner or the Contractor; (2) the
Contract Time and Contract Sum shall not be equitably adjusted; and (3) the Contractor waives all rights against the
Owner to the extent any loss to the Contractor, Subcontractors, and Sub-subcontractors would have been covered by
the insurance had it not expired or been cancelled. If the Owner purchases replacement coverage, the cost of the
insurance shall be charged to the Contractor by an appropriate Change Order. The furnishing of notice by the
Contractor shall not relieve the Contractor of any contractual obligation to provide any required coverage.

§ 11.2 Owner’s Insurance

§ 11.2.1 The Owner shall purchase and maintain insurance of the types and limits of liability, containing the
endorsements, and subject to the terms and conditions, as described in the Agreement or elsewhere in the Contract
Documents. The Owner shall purchase and maintain the required insurance from an insurance company or insurance
companies lawfully authorized to issue insurance in the jurisdiction where the Project is located.

§ 11.2.2 Reserved
§ 11.2.3 Reserved

§ 11.3 Waivers of Subrogation

§ 11.3.1 The Owner and Contractor waive all rights against (1) each other and any of their subcontractors,
sub-subcontractors, agents, and employees, each of the other; (2) the Architect and Architect’s consultants; and (3)
Separate Contractors, if any, and any of their subcontractors, sub-subcontractors, agents, and employees, for damages
caused by fire, or other causes of loss, to the extent those losses are covered by property insurance required by the
Agreement or other property insurance applicable to the Project, except such rights as they have to proceeds of such
insurance. The Owner or Contractor, as appropriate, shall require similar written waivers in favor of the individuals
and entities identified above from the Architect, Architect’s consultants, Separate Contractors, subcontractors, and
sub-subcontractors. The policies of insurance purchased and maintained by each person or entity agreeing to waive
claims pursuant to this section 11.3.1 shall not prohibit this waiver of subrogation. This waiver of subrogation shall be
effective as to a person or entity (1) even though that person or entity would otherwise have a duty of indemnification,
contractual or otherwise, (2) even though that person or entity did not pay the insurance premium directly or indirectly,
or (3) whether or not the person or entity had an insurable interest in the damaged property.

§ 11.3.2 If during the Project construction period the Owner insures properties, real or personal or both, at or adjacent
to the site by property insurance under policies separate from those insuring the Project, or if after final payment
property insurance is to be provided on the completed Project through a policy or policies other than those insuring the
Project during the construction period, to the extent permissible by such policies, the Owner waives all rights in
accordance with the terms of Section 11.3.1 for damages caused by fire or other causes of loss covered by this separate
property insurance.

§ 11.3.3 Limitation on the Owner’s Waiver of Subrogation
South Carolina law prohibits the State from indemnifying a private party. Accordingly, and notwithstanding anything
in the Agreement to the contrary, including but not limited to Sections 11.3.1, 11.3.2. and 11.4, the Owner cannot and
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does not waive subrogation to the extent any losses are covered by insurance provided by the South Carolina Insurance
Reserve Fund.

§ 11.4 Loss of Use, Business Interruption, and Delay in Completion Insurance

The Owner, at the Owner’s option, may purchase and maintain insurance that will protect the Owner against loss of
use of the Owner’s property, or the inability to conduct normal operations, due to fire or other causes of loss. The
Owner waives all rights of action against the Contractor and Architect for loss of use of the Owner’s property, due to
fire or other hazards however caused.

§ 11.5 Adjustment and Settlement of Insured Loss

§ 11.5.1 A loss insured under the property insurance required by the Agreement shall be adjusted by the Contractors as
fiduciary and made payable to the Contractor as fiduciary for the insureds, as their interests may appear, subject to
requirements of any applicable mortgagee clause and of Section 11.5.2. The Contractor shall pay the Architect and
Owner their just shares of insurance proceeds received by the Contractor, and by appropriate agreements the Architect
and Owner shall make payments to their consultants and separate contractors in similar manner.

§ 11.5.2 Prior to settlement of an insured loss, the Contractor shall notify the Owner of the terms of the proposed
settlement as well as the proposed allocation of the insurance proceeds. The Owner shall have 14 days from receipt of
notice to object to the proposed settlement or allocation of the proceeds. If the Owner does not object, the Contractor
shall settle the loss and the Owner shall be bound by the settlement and allocation. Upon receipt, the Contractor shall
deposit the insurance proceeds in a separate account and make the appropriate distributions. Thereafter, if no other
agreement is made or the Owner does not terminate the Contract for convenience, the Owner and Contractor shall
execute a Change Order for reconstruction of the damaged or destroyed Work in the amount allocated for that purpose.
If the Owner timely objects to either the terms of the proposed settlement or the allocation of the proceeds, the
Contractor may proceed to settle the insured loss, and any dispute between the Owner and Contractor arising out of the
settlement or allocation of the proceeds shall be resolved pursuant to Article 15. Pending resolution of any dispute, the
Owner may issue a Construction Change Directive for the reconstruction of the damaged or destroyed Work.

§ 11.5.3 If required in writing by a party in interest, the Contractor as fiduciary shall, upon occurrence of an insured
loss, give bond for proper performance of the Contractor’s duties. The cost of required bonds shall be charged against
proceeds received as fiduciary. The Contractor shall deposit in a separate account proceeds so received, which the
Contractor shall distribute in accordance with such agreement as the parties in interest may reach. If after such loss no
other special agreement is made and unless the Owner terminates the Contract for convenience, replacement of
damaged property shall be performed by the Contractor.

ARTICLE 12 UNCOVERING AND CORRECTION OF WORK

§ 12.1 Uncovering of Work

§ 12.1.1 If a portion of the Work is covered contrary to the requirements specifically expressed in the Contract
Documents, including inspections of work-in-progress required by all authorities having jurisdiction over the Project,
it must, upon demand of the Architect or authority having jurisdiction, be uncovered for observation/inspection and be
replaced at the Contractor’s expense without change in the Contract Time.

§ 12.1.2 If a portion of the Work has been covered that the Architect has not specifically requested to examine prior to
its being covered, the Architect may request to see such Work and it shall be uncovered by the Contractor. If such
Work is in accordance with the Contract Documents, the Contractor shall be entitled to an equitable adjustment to the
Contract Sum and Contract Time as may be appropriate. If such Work is not in accordance with the Contract
Documents, the costs of uncovering the Work, and the cost of correction, shall be at the Contractor’s expense unless
the condition was caused by the Owner or a Separate Contractor in which event the Owner shall be responsible for
payment of such costs.

§ 12.2 Correction of Work

§ 12.2.1 Before Substantial Completion

The Contractor shall promptly correct Work rejected by the Architect or failing to conform to the requirements of the
Contract Documents, discovered before Substantial Completion and whether or not fabricated, installed or completed.
Costs of correcting such rejected Work, including additional testing and inspections, the cost of uncovering and
replacement, and compensation for the Architect’s services and expenses made necessary thereby, shall be at the
Contractor’s expense.
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A If the Contractor, a Subcontractor, or anyone for whom either is responsible, uses or damages any
portion of the Work, including, without limitation, mechanical, electrical, plumbing, and other
building systems, machinery, equipment, or other mechanical device, the Contractor shall cause
such item to be restored to "like new" condition at no expense to the Owner.

§ 12.2.2 After Substantial Completion

§ 12.2.2.1 In addition to the Contractor’s obligations under Section 3.5, if, within one year after the date of Substantial
Completion of the Work or designated portion thereof or after the date for commencement of warranties established
under Section 9.9.1, or by terms of any applicable special warranty required by the Contract Documents, any of the
Work is found to be not in accordance with the requirements of the Contract Documents, the Contractor shall correct it
promptly after receipt of notice from the Owner to do so, unless the Owner has previously given the Contractor a
written acceptance of such condition. The Owner shall give such notice promptly after discovery of the condition.
During the one-year period for correction of Work, if the Owner fails to notify the Contractor and give the Contractor
an opportunity to make the correction, the Owner waives the rights to require correction by the Contractor. If the
Contractor fails to correct nonconforming Work within a reasonable time during that period after receipt of notice
from the Owner or Architect, the Owner may correct it in accordance with Section 2.5.

§ 12.2.2.2 The one-year period for correction of Work shall be extended with respect to portions of Work first
performed after Substantial Completion by the period of time between Substantial Completion and the actual
completion of that portion of the Work.

§ 12.2.2.3 The one-year period for correction of Work shall not be extended by corrective Work performed by the
Contractor pursuant to this Section 12.2 unless otherwise provided in the Contract Documents.

§ 12.2.3 The Contractor shall remove from the site portions of the Work that are not in accordance with the
requirements of the Contract Documents and are neither corrected by the Contractor nor accepted by the Owner.

§ 12.2.4 The Contractor shall bear the cost of correcting destroyed or damaged construction of the Owner or Separate
Contractors, whether completed or partially completed, caused by the Contractor’s correction or removal of Work that
is not in accordance with the requirements of the Contract Documents.

§ 12.2.5 Nothing contained in this Section 12.2 shall be construed to establish a period of limitation with respect to
other obligations the Contractor has under the Contract Documents. Establishment of the one-year period for
correction of Work as described in Section 12.2.2 relates only to the specific obligation of the Contractor to correct the
Work, and has no relationship to the time within which the obligation to comply with the Contract Documents may be
sought to be enforced, nor to the time within which proceedings may be commenced to establish the Contractor’s
liability with respect to the Contractor’s obligations other than specifically to correct the Work.

§ 12.3 Acceptance of Nonconforming Work

If the Owner prefers to accept Work that is not in accordance with the requirements of the Contract Documents, the
Owner may do so instead of requiring its removal and correction, in which case the Contract Sum will be reduced as
appropriate and equitable. Such adjustment shall be effected whether or not final payment has been made.

ARTICLE 13 MISCELLANEOUS PROVISIONS

§ 13.1 Governing Law

§ 13.1.1 The Contract, any dispute, claim, or controversy relating to the Contract, and all the rights and obligations of
the parties shall, in all respects, be interpreted, construed, enforced and governed by and under the laws of the State of
South Carolina, except its choice of law rules.

§ 13.1.2 This Contract is formed pursuant to and governed by the South Carolina Consolidated Procurement Code and
is deemed to incorporate all applicable provisions thereof and the ensuing regulations.

§ 13.2 Successors and Assigns

The Owner and Contractor respectively bind themselves, their partners, successors, assigns, and legal representatives
to covenants, agreements, and obligations contained in the Contract Documents. Neither party to the Contract shall
assign the Contract as a whole, or in part, without written consent of the other and then only in accordance with and as
permitted by Regulation 19-445.2180 of the South Carolina Code of Regulations, as amended. If either party attempts
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to make an assignment without such consent, that party shall nevertheless remain legally responsible for all
obligations under the Contract.

§ 13.3 Rights and Remedies

§ 13.3.1 Unless expressly provided otherwise, duties and obligations imposed by the Contract Documents and rights
and remedies available thereunder shall be in addition to and not a limitation of duties, obligations, rights, and
remedies otherwise imposed or available by law.

§ 13.3.2 No action or failure to act by the Owner, Architect, or Contractor shall constitute a waiver of a right or duty
afforded them under the Contract, nor shall such action or failure to act constitute approval of or acquiescence in a
breach thereunder, except as may be specifically agreed upon in writing.

§ 13.3.3 Notwithstanding Section 9.10.4, the rights and obligations which, by their nature, would continue beyond the
termination, cancellation, rejection, or expiration of this contract shall survive such termination, cancellation,
rejection, or expiration, including, but not limited to, the rights and obligations created by the following clauses:

1.5 Ownership and Use of Drawings, Specifications and Other Instruments of Service;
3.5 Warranty

317  Royalties, Patents and Copyrights

3.18  Indemnification

7.5 Pricing Data and Audit

A.3.2.2 Contractor's Liability Insurance (A101, Exhibit A)
A.3.5 Performance and Payment Bond (A101, Exhibit A)
15.1.7 Claims for Listed Damages

15.1.8 Waiver of Claims Against the Architect

15.6  Dispute Resolution

15.6.5 Service of Process

§ 13.4 Tests and Inspections

§ 13.4.1 Tests, inspections, and approvals of portions of the Work shall be made as required by the Contract
Documents and by applicable laws, statutes, ordinances, codes, rules, and regulations or lawful orders of public
authorities. Unless otherwise provided, the Contractor shall make arrangements for such tests, inspections, and
approvals with an independent testing laboratory or entity acceptable to the Owner, or with the appropriate public
authority, and shall bear all related costs of tests, inspections, and approvals. The Contractor shall give the Owner and
Architect timely notice of when and where tests and inspections are to be made so that they may be present for such
procedures. The Owner shall bear costs of tests, inspections, or approvals that do not become requirements until after
bids are received or negotiations concluded. The Owner shall directly arrange and pay for tests, inspections, or
approvals where building codes or applicable laws or regulations so require.

A Inspection, Special Inspections, and testing requirements, if any, as required by the ICC series of
Building Codes shall be purchased by the Owner.

.2 Contractor shall schedule and request inspections in an orderly and efficient manner and shall notify the
Owner whenever the Contractor schedules an inspection. Contractor shall be responsible for the cost of
inspections scheduled and conducted without the Owner’s knowledge and for any increase in the cost of
inspections resulting from the inefficient scheduling of inspections.

§ 13.4.2 If the Architect, Owner, or public authorities having jurisdiction determine that portions of the Work require
additional testing, inspection, or approval not included under Section 13.4.1, the Architect will, upon written
authorization from the Owner, instruct the Contractor to make arrangements for such additional testing, inspection, or
approval, by an entity acceptable to the Owner, and the Contractor shall give timely notice to the Owner and Architect
of when and where tests and inspections are to be made so that the Architect may be present for such procedures. Such
costs, except as provided in Section 13.4.3, shall be at the Owner’s expense.

§ 13.4.3 If procedures for testing, inspection, or approval under Sections 13.4.1 and 13.4.2 reveal failure of the
portions of the Work to comply with requirements established by the Contract Documents, all costs made necessary by
such failure, including those of repeated procedures and compensation for the Architect’s services and expenses, shall
be at the Contractor’s expense and shall be deducted from future Applications of Payment.
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§ 13.4.4 Required certificates of testing, inspection, or approval shall, unless otherwise required by the Contract
Documents, be secured by the Contractor and promptly delivered to the Architect.

§ 13.4.5 If the Architect is to observe tests, inspections, or approvals required by the Contract Documents, the
Architect will do so promptly and, where practicable, at the normal place of testing.

§ 13.4.6 Tests or inspections conducted pursuant to the Contract Documents shall be made promptly to avoid
unreasonable delay in the Work.

§ 13.5 Interest

Payments due to the Contractor and unpaid under the Contract Documents shall bear interest only if and to the extent
allowed by S.C. Code Ann. §§ 29-6-10 through 29-6-60. Amounts due to the Owner shall bear interest at the rate of
one percent a month or a pro rata fraction thereof on the unpaid balance as may be due.

§ 13.6 Procurement of Materials by Owner

The Contractor accepts assignment of all purchase orders and other agreements for procurement of materials and
equipment by the Owner that are identified as part of the Contract Documents. The Contractor shall, upon delivery, be
responsible for the storage, protection, proper installation, and preservation of such Owner purchased items, if any, as
if the Contractor were the original purchaser. The Contract Sum includes, without limitation, all costs and expenses in
connection with delivery, storage, insurance, installation, and testing of items covered in any assigned purchase orders
or agreements. Unless the Contract Documents specifically provide otherwise, all Contractor warranty of
workmanship and correction of the Work obligations under the Contract Documents shall apply to the Contractor’s
installation of and modifications to any Owner purchased items.

§ 13.7 Interpretation of Building Codes

As required by S.C. Code Ann. § 10-1-180, OSE shall determine the enforcement and interpretation of all building
codes and referenced standards on state buildings. The Contractor shall refer any questions, comments, or directives
from local officials to the Owner and OSE for resolution.

§ 13.8 Minority Business Enterprises

Contractor shall notify Owner of each Minority Business Enterprise (MBE) providing labor, materials, equipment, or
supplies to the Project under a contract with the Contractor. Contractor’s notification shall be via the first monthly
status report submitted to the Owner after execution of the contract with the MBE. For each such MBE, the Contractor
shall provide the MBE’s name, address, and telephone number, the nature of the work to be performed or materials or
equipment to be supplied by the MBE, whether the MBE is certified by the South Carolina Office of Small and
Minority Business Assistance, and the value of the contract.

§ 13.9 llegal Immigration

Contractor certifies and agrees that it will comply with the applicable requirements of Title 8, Chapter 14 of the South
Carolina Code of Laws and agrees to provide to the State upon request any documentation required to establish either:
(a) that Title 8, Chapter 14 is inapplicable both to Contractor and its subcontractors or sub-subcontractors; or (b) that
Contractor and its subcontractors or sub-subcontractors are in compliance with Title 8, Chapter 14. Pursuant to
Section 8-14-60, "A person who knowingly makes or files any false, fictitious, or fraudulent document, statement, or
report pursuant to this chapter is guilty of a felony and, upon conviction, must be fined within the discretion of the
court or imprisoned for not more than five years, or both." Contractor agrees to include in any contracts with its
subcontractor’s language requiring its subcontractors to (a) comply with the applicable requirements of Title 8,
Chapter 14, and (b) include in their contracts with the sub-subcontractor’s language requiring the sub-subcontractors
to comply with the applicable requirements of Title 8, Chapter 14. (An overview is available at
WWW.procurement.sc.gov)

§ 13.10 Drug-Free Workplace

The Contractor must comply with the Drug-Free Workplace Act, S.C. Code Ann. §§ 44-107-10, et seq. The Contractor
certifies to the Owner that Contractor will provide a Drug-Free Workplace, as defined by S.C. Code Ann. §
44-107-20(1).

§ 13.11 False Claims

According to S.C. Code Ann. § 16-13-240, "a person who by false pretense or representation obtains the signature of a
person to a written instrument or obtains from another person any chattel, money, valuable security, or other property,
real or personal, with intent to cheat and defraud a person of that property is guilty" of a crime.
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§ 13.12 Prohibited Acts

It is unlawful for a person charged with disbursements of state funds appropriated by the General Assembly to exceed
the amounts and purposes stated in the appropriations. (§ 11-9-20) It is unlawful for an authorized public officer to
enter into a contract for a purpose in which the sum is in excess of the amount appropriated for that purpose. It is
unlawful for an authorized public officer to divert or appropriate the funds arising from any tax levied and collected for
any one fiscal year to the payment of an indebtedness contracted or incurred for a previous year. (§ 11-1-40)

§ 13.13 Open Trade (Jun 2015)

During the contract term, including any renewals or extensions, Contractor will not engage in the boycott of a person
or an entity based in or doing business with a jurisdiction with whom South Carolina can enjoy open trade, as defined
in S.C. Code Ann. § 11-35-5300.

ARTICLE 14 TERMINATION OR SUSPENSION OF THE CONTRACT
§ 14.1 Termination by the Contractor
§ 14.1.1 The Contractor may terminate the Contract if the Work is stopped for a period of 45 consecutive days through
no act or fault of the Contractor, a Subcontractor, a Sub-subcontractor, their agents or employees, or any other persons
or entities performing portions of the Work, for any of the following reasons:
Issuance of an order of a court or other public authority having jurisdiction that requires substantially
all Work to be stopped; or

2 An act of government, such as a declaration of national emergency, that requires all Work to be
stopped;

.3 Because the Architect has not issued a Certificate for Payment and has not notified the Contractor of the
reason for withholding certification as provided in Section 9.4.1, or because the Owner has not made
payment on a Certificate for Payment within the time stated in the Contract Documents and the
Contractor has stopped work in accordance with Section 9.7.

§ 14.1.2 The Contractor may terminate the Contract if, through no act or fault of the Contractor, a Subcontractor, a
Sub-subcontractor, their agents or employees, or any other persons or entities performing portions of the Work,
repeated suspensions, delays, or interruptions of the entire Work by the Owner as described in Section 14.3, constitute
in the aggregate more than 100 percent of the total number of days scheduled for completion, or 120 days in any
365-day period, whichever is less.

§ 14.1.3 If one of the reasons described in Section 14.1.1 or 14.1.2 exists, the Contractor may, upon seven days’ notice
to the Owner and Architect, terminate the Contract and recover from the Owner payment for Work executed, as well as
reasonable overhead and profit, and costs incurred by reason of such termination.

§ 14.1.4 If the Work is stopped for a period of 60 consecutive days through no act or fault of the Contractor, a
Subcontractor, a Sub-subcontractor, or their agents or employees or any other persons or entities performing portions
of the Work because the Owner has persistently failed to fulfill the Owner’s obligations under the Contract Documents
with respect to matters important to the progress of the Work, the Contractor may, upon seven additional days’ notice
to the Owner and the Architect, terminate the Contract and recover from the Owner as provided in Section 14.1.3.

§ 14.2 Termination by the Owner for Cause
§ 14.2.1 The Owner may terminate the Contract if the Contractor
A repeatedly refuses or fails to supply enough properly skilled workers or proper materials, or otherwise
fails to prosecute the Work, or any separable part of the Work, with the diligence, resources and skill
that will ensure its completion within the time specified in the Contract Documents, including any
authorized adjustments;
.2 fails to make payment to Subcontractors or suppliers in accordance with the Contract Documents and
the respective agreements between the Contractor and the Subcontractors or suppliers;
3 repeatedly disregards applicable laws, statutes, ordinances, codes, rules and regulations, or lawful
orders of a public authority; or
4 otherwise is guilty of substantial breach of a provision of the Contract Documents.

§ 14.2.2 When any of the reasons described in Section 14.2.1 exist, the Owner may, without prejudice to any other
rights or remedies of the Owner and after giving the Contractor and the Contractor’s surety, if any, seven days’ notice,
terminate employment of the Contractor and may, subject to any prior rights of the surety:
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A Exclude the Contractor from the site and take possession of all materials, equipment, tools, and

construction equipment and machinery thereon owned by the Contractor;

Accept assignment of subcontracts pursuant to Section 5.4; and

.3 Finish the Work by whatever reasonable method the Owner may deem expedient. Upon written request
of the Contractor, the Owner shall furnish to the Contractor a detailed accounting of the costs incurred
by the Owner in finishing the Work.

()

§ 14.2.3 When the Owner terminates the Contract for one of the reasons stated in Section 14.2.1, the Contractor shall
not be entitled to receive further payment until the Work is finished.

§ 14.2.4 If the unpaid balance of the Contract Sum exceeds costs of finishing the Work, including compensation for
the Architect’s services and expenses made necessary thereby, and other damages incurred by the Owner and not
expressly waived, such excess shall be paid to the Contractor. If such costs and damages exceed the unpaid balance,
the Contractor shall pay the difference to the Owner. The amount to be paid to the Contractor or Owner, as the case
may be, shall be certified by the Architect, upon application, and this obligation for payment shall survive termination
of the Contract.

§ 14.2.5 If, after termination for cause, it is determined that the Owner lacked justification to terminate under Section
14.2.1, or that the Contractor’s default was excusable, or that the termination for cause was affected by any other error,
then Owner and Contractor agree that the termination shall be conclusively deemed to be one for the convenience of
the Owner, and the rights and obligations of the parties shall be the same as if the termination had been issued for in
Section 14.4.

§ 14.3 Suspension by the Owner for Convenience
§ 14.3.1 The Owner may, without cause, order the Contractor in writing to suspend, delay or interrupt the Work, in
whole or in part for such period of time as the Owner may determine.
§ 14.3.2 The Contract Sum and Contract Time shall be adjusted for increases in the cost and time caused by
suspension, delay, or interruption under Section 14.3.1. No adjustment shall be made to the extent

A that performance is, was, or would have been, so suspended, delayed, or interrupted, by another cause

for which the Contractor is responsible; or
.2 that an equitable adjustment is made or denied under another provision of the Contract.

§ 14.4 Termination by the Owner for Convenience

§ 14.4.1 The Owner may, at any time, terminate the Contract in whole or in part for the Owner’s convenience and
without cause. The Owner shall give notice of the termination to the Contractor specifying the part of the Contract
terminated and when termination becomes effective.

§ 14.4.2 Upon receipt of notice from the Owner of such termination for the Owner’s convenience, the Contractor shall
cease operations as directed by the Owner in the notice;
.2 take actions necessary, or that the Owner may direct, for the protection and preservation of the Work;
3 except for Work directed to be performed prior to the effective date of termination stated in the notice,
terminate all existing subcontracts and purchase orders and enter into no further subcontracts and
purchase orders; and
4 complete the performance of the Work not terminated, if any.

§ 14.4.3 In case of such termination for the Owner’s convenience, the Owner shall pay the Contractor for Work
properly executed; costs incurred by reason of the termination, including costs attributable to termination of
Subcontracts; and any other adjustments otherwise set forth in the Agreement.

§ 14.4.4 Contractor's failure to include an appropriate termination for convenience clause in any subcontract shall not
(1) affect the Owner's right to require the termination of a subcontract, or (ii) increase the obligation of the Owner
beyond what it would have been if the subcontract had contained an appropriate clause.

§ 14.4.5 Upon written consent of the Contractor, the Owner may reinstate the terminated portion of this Contract in
whole or in part by amending the notice of termination if it has been determined that:
A the termination was due to withdrawal of funding by the General Assembly, Governor, or State Fiscal
Accountability Authority or the need to divert project funds to respond to an emergency as defined by
Regulation 19-445.2110(B) of the South Carolina Code of Regulations, as amended;
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.2 funding for the reinstated portion of the Work has been restored;
3 circumstances clearly indicate a requirement for the terminated Work; and
4 reinstatement of the terminated work is advantageous to the Owner.

ARTICLE 15 CLAIMS AND DISPUTES

§ 15.1 Claims

§ 15.1.1 Definition

A Claim is a demand or assertion by one of the parties seeking, as a matter of right, payment of money, a change in the
Contract Time, or other relief with respect to the terms of the Contract. The term “Claim” also includes other disputes
and matters in question between the Owner and Contractor arising out of or relating to the Contract. A voucher,
invoice, payment application or other routine request for payment that is not in dispute when submitted is not a Claim
under this definition. The responsibility to substantiate Claims shall rest with the party making the Claim. This Section
15.1.1 does not require the Owner to file a Claim in order to impose liquidated damages in accordance with the
Contract Documents.

§ 15.1.2 Reserved

§ 15.1.3 Notice of Claims

§ 15.1.3.1 Claims by either the Owner or Contractor, where the condition giving rise to the Claim is first discovered
prior to expiration of the period for correction of the Work set forth in Section 12.2.2, shall be initiated by notice to the
other party and to the Architect. Such notice shall include sufficient information to advise the Architect and other party
of the circumstances giving rise to the Claim, the specific contractual adjustment or relief requested and the basis of
such request. Claims by either party under this Section 15.1.3.1 shall be initiated within 21 days after occurrence of the
event giving rise to such Claim or within 21 days after the claimant first recognizes the condition giving rise to the
Claim, whichever is later except as stated for adverse weather days in Section 15.1.6.2. By failing to give written
notice of a Claim within the time required by this Section, a party expressly waives its Claim.

§ 15.1.3.2 Claims by either the Owner or Contractor, where the condition giving rise to the Claim is first discovered
after expiration of the period for correction of the Work set forth in Section 12.2.2, shall be initiated by notice to the
other party. In such event, no decision by the Architect is required.

§ 15.1.4 Continuing Contract Performance

§ 15.1.4.1 Pending final resolution of a Claim, including any administrative review allowed under Section 15.6, except
as otherwise agreed in writing or as provided in Section 9.7 and Article 14, the Contractor shall proceed diligently with
performance of the Contract and the Owner shall continue to make payments in accordance with the Contract
Documents.

§ 15.1.4.2 The Contract Sum and Contract Time shall be adjusted in accordance with the Architect’s decision, subject
to the right of either party to proceed in accordance with this Article 15. The Architect will issue Certificates for
Payment in accordance with the decision of the Initial Decision Maker.

§ 15.1.5 Claims for Additional Cost

If the Contractor wishes to make a Claim for an increase in the Contract Sum, notice as provided in Section 15.1.3
shall be given before proceeding to execute the portion of the Work that is the subject of the Claim. Prior notice is not
required for Claims relating to an emergency endangering life or property arising under Section 10.4.

§ 15.1.6 Claims for Additional Time

§ 15.1.6.1 If the Contractor wishes to make a Claim for an increase in the Contract Time, notice as provided in Section
15.1.3 shall be given. The Contractor’s Claim shall include an estimate of cost and of probable effect of delay on
progress of the Work. In the case of a continuing delay, only one Claim is necessary. Claims for an increase in the
Contract Time shall be based on one additional calendar day for each full calendar day that the Contractor is prevented
from working.

§ 15.1.6.2 If adverse weather conditions are the basis for a Claim for additional time, such Claim shall be documented
by data substantiating that weather conditions were abnormal for the period of time, could not have been reasonably
anticipated, and had an adverse effect on the scheduled construction.

A Claims for adverse weather shall be based on actual weather conditions at the job site or other place of
performance of the Work, as documented in the Contractor's job site log.
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.2 For the purpose of this Contract, a total of five (5) days per calendar month (non-cumulative) shall be
anticipated as "adverse weather" at the job site, and such time will not be considered justification for an
extension of time. If, in any month, adverse weather develops beyond the five (5) days, the Contractor
shall be allowed to claim additional days to compensate for the excess weather delays only to the extent
of the impact on the approved construction schedule and days the Contractor was already scheduled to
work. The remedy for this condition is for an extension of time only and is exclusive of all other rights
and remedies available under the Contract Documents or imposed or available by law.

.3 The Contractor shall submit monthly with their pay application all Claims for adverse weather
conditions that occurred during the previous month. The Architect shall review each monthly submittal
in accordance with Section 15.5 and inform the Contractor and the Owner promptly of its evaluation.
Approved days shall be included in the next Change Order issued by the Architect. Adverse weather
conditions not claimed within the time limits of this Subparagraph shall be considered to be waived by
the Contractor. Claims will not be allowed for adverse weather days that occur after the scheduled
(original or adjusted) date of Substantial Completion.

§ 15.1.6.3 Claims for increase in the Contract Time shall set forth in detail the circumstances that form the basis for the
Claim, the date upon which each cause of delay began to affect the progress of the Work, the date upon which each
cause of delay ceased to affect the progress of the work, and the number of days increase in the Contract Time claimed
as a consequence of each such cause of delay. The Contractor shall provide such supporting documentation as the
Owner may require including, where appropriate, a revised construction schedule indicating all the activities affected
by the circumstances forming the basis of the Claim.

§ 15.1.6.4 The Contractor shall not be entitled to a separate increase in the Contract Time for each one of the number of
causes of delay which may have concurrent or interrelated effects on the progress of the Work, or for concurrent
delays due to the fault of the Contractor.

§ 15.1.7 Claims for Listed Damages

Notwithstanding any other provision of the Contract Documents, including Section 1.2.1, but subject to a duty of good
faith and fair dealing, the Contractor and Owner waive Claims against each other for listed damages arising out of or
relating to this Contract.

§ 15.1.7.1 For the Owner, listed damages are (i) lost revenue and profit, (ii) losses resulting from injury to business or
reputation, (iii) additional or escalated overhead and administration expenses, (iv) additional financing costs, (v) costs
suffered by a third party unable to commence work, (vi) attorney's fees, (vii) any interest, except to the extent allowed
by Section 13.5 (Interest), (viii) lost revenue and profit for lost use of the property, (ix) costs resulting from lost
productivity or efficiency.

§ 15.1.7.2 For the Contractor, listed damages are (i) lost revenue and profit, (ii) losses resulting from injury to business
or reputation, (iii) additional or escalated overhead and administration expenses, (iv) additional financing costs, (V)
attorney's fees, (vi) any interest, except to the extent allowed by Section 13.5 (Interest); (vii) unamortized equipment
costs; and, (viii) losses incurred by subcontractors for the types of damages the Contractor has waive as against the
Owner. Without limitation, this mutual waiver is applicable to all damages due to either party’s termination in
accordance with Article 14.

§ 15.1.7.3 Nothing contained in this Section shall be deemed to preclude an award of liquidated damages, when
applicable, in accordance with the requirements of the Contract Documents. This mutual waiver is not applicable to
amounts due or obligations under Section 3.18 (Indemnification).

§ 15.1.8 Waiver of Claims Against the Architect

Notwithstanding any other provision of the Contract Documents, including Section 1.2.1, but subject to a duty of good
faith and fair dealing, the Contractor waives all claims against the Architect and any other design professionals who
provide design and/or project management services to the Owner, either directly or as independent contractors or
subcontractors to the Architect, for listed damages arising out of or relating to this Contract. The listed damages are (i)
lost revenue and profit, (ii) losses resulting from injury to business or reputation, (iii) additional or escalated overhead
and administration expenses, (iv) additional financing costs, (v) attorney's fees, (vi) any interest; (vii) unamortized
equipment costs; and, (viii) losses incurred by subcontractors for the types of damages the Contractor has waive as
against the Owner. This mutual waiver is not applicable to amounts due or obligations under Section 3.18
(Indemnification).
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§ 15.2Reserved
§ 15.3 Reserved
§ 15.4 Reserved

§ 15.5 Claim and Disputes - Duty of Cooperation, Notice, and Architects Initial Decision

§ 15.5.1 Contractor and Owner are fully committed to working with each other throughout the Project to avoid or
minimize Claims. To further this goal, Contractor and Owner agree to communicate regularly with each other and the
Architect at all times notifying one another as soon as reasonably possible of any issue that if not addressed may cause
loss, delay, and/or disruption of the Work. If Claims do arise, Contractor and Owner each commit to resolving such
Claims in an amicable, professional, and expeditious manner to avoid unnecessary losses, delays, and disruptions to
the Work.

§ 15.5.2 Claims shall first be referred to the Architect for initial decision. An initial decision shall be required as a
condition precedent to resolution pursuant to Section 15.6 of any Claim arising prior to the date of final payment,
unless 30 days have passed after the Claim has been referred to the Architect with no decision having been rendered, or
after all the Architect’s requests for additional supporting data have been answered, whichever is later. The Architect
will not address Claims between the Contractor and persons or entities other than the Owner.

§ 15.5.3 The Architect will review Claims and within ten days of the receipt of a Claim (1) request additional
supporting data from the claimant or a response with supporting data from the other party or (2) render an initial
decision in accordance with Section 15.5.5.

§ 15.5.4 If the Architect requests a party to provide a response to a Claim or to furnish additional supporting data, such
party shall respond, within ten days after receipt of such request, and shall either (1) provide a response on the
requested supporting data, (2) advise the Architect when the response or supporting data will be furnished or (3) advise
the Architect that all supporting data has already been provided. Upon receipt of the response or supporting data, the
Architect will render an initial decision in accordance with Section 15.5.5.

§ 15.5.5 The Architect will render an initial decision in writing; (1) stating the reasons therefor; and (2) notifying the
parties of any change in the Contract Sum or Contract Time or both. The Architect will deliver the initial decision to
the parties within two weeks of receipt of any response or supporting data requested pursuant to Section 16.4 or within
such longer period as may be mutually agreeable to the parties. If the parties accept the initial decision, the Architect
shall prepare a Change Order with appropriate supporting documentation for the review and approval of the parties
and the Office of State Engineer. If either the Contractor, Owner, or both, disagree with the initial decision, the
Contractor and Owner shall proceed with dispute resolution in accordance with the provisions of Section 15.6.

§ 15.5.6 In the event of a Claim against the Contractor, the Owner may, but is not obligated to, notify the surety, if any,
of the nature and amount of the Claim. If the Claim relates to a possibility of a Contractor’s default, the Owner may,
but is not obligated to, notify the surety and request the surety’s assistance in resolving the controversy.

§ 15.6 Dispute Resolution

§ 15.6.1 If a Claim is not resolved pursuant to Section 15.5 to the satisfaction of either party, both parties shall attempt
to resolve the dispute at the field level through discussions between Contractor’s Representative and Owner’s
Representative. If a dispute cannot be resolved through Contractor’s Representative and Owner’s Representative, then
the Contractor’s Senior Representative and the Owner’s Senior Representative, upon the request of either party, shall
meet as soon as conveniently possible, but in no case later than twenty-one (21) days after such a request is made, to
attempt to resolve such dispute. Prior to any meetings between the Senior Representatives, the parties will exchange
relevant information that will assist the parties in resolving their dispute. The meetings required by this Section are a
condition precedent to resolution pursuant to Section 15.6.2.

§ 15.6.2 If after meeting in accordance with the provisions of Section 15.6.1, the Senior Representatives determine that
the dispute cannot be resolved on terms satisfactory to both the Contractor and the Owner, then either party may
submit the dispute by written request to South Carolina’s Chief Procurement Officer for Construction (CPOC).
Except as otherwise provided in Article 15, all Claims, or controversies relating to the Contract shall be resolved
exclusively by the appropriate Chief Procurement Officer in accordance with Title 11, Chapter 35, Article 17 of the

AIA Document A201°-2017. Copyright© 1911, 1915, 1918, 1925, 1937, 1951, 1958, 1961, 1963, 1966, 1970, 1976, 1987, 1997, 2007, and 2017 by The American
Institute of Architects. All rights reserved. South Carolina Division of Procurement Services, Office of State Engineer Version of AIA Document A201°-2017. 45
Copyright © 2016 and 2020 by The American Institute of Architects. All rights reserved. The “American Institute of Architects,” “AlA,” the AIA Logo, “A201,” and “AlA

/ Contract Documents” are registered trademarks and may not be used without permission. This document was created on 01/27/2022 13:43:02

under the terms of AIA Documents on Demand® Order No. 2114284006 , is not for resale, is licensed for one-time use only, and may only be used in accordance

with the AIA Contract Documents® Documents-on-Demand — End User License Agreement. To report copyright violations, e-mail copyright@aia.org.

Init.



Init.

South Carolina Code of Laws, or in the absence of jurisdiction, only in the Court of Common Pleas for, or in the
absence of jurisdiction a federal court located in, Richland County, State of South Carolina. Contractor agrees that any
act by the State regarding the Contract is not a waiver of either the State’s sovereign immunity or the State’s immunity
under the Eleventh Amendment of the United States Constitution.

§ 15.6.3 If any party seeks resolution to a dispute pursuant to Section 15.6.2, the parties shall participate in
non-binding mediation to resolve the Claim. Ifthe Claim is governed by Title 11, Chapter 35, Article 17 of the South
Carolina Code of Laws as amended and the amount in controversy is $100,000.00 or less, the CPOC shall appoint a
mediator, otherwise, the mediation shall be conducted by an impartial mediator selected by mutual agreement of the
parties, or if the parties cannot so agree, a mediator designated by the American Arbitration Association (“AAA”)
pursuant to its Construction Industry Mediation Rules. The mediation will be governed by and conducted pursuant to
a mediation agreement negotiated by the parties or, if the parties cannot so agree, by procedures established by the
mediator.

§ 15.6.4 Without relieving any party from the other requirements of Sections 15.5 and 15.6, either party may initiate
proceedings in the appropriate forum prior to initiating or completing the procedures required by Sections 15.5 and
15.6 if such action is necessary to preserve a claim by avoiding the application of any applicable statutory period of
limitation or repose.

§ 15.6.5 Service of Process

Contractor consents that any papers, notices, or process necessary or proper for the initiation or continuation of any
Claims, or controversies relating to the Contract; for any court action in connection therewith; or for the entry of
judgment on any award made, may be served on Contractor by certified mail (return receipt requested) addressed to
Contractor at the address provided for the Contractor’s Senior Representative or by personal service or by any other
manner that is permitted by law, in or outside South Carolina. Notice by certified mail is deemed duly given upon
deposit in the United States mail.

ARTICLE 16 PROJECT-SPECIFIC REQUIREMENTS AND INFORMATION
None

AIA Document A201°-2017. Copyright© 1911, 1915, 1918, 1925, 1937, 1951, 1958, 1961, 1963, 1966, 1970, 1976, 1987, 1997, 2007, and 2017 by The American
Institute of Architects. All rights reserved. South Carolina Division of Procurement Services, Office of State Engineer Version of AIA Document A201°-2017.
Copyright © 2016 and 2020 by The American Institute of Architects. All rights reserved. The “American Institute of Architects,” “AlA,” the AIA Logo, “A201,” and “AlA

Contract Documents” are registered trademarks and may not be used without permission. This document was created on 01/27/2022 13:43:02

under the terms of AIA Documents on Demand® Order No. 2114284006 , is not for resale, is licensed for one-time use only, and may only be used in accordance

with the AIA Contract Documents® Documents-on-Demand — End User License Agreement. To report copyright violations, e-mail copyright@aia.org.

46



COVID-19 RETURN TO WORK

Midlands Technical College Construction Site Guidelines

. All construction companies mobilizing for Midlands Technical College (MTC) construction projects
must submit their regular Health & Safety Plan, as well as site specific COVID-19 Health & Safety Plan.

. All Architectural or Engineering companies that will be visiting construction sites on campus must
also comply with Midlands Technical College COVID-19 Health & Safety Plan.

. Contractors will be expected to have the following items (at a minimum) in their safety plans;

d.

Before mobilizing to the project site the General Contractor will work with the MTC Project
Manager to identify entry and exit points to the jobsite.

The General Contractor and all Subcontractors will each have one individual from their
company assigned as their COVID-19 contact point for related issues.

The General Contractor will maintain a list of all individuals who access the site each

day, this list will be kept for a minimum of four weeks.

. The General Contractor will NOT pass around a communal sign-in sheet to create the

daily attendance list when the majority of workers are arriving each day, but will have
one individual responsible for creating the list as individuals arrive.

. The General Contractor will ensure that workers who arrive on site each day are healthy

and have no symptoms similar to those associated with COVID-19. If a worker is
symptomatic, they will immediately leave campus and follow their employer’s Covid-19
protocol. Employees should not report to work on the Midlands Technical College
campus ifthey have any of the symptoms that are common for Covid-19.

Depending on the building where the construction work is taking place, the General
Contractor will arrange for the start and completion of the work day to work around the
times assigned for passage between scheduled classes so that workers are not entering or
exiting the jobsite as students are rotating classes.

The General Contractor will encourage workers to stay on site for their whole shift, rather
than leaving the site for lunch. The General Contractor will provide enough space for
workers to take their lunch break without having to break the College-mandated physical
distancing guidelines or the maximum of 10 individuals together. If this requires allowing
the workers to take their breaks and lunch in shifts, the General Contractor will
accommodate this.

. The General Contractor and all Subcontractors will make every attempt to keep the

same employees assigned to the same construction projects for the duration of their
required scope of work. Assignments of rotating or random trades, work force

personnel is highly discouraged.

If feasible, depending on the jobsite and trade, the General Contractor and Subcontractors
will divide their work crews into two separate groups that will work in separate areas and
workers will not shift between groups once assigned. This should be done as if a worker in
one group is exposed and must self-quarantine, then the whole group must self-
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guarantine, however this will leave the separate work group able to continue working on
the jobsite without shutting the whole jobsite down. The General Contractor may discuss
the potential for achieving this by running two separate time shifts on the project with the
MTC Project Manager.

The General Contractor will limit access to the jobsite trailer or office, as required, to
maintain physical distancing guidelines whenever possible and face coverings will be worn
when more than one person is present in the office or trailer.

. The GC will have signage posted on site reminding workersto maintain the minimum 6’
physical distancing and that a face covering must be worn at all times on MTC property.

Workers will wear gloves at all times except when the task at hand cannot be
performed safely with gloves on.

. Regular PPE guidelines will be maintained.

. Face coverings must be worn by workers whenever they are on MTC property and
traveling to or from the job site.

. Workers will wash their hands each day when they enter and leave the jobsite. This is
the minimum requirement and more frequent hand washing is recommended.

. The General Contractor/Subcontractor will provide individual bottles of water for workers
on site and NOT a cooler for communal use. Touchless options may be available.

. The General Contractor and all subcontractors should avoid having workers share tools
wherever possible. If it is not possible to avoid, then tools should be cleaned before and
after each individual use.

The General Contractor and all subcontractors should avoid having employees share
company vehicles wherever possible. If it is not possible to avoid, then the vehicle
should be cleaned before and after each individual use.

The General Contractor and all subcontractors will maintain a clean jobsite and trash will
be removed on a daily basis by an individual who is wearing gloves and a face covering.

The GC will ensure that the portable restroom facilities are sanitized daily.

. If a worker who has been on a Midlands Technical college construction site within the
past 14 days is found to test positive for COVID-19, the General Contractor will
immediately notify the MTC Project Manager and advise which days the worker was on
site and if the exposure appears to be work related or non-work related.

If the GC or any of their subcontractors are advised by one of their employees that they
have been potentially exposed to Covid-19 within the previous 14 days and they have
been advised to self- quarantine, and that employee has been on a project site at the
Midlands Technical College campus within that same 14 day period the employer must
notify the MTC Project Manager and advise what days their employee was on site.

. If any individual who has been on the project jobsite is found to have tested positive for
Covid-19, the construction site will be shut down immediately for thorough cleaning by
the General Contractor.
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SE-355
PERFORMANCE BOND

KNOW ALL MEN BY THESE PRESENTS, that (Insert full name or legal title and address of Contractor)
Name:
Address:

hereinafter referred to as “Contractor”, and (Insert full name and address of principal place of business of Surety)
Name:
Address:

hereinafter called the “surety”, are jointly and severally held and firmly bound unto (Insert full name and address of Agency)
Name: Midlands Technical College
Address: 1260 Lexington Drive
West Columbia, SC 29170

hereinafter referred to as “Agency”, or its successors or assigns, the sum of ($ ), being the sum
of the Bond to which payment to be well and truly made, the Contractor and Surety bind themselves, their heirs, executors,
administrators, successors and assigns, jointly and severally, firmly by these presents.

WHEREAS, Contractor has by written agreement dated entered into a contract with Agency to construct
State Project Name: Midlands Technical College Automotive HVAC Unit Replacement
State Project Number: H59-N127-FW

Brief Description of Awarded Work: Remove and replace existing air handler, condensing unit, refrigerant piping, and
controls serving the Automotive Building at MTC Beltline campus

in accordance with Drawings and Specifications prepared by (Insert full name and address of A/E)
Name: GMK Associates, Inc.
Address: 1201 Main Street Suite 2100
Columbia, SC 29210
which agreement is by reference made a part hereof, and is hereinafter referred to as the Contract.

IN WITNESS WHEREOF, Surety and Contractor, intending to be legally bound hereby, subject to the terms stated herein, do
each cause this Performance Bond to be duly executed on its behalf by its authorized officer, agent or representative.

DATED this day of , 2 BOND NUMBER
(shall be no earlier than Date of Contract)

CONTRACTOR SURETY
By: By:
(Seal) (Seal)
Print Name: Print Name:
Print Title: Print Title:

(Attach Power of Attorney)

Witness: Witness:

(Additional Signatures, if any, appear on attached page)
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SE-355
PERFORMANCE BOND

2020 Edition

NOW, THEREFORE, THE CONDITION OF THIS OBLIGATION IS SUCH THAT:

1. The Contractor and the Surety, jointly and severally, bind
themselves, their heirs, executors, administrators, successors and
assigns to the Agency for the full and faithful performance of the
contract, which is incorporated herein by reference.

2. If the Contractor performs the contract, the Surety and the
Contractor have no obligation under this Bond, except to
participate in conferences as provided in paragraph 3.1.

3. The Surety's obligation under this Bond shall arise after:

3.1 The Agency has notified the Contractor and the Surety at the
address described in paragraph 10 below, that the Agency is
considering declaring a Contractor Default and has requested
and attempted to arrange a conference with the Contractor
and the Surety to be held not later than 15 days after receipt
of such notice to discuss methods of performing the Contract.
If the Agency, the Contractor and the Surety agree, the
Contractor shall be allowed a reasonable time to perform the
Contract, but such an agreement shall not waive the Agency's
right, if any, subsequently to declare a Contractor Default; or
The Agency has declared a Contractor Default and formally
terminated the Contractor's right to complete the Contract.

4. The Surety shall, within 15 days after receipt of notice of the
Agency's declaration of a Contractor Default, and at the Surety's
sole expense, take one of the following actions:

4.1 Arrange for the Contractor, with consent of the Agency, to
perform and complete the Contract; or

Undertake to perform and complete the Contract itself,
through its agents or through independent contractors; or
Obtain bids or negotiated proposals from qualified
contractors acceptable to the Agency for a contract for
performance and completion of the Contract, arrange for a
contract to be prepared for execution by the Agency and the
contractor selected with the Agency's concurrence, to be
secured with performance and payment bonds executed by a
qualified surety equivalent to the Bonds issued on the
Contract, and pay to the Agency the amount of damages as
described in paragraph 7 in excess of the Balance of the
Contract Sum incurred by the Agency resulting from the
Contractor Default; or

Waive its right to perform and complete, arrange for
completion, or obtain a new contractor, and:

4.4.1 After investigation, determine the amount for which it
may be liable to the Agency and, within 60 days of waiving
its rights under this paragraph, tender payment thereof to the
Agency; or

4.4.2 Deny liability in whole or in part and notify the
Agency, citing the reasons therefore.

5. Provided Surety has proceeded under paragraphs 4.1, 4.2, or

4.3, the Agency shall pay the Balance of the Contract Sum to

either:

5.1 Surety in accordance with the terms of the Contract; or

5.2 Another contractor selected pursuant to paragraph 4.3 to
perform the Contract.

5.3 The balance of the Contract Sum due either the Surety or
another contractor shall be reduced by the amount of
damages as described in paragraph 7.

6. If the Surety does not proceed as provided in paragraph 4
with reasonable promptness, the Surety shall be deemed to be in
default on this Bond 15 days after receipt of written notice from the
Agency to the Surety demanding that the Surety perform its
obligations under this Bond, and the Agency shall be entitled to
enforce any remedy available to the Agency.

3.2

4.2

4.3

4.4
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6.1 If the Surety proceeds as provided in paragraph 4.4 and the
Agency refuses the payment tendered or the Surety has denied
liability, in whole or in part, then without further notice the
Agency shall be entitled to enforce any remedy available to the
Agency.

6.2 Any dispute, suit, action or proceeding arising out of or
relating to this Bond shall be governed by the Dispute
Resolution process defined in the Contract Documents and the
laws of the State of South Carolina.

7. After the Agency has terminated the Contractor's right to

complete the Contract, and if the Surety elects to act under
paragraph 4.1, 4.2, or 4.3 above, then the responsibilities of the
Surety to the Agency shall be those of the Contractor under the
Contract, and the responsibilities of the Agency to the Surety shall
those of the Agency under the Contract. To a limit of the amount of
this Bond, but subject to commitment by the Agency of the Balance
of the Contract Sum to mitigation of costs and damages on the
Contract, the Surety is obligated to the Agency without duplication
for:
7.1 The responsibilities of the Contractor for correction of
defective Work and completion of the Contract; and
Additional legal, design professional and delay costs resulting
from the Contractor's Default, and resulting from the actions or
failure to act of the Surety under paragraph 4; and
Damages awarded pursuant to the Dispute Resolution
Provisions of the Contract. Surety may join in any Dispute
Resolution proceeding brought under the Contract and shall be
bound by the results thereof; and
Liquidated Damages, or if no Liquidated Damages are
specified in the Contract, actual damages caused by delayed
performance or non-performance of the Contractor.
8. The Surety shall not be liable to the Agency or others for
obligations of the Contractor that are unrelated to the Contract, and
the Balance of the Contract Sum shall not be reduced or set-off on
account of any such unrelated obligations. No right of action shall
accrue on this Bond to any person or entity other than the Agency
or its heirs, executors, administrators, or successors.
9. The Surety hereby waives notice of any change, including
changes of time, to the contract or to related subcontracts, purchase
orders and other obligations.
10. Notice to the Surety, the Agency or the Contractor shall be
mailed or delivered to the address shown on the signature page.
11. Definitions
11.1 Balance of the Contract Sum: The total amount payable by the
Agency to the Contractor under the Contract after all proper
adjustments have been made, including allowance to the
Contractor of any amounts to be received by the Agency in
settlement of insurance or other Claims for damages to which
the Contractor si entitled, reduced by all valid and proper
payments made to or on behalf of the Contractor under the
Contract.
11.2 Contractor Default: Failure of the Contractor, which has
neither been remedied nor waived, to perform the Contract or
otherwise to comply with the terms of the Contract.

7.2

7.3

7.4
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SE-357
LABOR & MATERIAL PAYMENT BOND

KNOW ALL MEN BY THESE PRESENTS, that (Insert full name or legal title and address of Contractor)
Name:
Address:

hereinafter referred to as “Contractor”, and (Insert full name and address of principal place of business of Surety)
Name:
Address:

hereinafter called the “surety”, are jointly and severally held and firmly bound unto (Insert full name and address of Agency)
Name: Midlands Technical College
Address: 1260 Lexington Drive
West Columbia, SC 29170

hereinafter referred to as “Agency”, or its successors or assigns, the sum of ($ ), being the sum
of the Bond to which payment to be well and truly made, the Contractor and Surety bind themselves, their heirs, executors,
administrators, successors and assigns, jointly and severally, firmly by these presents.

WHEREAS, Contractor has by written agreement dated entered into a contract with Agency to construct
State Project Name: Midlands Technical College Automotive HVAC Unit Replacement

State Project Number: H59-N127-FW

Brief Description of Awarded Work: Remove and replace existing air handler, condensing unit, refrigerant piping, and
controls serving the Automotive Building at MTC Beltline campus

in accordance with Drawings and Specifications prepared by (Insert full name and address of A/E)
Name: GMK Associates, Inc

Address: 1201 Main Street Suite 2100

Columbia, SC 29210

which agreement is by reference made a part hereof, and is hereinafter referred to as the Contract.

IN WITNESS WHEREOF, Surety and Contractor, intending to be legally bound hereby, subject to the terms stated herein, do
each cause this Labor & Material Payment Bond to be duly executed on its behalf by its authorized officer, agent or
representative.

DATED this day of , 2 BOND NUMBER
(shall be no earlier than Date of Contract)

CONTRACTOR SURETY
By: By:
(Seal) (Seal)
Print Name: Print Name:
Print Title: Print Title:

(Attach Power of Attorney)

Witness: Witness:

(Additional Signatures, if any, appear on attached page)
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LABOR & MATERIAL PAYMENT BOND

2020 Edition

NOW, THEREFORE, THE CONDITION OF THIS OBLIGATION IS SUCH THAT:

1. The Contractor and the Surety, jointly and severally, bind
themselves, their heirs, executors, administrators, successors and
assigns to the Agency to pay for all labor, materials and equipment
required for use in the performance of the Contract, which is
incorporated herein by reference.

2. With respect to the Agency, this obligation shall be null and

void if the Contractor:

2.1 Promptly makes payment, directly or indirectly, for all sums
due Claimants; and

2.2 Defends, indemnifies and holds harmless the Agency from all
claims, demands, liens or suits by any person or entity who
furnished labor, materials or equipment for use in the
performance of the Contract.

3. With respect to Claimants, this obligation shall be null and

void if the Contractor promptly makes payment, directly or

indirectly, for all sums due.

4. With respect to Claimants, and subject to the provisions of

Title 29, Chapter 5 and the provisions of §11-35-3030(2)(c) of the

SC Code of Laws, as amended, the Surety’s obligation under this

Bond shall arise as follows:

4.1 Every person who has furnished labor, material or rental
equipment to the Contractor or its subcontractors for the work
specified in the Contract, and who has not been paid in full
therefore before the expiration of a period of ninety (90) days
after the date on which the last of the labor was done or
performed by him or material or rental equipment was
furnished or supplied by him for which such claim is made,
shall have the right to sue on the payment bond for the
amount, or the balance thereof, unpaid at the time of
institution of such suit and to prosecute such action for the
sum or sums justly due him.

4.2 A remote claimant shall have a right of action on the payment
bond upon giving written notice by certified or registered mail
to the Contractor within ninety (90) days from the date on
which such person did or performed the last of the labor or
furnished or supplied the last of the material or rental
equipment upon which such claim is made.

4.3 Every suit instituted upon a payment bond shall be brought in
a court of competent jurisdiction for the county or circuit in
which the construction contract was to be performed, but no
such suit shall be commenced after the expiration of o ne year
after the day on which the last of the labor was performed or
material or rental equipment was supplied by the person
bringing suit.

5. When the Claimant has satisfied the conditions of paragraph 4,

the Surety shall promptly and at the Surety’s expense take the

following actions:

5.1 Send an answer to the Claimant, with a copy to the Agency,
within sixty (60) days after receipt of the claim, stating the
amounts that are undisputed and the basis for challenging any
amounts that are disputed.

5.2 Pay or arrange for payment of any undisputed amounts.

5.3 The Surety’s failure to discharge its obligations under this
paragraph 5 shall not be deemed to constitute a waiver of
defenses the Surety or Contractor may have or acquire as to a
claim. However, if the Surety fails to discharge its obligations
under this paragraph 5, the Surety shall indemnify the
Claimant for the reasonable attorney’s fees the Claimant
incurs to recover any sums found to be due and owing to the
Claimant.
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6. Amounts owed by the Agency to the Contractor under the

Contract shall be used for the performance of the Contract and to

satisfy claims, if any, under any Performance Bond. By the

Contractor furnishing and the Agency accepting this Bond, they

agree that all funds earned by the contractor in the performance of

the Contract are dedicated to satisfy obligations of the Contractor
and the Surety under this Bond, subject to the Agency’s prior right
to use the funds for the completion of the Work.

7. The Surety shall not be liable to the Agency, Claimants or

others for obligations of the Contractor that are unrelated to the

Contract. The Agency shall not be liable for payment of any costs

or expenses of any claimant under this bond, and shall have under

this Bond no obligations to make payments to, give notices on
behalf of, or otherwise have obligations to Claimants under this

Bond.

8. The Surety hereby waives notice of any change, including

changes of time, to the Contract or to related Subcontracts,

purchase orders and other obligations.

9. Notice to the Surety, the Agency or the Contractor shall be

mailed or delivered to the addresses shown on the signature page.

Actual receipt of notice by Surety, the Agency or the contractor,

however accomplished, shall be sufficient compliance as of the

date received at the address shown on the signature page.

10. By the Contractor furnishing and the Agency accepting this

Bond, they agree that this Bond has been furnished to comply with

the statutory requirements of the South Carolina Code of Laws, as

amended, and further, that any provision in this Bond conflicting
with said statutory requirements shall be deemed deleted herefrom
and provisions conforming to such statutory or other legal
requirement shall be deemed incorporated herein. The intent is that

this Bond shall be construed as a statutory Bond and not as a

common law bond.

11. Upon request of any person or entity appearing to be a potential

beneficiary of this bond, the Contractor shall promptly furnish a

copy of this Bond or shall permit a copy to be made.

12. Any dispute, suit, action or proceeding arising out of or relating

to this Bond shall be governed by the laws of the State of South

Carolina.

13. DEFINITIONS

13.1 Claimant: An individual or entity having a direct contract
with the Contractor or with a Subcontractor of the Contractor
to furnish labor, materials, or equipment for use in the
performance of the Contract. The intent of this Bond shall
be to include without limitation in the terms “labor, materials
or equipment” that part of water, gas, power, light, heat, oil,
gasoline, telephone service or rental equipment used in the
Contract, architectural and engineering services required for
performance of the Work of the Contractor and the
Contractor’s Subcontractors, and all other items for which a
mechanic’s lien might otherwise be asserted.

13.2 Remote Claimant: A person having a direct contractual
relationship with a subcontractor of the Contractor or
subcontractor, but no contractual relationship expressed or
implied with the Contractor.

13.3 Contract: The agreement between the Agency and the
Contractor identified on the signature page, including all
Contract Documents and changes thereto.
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SE-380 CHANGE ORDER NO.:

CHANGE ORDER TO DESIGN-BID-BUILD CONSTRUCTION CONTRACT

AGENCY: Midlands Technical College
PROJECT NAME: Automotive HVYAC Unit Replacement
PROJECT NUMBER: H59-N127-FW

CONTRACTOR: CONTRACT DATE:

This Contract is changed as follows: (Insert description of change in space provided below)

ADJUSTMENTS IN THE CONTRACT SUM:

1. Original Contract Sum: $ |
2. Change in Contract Sum by previously approved Change Orders: |
3. Contract Sum prior to this Change Order $ 0.00 |
4. Amount of this Change Order: |
5. New Contract Sum, including this Change Order: $ 0.00 |

ADJUSTMENTS IN THE CONTRACT TIME:
1. Original Substantial Completion Date: |

2. Sum of previously approved increases and decreases in Days: Days

3. Change in Days for this Change Order Days

4.  Total Number of Days added to this Contract including this Change Order 0 Days
5. New Substantial Completion Date:

CONTRACTOR ACCEPTANCE:

BY: Date:
(Signature of Representative)

Print Name of Representative:

A/E RECOMMENDATION FOR ACCEPTANCE:

BY: Date:
(Signature of Representative)

Print Name or Representative:

AGENCY ACCEPTANCE AND CERTIFICATION:
| certify that the Agency has authorized, unencumbered funds available for obligation to this contract.

BY: Date:
(Signature of Representative)

Print Name of Representative:

Change is within Agency Construction Contract Change Order Certification of: $ Yes [1 No []

APPROVED BY: DATE:
(OSE Project Manager)

SUBMIT THE FOLLOWING TO OSE

1. SE-380, fully completed and signed by the Contractor, A/E and Agency;

2. Detailed back-up information, with OH&P shown, from the Contractor/Subcontractor(s) that justifies the costs and schedule changes shown.
3. Ifany item exceeds Agency certification, OSE will approved the SE-380 and return to Agency.
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SECTION 012000
PRICE AND PAYMENT PROCEDURES

PART 1 GENERAL
1.01 SECTION INCLUDES

A. Procedures for preparation and submittal of applications for progress payments.

B. Documentation of changes in Contract Sum and Contract Time.

C. Coordinate the Schedule of Values and Applications for Payment with the Contrator's
Construction Schedule, List of Subcontracts, and Submittal Schedule.

D. The Contractor's Constuction Schedule and Submittal Schedule are included in other
sections of Division 1

E. See also payment requirements in Supplementary Conditions.

F. Change procedures.

G. Correlation of Contractor submittals based on changes.

H. Procedures for preparation and submittal of application for final payment.

1.02 SCHEDULE OF VALUES

A. Electronic media printout including equivalent information will be considered in lieu of
standard form specified; submit draft to Architect for approval.

B. Forms filled out by hand will not be accepted.

C. Submit a printed schedule on AIA Form G703 - Application and Certificate for Payment
Continuation Sheet. Contractor's standard form or electronic medical printout will be
considered.

D. Submit Schedule of Values in duplicate within 15 days after date of Owner-Contractor
Agreement.

E. Format: Utilize the Table of Contents of this Project Manual. Identify each line item with
number and title of the specification section. Identify site mobilization and bonds and
insurance.

1. Provide minimum of 1% of the Construction Cost for Project Record Drawings.

2. Provide minimum of 1% of the Construction Cost for Operating and Maintenance Data.

3. Provide a breakdown of the Contract Sum in sufficient detail to facilitate continued
evaluation of Applications for Payment and progress reports. Break principal
subcontract amounts down into several line items.

F. Correlate line items in the Schedule of Values with other required administrative schedules
and forms, including:

1.  Contractor's construction schedule.

2. Application for Payment form.

3. List of Subcontractors.

4. Schedule of allowances.

5.  List of principal suppliers and fabricators.
6. Schedule of submittals.

G. G. Sub-Schedules: Where the Work is separated into phases that require separately
phased payments, provide sub-schedules showing values correlated with each phase of
payment.

H. Identification: Include the following Project identification on the Schedule of Values:

1. Project name, State project number, A/E project number and location.
2. Name of the Architect.

3. Contractor's name and address.

4. Date of submittal.

I.  Round amounts off to the nearest whole dollar; the total shall equal the Contract Sum.

J. Include within each line item, a direct proportional amount of Contractor's overhead and
profit.

K. For each part of the Work where an Application for Payment may include materials or
equipment, purchased or fabricated and stored, but not yet installed, provide separate line
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M.

N.

items
1. on the Schedule of Values for initial cost of the materials, for each subsequent stage
of completion, and for total installed value of that part of the Work.

Margins of Cost: Show line items for indirect costs, and margins on actual costs, only to the
extent that such items will be listed individually in Applications for Payment. Each item in
the Schedule of Values and Applications for Payment shall be complete including its total
cost and proportionate share of general overhead and profit margin.

Temporary facilities and other major cost items that are not direct cost of actual work-in-
place may be shown as separate line items in the Schedule of Values.

Revise schedule to list approved Change Orders, with each Application For Payment.

1.03 APPLICATIONS FOR PROGRESS PAYMENTS

A. Payment Period: Submit at intervals stipulated in the Agreement.

B. Electronic media printout including equivalent information will be considered in lieu of
standard form specified; submit sample to Architect for approval.

C. Forms filled out by hand will not be accepted.

D. Presentrequired information in typewritten form.

E. Initial Application for Payment: Administrative actions and submittals that must precede or
coincide with submittal of the first Application for Payment include the following:
1.  List of Subcontractors. Subcontractors listed on the bid form shall match those

submitted under this section.
2.  List of principal suppliers and fabricators.
3. Schedule of Values.
4. Contractor's Construction Schedule (preliminary if not final).
5.  Schedule of principal products.
6. List of Contractor's staff assignments.
7. List of Contractor's principal consultants.
8. Copies of building permits.
9. Copies of authorizations and licenses from governing authorities for performance of
the Work.

10. Initial progress report.
11. Report of pre-construction meeting.
12. Certificates of insurance and insurance policies.
13. Performance and payment bonds (if required).
14. Data needed to acquire Owner's insurance.
15. Initial settlement survey and damage report, if required.

F. Form: AlIA G702 Application and Certificate for Payment and AIA G703 - Continuation
Sheet including continuation sheets when required.

G. For each item, provide a column for listing each of the following:
1. Item Number.
2. Description of work.
3.  Scheduled Values.
4. Previous Applications.
5. Work in Place and Stored Materials under this Application.
6. Authorized Change Orders.
7. Total Completed and Stored to Date of Application.
8. Percentage of Completion.
9. Balance to Finish.
10. Retainage.

H. Execute certification by signature of authorized officer.
1. Incomplete applications will be returned without action.

I.  Use data from approved Schedule of Values. Provide dollar value in each column for each
line item for portion of work performed and for stored Products.

J. List each authorized Change Order as a separate line item, listing Change Order number
and dollar amount as for an original item of Work.
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Submit three copies of each Application for Payment.

Waiver Forms: Submit waivers of lien on forms, and executed in a manner, acceptable to
Owner.

Include the following with the application:

1. Transmittal letter as specified for Submittals in Section 01 3000.

2.  Construction progress schedule, revised and current as specified in Section 01 3216.
3. Partial release of liens from major Subcontractors and vendors.

Waiver Delays: Submit each Application for Payment with the Contractor's waiver of
mechanics lien for the period of construction covered by the application.

When an application shows completion of an item, submit final or full waivers.

When Architect requires substantiating information, submit data justifying dollar amounts in
question. Provide one copy of data with cover letter for each copy of submittal. Show
application number and date, and line item by number and description.

Application for Payment at Substantial Completion: Following issuance of the Certificate of
Substantial Completion, submit an Application for Payment; this application shall reflect any
Certificates of Partial Substantial Completion issued previously for Owner occupancy of
designated portions of the Work.

Administrative actions and submittals that shall proceed or coincide with this application
include:

Occupancy permits and similar approvals.

Warranties (guarantees) and maintenance agreements.
Test/adjust/balance records.

Meter readings.

Start-up performance reports.

Change-over information related to Owner's occupancy, use, operation and
maintenance.

7.  Final cleaning.

8.  Application for reduction of retainage, and consent of surety.

9.  Advice on shifting insurance coverages.

oghwN =

List of incomplete Work, recognized as exceptions to Architect's Certificate of Substantial
Completion.

Contractor is required to assemble and complete information required by SC Department of
Health and Environmental Control for project close-out. Copies of these regulations and
guidelines are available from SCDHEC or will be given to successful bidder upon start of
work. Three copies of all information is required.

1.04 MODIFICATION PROCEDURES

A

Submit name of the individual authorized to receive change documents and who will be
responsible for informing others in Contractor's employ or subcontractors of changes to
Contract Documents.

For minor changes not involving an adjustment to the Contract Price or Contract Time,
Architect will issue instructions directly to Contractor.

For other required changes, Architect will issue a document signed by Owner instructing

Contractor to proceed with the change, for subsequent inclusion in a Change Order.

1. The document will describe the required changes and will designate method of
determining any change in Contract Sum or Contract Time.

2.  Promptly execute the change.

For changes for which advance pricing is desired, Architect will issue a document that
includes a detailed description of a proposed change with supplementary or revised
drawings and specifications, a change in Contract Time for executing the change with a
stipulation of any overtime work required and the period of time during which the requested
price will be considered valid. Contractor shall prepare and submit a fixed price quotation
within 14 days.

Contractor may propose a change by submitting a request for change to Architect,
describing the proposed change and its full effect on the work, with a statement describing
the reason for the change, and the effect on the Contract Sum and Contract Time with full
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documentation and a statement describing the effect on work by separate or other
contractors. Document any requested substitutions in accordance with Section 01 6000.

F. Computation of Change in Contract Amount: As specified in the Agreement and Conditions

of the Contract.

1. For change requested by Architect for work falling under a fixed price contract, the
amount will be based on Contractor's price quotation.

2. For change requested by Contractor, the amount will be based on the Contractor's
request for a Change Order as approved by Architect.

3.  For pre-determined unit prices and quantities, the amount will based on the fixed unit
prices.

4. For change ordered by Architect without a quotation from Contractor, the amount will
be determined by Architect based on the Contractor's substantiation of costs as
specified for Time and Material work.

G. Substantiation of Costs: Provide full information required for evaluation.
1. Provide the following data:
a. Quantities of products, labor, and equipment.
. Taxes, insurance, and bonds.
. Overhead and profit.
. Justification for any change in Contract Time.
. Credit for deletions from Contract, similarly documented.
upport each claim for additional costs with additional information:
. Origin and date of claim.
. Dates and times work was performed, and by whom.
Time records and wage rates paid.
. Invoices and receipts for products, equipment, and subcontracts, similarly
documented.
3. For Time and Material work, submit itemized account and supporting data after
completion of change, within time limits indicated in the Conditions of the Contract.

H. Execution of Change Orders: Architect will issue Change Orders for signatures of parties
as provided in the Conditions of the Contract.

b
c
d
e
2. S
a
b
c
d

I.  After execution of Change Order, promptly revise Schedule of Values and Application for
Payment forms to record each authorized Change Order as a separate line item and adjust
the Contract Sum.

J.  Promptly revise progress schedules to reflect any change in Contract Time, revise sub-
schedules to adjust times for other items of work affected by the change, and resubmit.

K. Promptly enter changes in Project Record Documents.
1.05 APPLICATION FOR FINAL PAYMENT

A. Submit final Application for Payment with or preceded by final waivers from every entity
involved

B. Prepare Application for Final Payment as specified for progress payments, identifying total
adjusted Contract Sum, previous payments, and sum remaining due.

PART 2 PRODUCTS - NOT USED
PART 3 EXECUTION - NOT USED
END OF SECTION
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SECTION 012500
SUBSTITUTION PROCEDURES

PART 1 GENERAL
1.01 SECTION INCLUDES
A. Procedural requirements for proposed substitutions.
PART 2 PRODUCTS - NOT USED
PART 3 EXECUTION
3.01 GENERAL REQUIREMENTS
A. A Substitution Request for products, assemblies, materials, and equipment constitutes a
representation that the submitter:
1. Has investigated proposed product and determined that it meets or exceeds the
quality level of the specified product, equipment, assembly, or system.
Agrees to provide the same warranty for the substitution as for the specified product.
Agrees to coordinate installation and make changes to other work that may be
required for the work to be complete, with no additional cost to Owner.
4. Waives claims for additional costs or time extension that may subsequently become
apparent.

B. Document each request with complete data substantiating compliance of proposed
substitution with Contract Documents. Burden of proof is on proposer.

2.
3.

C. Content: Include information necessary for tracking the status of each Substitution
Request, and information necessary to provide an actionable response.

D. Limit each request to a single proposed substitution item.
3.02 RESOLUTION

A. Architect may request additional information and documentation prior to rendering a
decision. Provide this data in an expeditious manner.

3.03 ACCEPTANCE

A. Accepted substitutions change the work of the Project. They will be documented and
incorporated into work of the project by Change Order, Construction Change Directive,
Architectural Supplementary Instructions, or similar instruments provided for in the
Conditions of the Contract.

END OF SECTION
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SECTION 013000
ADMINISTRATIVE REQUIREMENTS

PART 1 GENERAL
1.01 SECTION INCLUDES
A

@mMmoOow

Preconstruction meeting.

Progress meetings.

Construction progress schedule.

Coordination drawings.

Submittals for review, information, and project closeout.
Number of copies of submittals.

Submittal procedures.

1.02 RELATED REQUIREMENTS
A.
B.

C.

D.

Section 007200 - General Conditions: Dates for applications for payment.

Section 013216 - Construction Progress Schedule: Form, content, and administration of
schedules.

Section 017000 - Execution and Closeout Requirements: Additional coordination
requirements.

Section 017800 - Closeout Submittals: Project record documents; operation and
maintenance data; warranties and bonds.

PART 2 PRODUCTS - NOT USED

PART 3 EXECUTION

3.01 PRECONSTRUCTION MEETING
A.
B.

D.

Schedule meeting after Notice of Award.
Attendance Required:

1. Owner.

2. Architect.

3. Contractor.

Agenda:

1. Execution of Owner-Contractor Agreement.

2. Submission of executed bonds and insurance certificates.

3. Distribution of Contract Documents.

4. Submission of list of subcontractors, list of products, schedule of values, and progress

schedule.

Designation of personnel representing the parties to Contract, Owner and <1|A/E|>.
Procedures and processing of field decisions, submittals, substitutions, applications for
payments, proposal request, Change Orders, and Contract closeout procedures.

7. Scheduling.

Record minutes and distribute copies within two days after meeting to participants, with two
copies to Architect, Owner, participants, and those affected by decisions made.

o o

3.02 PROGRESS MEETINGS

A. Schedule and administer meetings throughout progress of the work at maximum bi-monthly
intervals.
B. Make arrangements for meetings, prepare agenda with copies for participants, preside at
meetings.
C. Attendance Required:
1. Contractor.
2. Owner.
3.  Architect.
4. Contractor's superintendent.
5. Major subcontractors.
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E.

Agenda:

Review minutes of previous meetings.

Review of work progress.

Field observations, problems, and decisions.

Identification of problems that impede, or will impede, planned progress.
Review of submittals schedule and status of submittals.
Maintenance of progress schedule.

Corrective measures to regain projected schedules.

Planned progress during succeeding work period.

Maintenance of quality and work standards.

10. Effect of proposed changes on progress schedule and coordination.
11. Other business relating to work.

CoNoa~wb=

Record minutes and distribute copies within two days after meeting to participants, with two
copies to Architect, Owner, participants, and those affected by decisions made.

3.03 CONSTRUCTION PROGRESS SCHEDULE - SEE SECTION 013216

A.

B.

D.
E.

Within 10 days after date of the Agreement, submit preliminary schedule defining planned
operations for the first 60 days of work, with a general outline for remainder of work.

If preliminary schedule requires revision after review, submit revised schedule within 10
days.

Within 20 days after review of preliminary schedule, submit draft of proposed complete

schedule for review.

1. Include written certification that major contractors have reviewed and accepted
proposed schedule.

Within 10 days after joint review, submit complete schedule.

Submit updated schedule with each Application for Payment.

3.04 SUBMITTALS FOR REVIEW

A.

When the following are specified in individual sections, submit them for review:
1. Product data.

2. Shop drawings.

3. Samples for selection.

4. Samples for verification.

Submit to Architect for review for the limited purpose of checking for compliance with
information given and the design concept expressed in Contract Documents.

Samples will be reviewed for aesthetic, color, or finish selection.

After review, provide copies and distribute in accordance with SUBMITTAL PROCEDURES
article below and for record documents purposes described in Section 017800 - Closeout
Submittals.

3.05 SUBMITTALS FOR INFORMATION

A

B.

When the following are specified in individual sections, submit them for information:
Design data.

Certificates.

Test reports.

Inspection reports.

Manufacturer's instructions.

Manufacturer's field reports.

Other types indicated.

Submit for Architect's knowledge as contract administrator or for Owner.

NoOokwh =

3.06 SUBMITTALS FOR PROJECT CLOSEOUT

A. Submit Correction Punch List for Substantial Completion.
B. Submit Final Correction Punch List for Substantial Completion.
C. When the following are specified in individual sections, submit them at project closeout in
compliance with requirements of Section 017800 - Closeout Submittals:
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D.

Project record documents.
Operation and maintenance data.
Warranties.

Bonds.

Other types as indicated.

Submit for Owner's benefit during and after project completion.

arON=

3.07 SUBMITTAL PROCEDURES

A. Shop Drawing Procedures:

1. Prepare accurate, drawn-to-scale, original shop drawing documentation by interpreting
the Contract Documents and coordinating related Work.

2. Generic, non-project specific information submitted as shop drawings do not meet the
requirements for shop drawings.

B. Transmit each submittal with a copy of approved submittal form.

C. Transmit each submittal with AIA Form G810, in duplicate.

1.  Submittals received without a transmittal form will be returned without review or action.

2. Fill out a separate transmittal form for each submittal; also include the following:

a. Other relevant information.
b. Requests for additional information.

3.  Sequentially number the transmittal form. Revise submittals with original number and
a sequential alphabetic suffix.

D. Identify Project name and numbers, Contractor's, Subcontractor's or supplier's name and
address, Architect's name and address, Manufacturer's name ; pertinent drawing and detail
number, and specification section number, as appropriate on each copy.

E. Apply Contractor's stamp, signed or initialed certifying that review, approval, verification of
Products required, field dimensions, quantities, adjacent construction Work, and
coordination of information is in accordance with the requirements of the Work and Contract
Documents.

1.  Contractor’s responsibility regarding errors and omissions in submittals is not relieved
by Architect’s review of submittals.

2. Contractor’s responsibility regarding deviations in submittals from requirements of
Contract Documents is not relieved by Architect’s review submittals, unless Architect
gives written acceptance of specific deviations as approved by Owner.

3.  When work is directly related and involves more than one trade, shop drawings shall
be coordinated by the submitting Contractor/Subcontractor with other trades prior
submission and related work submitted under one cover.

a. After shop drawing has been submitted for review, no changes may be made to
that Drawing other than changes resulting from review notes made by the
Architect unless such changes are clearly identified and circled before being
resubmitted. Any failure to comply with this requirement shall nullify and invalidate
the Architect’s review.

4. Submittals without Contractor’'s stamp of review will not be reviewed and will be
returned for resubmission.

F. Submittals will be accepted from the Contractor only. Submittals received from other entities
will be returned without review or action.

G. Do not submit substitute items that have not been approved by means of the procedure
specified elsewhere.

H. Do not include requests for substitution (either direct or indirect) on submittals; comply with
procedures for substitutions specified elsewhere.

I.  Deliver submittals to Architect at business address.

J.  Schedule submittals to expedite the Project, and coordinate submission of related items.

1. Prepare and submit, in accordance with the approved Project Construction Schedule,
a separate document listing dates by which shop drawings, product data and samples
must be submitted for each material, product or equipment item requiring submittal.

2. The schedule shall reflect an orderly sequence so as to cause no delay in the Work.

3. Coordinate submittals and activities that must be performed in sequence, so that the
Architect has enough information to properly review the submittals.
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4. Coordinate submittals of different types for the same product or system so that the
Architect has enough information to properly review each submittal.

5. The dates indicated shall allow reasonable time for the review process of checking,
correcting and resubmitting and reasonable time for procurement.

6. No extension of time will be granted to the Contractor/Subcontractor because of failure
to expeditiously submit shop drawings and samples in reasonable time to allow for
review process.

7. For each submittal for review, allow 15 days excluding delivery time to and from the
Contractor. Architect shall review with reasonable promptness.

K. Identify variations from Contract Documents and Product or system limitations that may be
detrimental to successful performance of the completed Work.

L. Provide space for Contractor and Architect review stamps. Submittals to receive Architect's
action marking: Provide blank space on the label or on the submittal itself for action
marking; 4 inches wide by 6 inches high.

M. Do not commence work which requires review of any submittals until receipt of returned
submittals with an acceptable action.

1. Stamped Reviewed, no corrections or resubmissions required, fabrication may
proceed.

2. Stamped Revise and Resubmit.

a. If Contractor/Subcontractor complies with noted corrections, fabrication may
proceed.

3. If for any reason the Contractor/Subcontractor cannot comply with the noted
corrections, fabrication shall not proceed and Contractor/Subcontractor shall resubmit,
following procedures outlined herein before.

4. Stamped Revise and Resubmit or Resubmit.

a. Contractor/Subcontractor shall revise and resubmit for review. Fabrication shall
not proceed.

N. When revised for resubmission, identify all changes made since previous submission.

O. Distribute reviewed submittals as appropriate. Instruct parties to promptly report any
inability to comply with requirements.

P. Submittals not requested will not be recognized or processed.
END OF SECTION
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SECTION 013216
CONSTRUCTION PROGRESS SCHEDULE

PART 1 GENERAL
1.01 SECTION INCLUDES
A. Preliminary schedule.
B. Construction progress schedule, bar chart type.
1.02 SUBMITTALS
A. Within 10 days after date of Agreement, submit preliminary schedule.
1.03 SCHEDULE FORMAT

A. Listings: In chronological order according to the start date for each activity. Identify each
activity with the applicable specification section number.

PART 2 PRODUCTS - NOT USED
PART 3 EXECUTION
3.01 PRELIMINARY SCHEDULE
A. Prepare preliminary schedule in the form of a horizontal bar chart.
3.02 BAR CHARTS
A. Include a separate bar for each major portion of Work or operation.
B. Identify the first work day of each week.
END OF SECTION
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SECTION 014000
QUALITY REQUIREMENTS

PART 1 GENERAL
1.01 SECTION INCLUDES

A.

mmo o w

Submittals.

Testing and inspection agencies and services.
Control of installation.

Tolerances.

Manufacturers' field services.

Defect Assessment.

1.02 SUBMITTALS

A
B.

See Section 013000 - Administrative Requirements, for submittal procedures.

Design Data: Submit for Architect's knowledge as contract administrator for the limited
purpose of assessing compliance with information given and the design concept expressed
in the Contract Documents, or for Owner's information.

Certificates: When specified in individual specification sections, submit certification by the

manufacturer and Contractor or installation/application subcontractor to Architect, in

quantities specified for Product Data.

1. Indicate material or product complies with or exceeds specified requirements. Submit
supporting reference data, affidavits, and certifications as appropriate.

2. Certificates may be recent or previous test results on material or product, but must be
acceptable to Architect.

Manufacturer's Instructions: When specified in individual specification sections, submit
printed instructions for delivery, storage, assembly, installation, start-up, adjusting, and

finishing, for the Owner's information. Indicate special procedures, perimeter conditions
requiring special attention, and special environmental criteria required for application or
installation.

Manufacturer's Field Reports: Submit reports for Architect's benefit as contract

administrator or for Owner.

1. Submit report in duplicate within 10 days of observation to Architect for information.

2. Submit for information for the limited purpose of assessing compliance with
information given and the design concept expressed in the Contract Documents.

Erection Drawings: Submit drawings for Architect's benefit as contract administrator or for

Owner.

1. Submit for information for the limited purpose of assessing compliance with
information given and the design concept expressed in the Contract Documents.

2. Data indicating inappropriate or unacceptable Work may be subject to action by
Architect or Owner.

1.03 TESTING AND INSPECTION AGENCIES AND SERVICES

A.

B.

Owner will employ and pay for services of an independent testing agency to perform other
specified testing.

Employment of agency in no way relieves Contractor of obligation to perform Work in
accordance with requirements of Contract Documents.

PART 3 EXECUTION
2.01 CONTROL OF INSTALLATION

A. Monitor quality control over suppliers, manufacturers, products, services, site conditions,
and workmanship, to produce work of specified quality.
B. Comply with manufacturers' instructions, including each step in sequence.
C. Should manufacturers' instructions conflict with Contract Documents, request clarification
from Architect before proceeding.
D. Comply with specified standards as minimum quality for the work except where more
stringent tolerances, codes, or specified requirements indicate higher standards or more
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precise workmanship.

E. Have work performed by persons qualified to produce required and specified quality.

F. Verify that field measurements are as indicated on shop drawings or as instructed by the
manufacturer.

G. Secure products in place with positive anchorage devices designed and sized to withstand
stresses, vibration, physical distortion, and disfigurement.

2.02 TOLERANCES

A. Monitor fabrication and installation tolerance control of products to produce acceptable
Work. Do not permit tolerances to accumulate.

B. Comply with manufacturers' tolerances. Should manufacturers' tolerances conflict with
Contract Documents, request clarification from Architect before proceeding.

C. Adjust products to appropriate dimensions; position before securing products in place.
2.03 TESTING AND INSPECTION
A. See individual specification sections for testing and inspection required.

B. Testing Agency Duties:

1.
2.

3.

o
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5.

6.

Test samples of mixes submitted by Contractor.

Provide qualified personnel at site. Cooperate with Architect and Contractor in
performance of services.

Perform specified sampling and testing of products in accordance with specified
standards.

Ascertain compliance of materials and mixes with requirements of Contract
Documents.

Promptly notify Architect and Contractor of observed irregularities or non-compliance
of Work or products.

Perform additional tests and inspections required by Architect.

Attend preconstruction meetings and progress meetings.

Submit reports of all tests/inspections specified.

imits on Testing/Inspection Agency Authority:

Agency may not release, revoke, alter, or enlarge on requirements of Contract
Documents.

Agency may not approve or accept any portion of the Work.

Agency may not assume any duties of Contractor.

Agency has no authority to stop the Work.

ontractor Responsibilities:

Deliver to agency at designated location, adequate samples of materials proposed to

be used that require testing, along with proposed mix designs.

Cooperate with laboratory personnel, and provide access to the Work and to

manufacturers' facilities.

Provide incidental labor and facilities:

a. To provide access to Work to be tested/inspected.

b. To obtain and handle samples at the site or at source of Products to be
tested/inspected.

c. To facilitate tests/inspections.

d. To provide storage and curing of test samples.

Notify Architect and laboratory 24 hours prior to expected time for operations requiring

testing/inspection services.

Employ services of an independent qualified testing laboratory and pay for additional

samples, tests, and inspections required by Contractor beyond specified requirements.

Arrange with Owner's agency and pay for additional samples, tests, and inspections

required by Contractor beyond specified requirements.

E. Re-testing required because of non-compliance with specified requirements shall be
performed by the same agency on instructions by Architect.

F. Re-testing required because of non-compliance with specified requirements shall be paid
for by Contractor.

2.04 MANUFACTURERS' FIELD SERVICES
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A. When specified in individual specification sections, require material or product suppliers or
manufacturers to provide qualified staff personnel to observe site conditions, conditions of
surfaces and installation, quality of workmanship, start-up of equipment, test, adjust, and
balance equipment as applicable, and to initiate instructions when necessary.

B. Submit qualifications of observer to Architect 30 days in advance of required observations.
1.  Observer subject to approval of Architect.
2. Observer subject to approval of Owner.

C. Report observations and site decisions or instructions given to applicators or installers that
are supplemental or contrary to manufacturers' written instructions.

2.05 DEFECT ASSESSMENT
A. Replace Work or portions of the Work not complying with specified requirements.

B. If, in the opinion of Architect, it is not practical to remove and replace the work, Architect will
direct an appropriate remedy or adjust payment.

END OF SECTION
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SECTION 015000
TEMPORARY FACILITIES AND CONTROLS

PART 1 GENERAL
1.01 SECTION INCLUDES

A.

K.

CTIO@TMUOW

Temporary utilities.

Temporary telecommunications services.
Temporary telephone and facsimile service.
Temporary sanitary facilities.

Temporary Controls: Barriers, enclosures, and fencing.
Security requirements.

Vehicular access and parking.

Waste removal facilities and services.
Project identification sign.

Field offices.

Campus Policy

1.02 SUBMITTALS

A

Implementation and Termination Schedule: Submit a schedule indicating implementation
and termination of each temporary utility connection within 10 days of the date established
for commencement of the Work.

1.03 QUALITY ASSURANCE

A.

D.

Regulations: Comply with industry standards and applicable laws and regulations if
authorities having jurisdiction, including but not limited to:

1.  Building Code requirements.

2. Health and safety regulations.

3. Utility company regulations.

4. Police, Fire Department and Rescue Squad rules.

5.  Environmental protection regulations.

Standards: Comply with NFPA Code 241, "Building Construction and Demolition
Operations", ANSI-A10 Series standards for "Safety Requirements for Construction and
Demolition”, and NECA Electrical Design Library, "Temporary Electrical Facilities."

Electrical Service: Comply with NEMA, NECA and UL standards and regulations for
temporary electric service. Install service in compliance with National Electric Code (NFPA
70).

Inspections: Arrange for authorities having jurisdiction to inspect and test each temporary
utility before use. Obtain required certifications and permits.

1.04 PROJECT CONDITIONS

A. Temporary Utilities: Prepare a schedule indicating dates for implementation and termination
of each temporary utility connection. At the earliest feasible time, when acceptable to the

Owner, change over from use of temporary service to use of the permanent service.

B. EQUIPMENT

1. General: Provide new equipment; if acceptable to the Architect, undamaged,
previously used equipment in serviceable condition may be used. Provide equipment
suitable for use intended.

2. Electrical Outlets: Provide properly configured NEMA polarized outlets to prevent
insertion of 110-120 volt plugs into higher voltage outlets. Provide receptacle outlets
equipped with ground-fault circuit interrupters, reset button and pilot light, for
connection of power tools and equipment.

3.  Electrical Power Cords: Provide grounded extension cords; use "hard-service" cords
where exposed to abrasion and traffic. Provide waterproof connectors to connect
separate lengths of electric cords, if single lengths will not reach areas where
construction activities are in progress.
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4. Lamps and Light Fixtures: Provide general service incandescent lamps of wattage
required for adequate illumination. Provide guard cages or tempered glass enclosures,
where exposed to breakage. Provide exterior fixtures where exposed to moisture.

5. Heating Units: Provide temporary heating units that have been tested and labeled by

UL, FM or another recognized trade association related to the type of fuel being

consumed.

Temporary Offices: Locate office within the construction site as directed by Owner.

Temporary Toilet Units: Provide and maintain temporary portable units. Location as

directed by owner.

8. First Aid Supplies: Comply with governing regulations. All accidents or injuries shall be
reported to Owner.

9.  Fire Extinguishers: Provide hand-carried, portable UL-rated, class "A" fire
extinguishers for temporary offices and similar spaces. In other locations provide
hand-carried, portable,

a. UL-rated, class "ABC" dry chemical extinguishers, or a combination of
extinguishers of NFPA recommended classes for the exposures.

10. Comply with NFPA 10 and 241 for classification, extinguishing agent and size required
by location and class of fire exposure.

11. Equipment for the Full-Sized Mock-Up: Shall be same as specified for the permanent
construction and may be re-used in the permanent work if in undamaged, new
condition.

No

C. Conditions of Use: Keep temporary services and facilities clean and neat in appearance.
Operate in a safe and efficient manner. Take necessary fire prevention measures. Do not
overload facilities, or permit them to interfere with progress. Do not allow hazardous
dangerous or unsanitary conditions, or public nuisances to develop or persist on the site

1.05 TEMPORARY SANITARY FACILITIES
A. Use of existing facilities are permitted as directed by Owner.
B. Maintain daily in clean and sanitary condition.

1.06 EXTERIOR ENCLOSURES

A. Provide temporary insulated weather tight closure of exterior openings to accommodate
acceptable working conditions and protection for Products, to allow for temporary heating
and maintenance of required ambient temperatures identified in individual specification
sections, and to prevent entry of unauthorized persons. Provide access doors with self-
closing hardware and locks.

1.07 VEHICULAR ACCESS AND PARKING
A. Coordinate access and haul routes with governing authorities and Owner.
B. Existing on-site roads shall not be used for construction traffic.

1.08 WASTE REMOVAL

A. Provide waste removal facilities and services as required to maintain the site in clean and
orderly condition.

B. Provide containers with lids. Remove trash from site periodically.

C. If materials to be recycled or re-used on the project must be stored on-site, provide suitable
non-combustible containers; locate containers holding flammable material outside the
structure unless otherwise approved by the authorities having jurisdiction.

1.09 PROJECT IDENTIFICATION
A. Provide project identification sign of design and construction indicated on Drawings.
B. Erect on site at location indicated.
C. No other signs are allowed without Owner permission except those required by law.
1.10 REMOVAL OF UTILITIES, FACILITIES, AND CONTROLS

A. Remove temporary utilities, equipment, facilities, materials, prior to Date of Substantial
Completion inspection.

B. Restore new permanent facilities used during construction to specified condition.
PART 2 PRODUCTS - NOT USED
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PART 3 EXECUTION - NOT USED
END OF SECTION
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SECTION 015500
VEHICULAR ACCESS AND PARKING

PART 1 GENERAL
1.01 SECTION INCLUDES
A. Parking.
B. Existing pavements and parking areas.
PART 3 EXECUTION
2.01 PARKING
A. Use of designated areas of existing parking facilities by construction personnel is permitted.
END OF SECTION
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SECTION 016000
PRODUCT REQUIREMENTS

PART 1 GENERAL
1.01 SECTION INCLUDES

A.

moow

F.

General product requirements.

Transportation, handling, storage and protection.

Product option requirements.

Substitution limitations.

Procedures for Owner-supplied products.

Maintenance materials, including extra materials, spare parts, tools, and software.

1.02 REFERENCE STANDARDS

A.

NFPA 70 - National Electrical Code Most Recent Edition Adopted by Authority Having
Jurisdiction, Including All Applicable Amendments and Supplements.

1.03 SUBMITTALS

A.

Proposed Products List: Submit list of major products proposed for use, with name of

manufacturer, trade name, and model number of each product.

1. Submit within 15 days after date of Agreement.

2. For products specified only by reference standards, list applicable reference
standards.

Product Data Submittals: Submit manufacturer's standard published data. Mark each copy
to identify applicable products, models, options, and other data. Supplement
manufacturers' standard data to provide information specific to this Project.

Shop Drawing Submittals: Prepared specifically for this Project; indicate utility and
electrical characteristics, utility connection requirements, and location of utility outlets for
service for functional equipment and appliances.

Sample Submittals: lllustrate functional and aesthetic characteristics of the product, with

integral parts and attachment devices. Coordinate sample submittals for interfacing work.

1.  For selection from standard finishes, submit samples of the full range of the
manufacturer's standard colors, textures, and patterns.

PART 2 PRODUCTS
2.01 NEW PRODUCTS

A.
B.
C.

Provide new products unless specifically required or permitted by Contract Documents.
Use of products having any of the following characteristics is not permitted:

Where other criteria are met, Contractor shall give preference to products that:
1. If used on interior, have lower emissions, as defined in Section 016116.
2. If wet-applied, have lower VOC content, as defined in Section 016116.

3. Have a published GreenScreen Chemical Hazard Analysis.

Provide interchangeable components of the same manufacture for components being
replaced.

Wiring Terminations: Provide terminal lugs to match branch circuit conductor quantities,
sizes, and materials indicated. Size terminal lugs to NFPA 70, include lugs for terminal box.

Cord and Plug: Provide minimum 6 foot cord and plug including grounding connector for
connection to electric wiring system. Cord of longer length is specified in individual
specification sections.

2.02 PRODUCT OPTIONS

A. Products Specified by Reference Standards or by Description Only: Use any product
meeting those standards or description.
B. Products Specified by Naming One or More Manufacturers: Use a product of one of the
manufacturers named and meeting specifications, no options or substitutions allowed.
C. Products Specified by Naming One or More Manufacturers with a Provision for
Substitutions: Submit a request for substitution for any manufacturer not named.
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2.03 MAINTENANCE MATERIALS

A.

B.

Furnish extra materials, spare parts, tools, and software of types and in quantities specified
in individual specification sections.

Deliver to Project site; obtain receipt prior to final payment.

PART 3 EXECUTION
3.01 SUBSTITUTION LIMITATIONS

A.

See Section 012500 - Substitution Procedures.

3.02 OWNER-SUPPLIED PRODUCTS

A
B.

See Section 011000 - Summary for identification of Owner-supplied products.

Owner's Responsibilities:

1. Arrange for and deliver Owner reviewed shop drawings, product data, and samples, to
Contractor.

2. Arrange and pay for product delivery to site.

3. On delivery, inspect products jointly with Contractor.

4.  Submit claims for transportation damage and replace damaged, defective, or deficient
items.

5. Arrange for manufacturers' warranties, inspections, and service.

Contractor's Responsibilities:

1.  Review Owner reviewed shop drawings, product data, and samples.

2. Receive and unload products at site; inspect for completeness or damage jointly with
Owner.

3.  Handle, store, install and finish products.

4. Repair or replace items damaged after receipt.

3.03 TRANSPORTATION AND HANDLING

A.

B.

G.

H.

Package products for shipment in manner to prevent damage; for equipment, package to
avoid loss of factory calibration.

If special precautions are required, attach instructions prominently and legibly on outside of
packaging.

Coordinate schedule of product delivery to designated prepared areas in order to minimize
site storage time and potential damage to stored materials.

Transport and handle products in accordance with manufacturer's instructions.

Transport materials in covered trucks to prevent contamination of product and littering of
surrounding areas.

Promptly inspect shipments to ensure that products comply with requirements, quantities
are correct, and products are undamaged.

Provide equipment and personnel to handle products by methods to prevent soiling,
disfigurement, or damage, and to minimize handling.

Arrange for the return of packing materials, such as wood pallets, where economically
feasible.

3.04 STORAGE AND PROTECTION

A. Designate receiving/storage areas for incoming products so that they are delivered
according to installation schedule and placed convenient to work area in order to minimize
waste due to excessive materials handling and misapplication. See Section 017419.
B. Store and protect products in accordance with manufacturers' instructions.
C. Store with seals and labels intact and legible.
D. Store sensitive products in weathertight, climate-controlled enclosures in an environment
favorable to product.
E. For exterior storage of fabricated products, place on sloped supports above ground.
F. Provide bonded off-site storage and protection when site does not permit on-site storage or
protection.
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G. Protect products from damage or deterioration due to construction operations, weather,
precipitation, humidity, temperature, sunlight and ultraviolet light, dirt, dust, and other
contaminants.

H. Comply with manufacturer's warranty conditions, if any.

I.  Cover products subject to deterioration with impervious sheet covering. Provide ventilation
to prevent condensation and degradation of products.

J.  Store loose granular materials on solid flat surfaces in a well-drained area. Prevent mixing
with foreign matter.

Prevent contact with material that may cause corrosion, discoloration, or staining.

L. Provide equipment and personnel to store products by methods to prevent soiling,
disfigurement, or damage.

M. Arrange storage of products to permit access for inspection. Periodically inspect to verify
products are undamaged and are maintained in acceptable condition.

END OF SECTION
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SECTION 017000
EXECUTION AND CLOSEOUT REQUIREMENTS

PART 1 GENERAL
1.01 SECTION INCLUDES
A. Examination, preparation, and general installation procedures.

B. Requirements for alterations work, including selective demolition, except removal, disposal,
and/or remediation of hazardous materials and toxic substances.

Pre-installation meetings.

Cutting and patching.

Surveying for laying out the work.

Cleaning and protection.

Starting of systems and equipment.

Demonstration and instruction of Owner personnel.
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. General requirements for maintenance service.
1.02 RELATED REQUIREMENTS

A. Section 011000 - Summary: Limitations on working in existing building; continued
occupancy; work sequence; identification of salvaged and relocated materials.

B. Section 078400 - Firestopping.
1.03 SUBMITTALS
A. See Section 013000 - Administrative Requirements, for submittal procedures.

B. Survey work: Submit name, address, and telephone number of Surveyor before starting
survey work.
1. On request, submit documentation verifying accuracy of survey work.
2. Submit a copy of site drawing signed by the Land Surveyor, that the elevations and
locations of the work are in compliance with Contract Documents.
3.  Submit surveys and survey logs for the project record.

C. Cutting and Patching: Submit written request in advance of cutting or alteration that affects:
Structural integrity of any element of Project.

Integrity of weather exposed or moisture resistant element.
Efficiency, maintenance, or safety of any operational element.
Visual qualities of sight exposed elements.

Work of Owner or separate Contractor.

Include in request:

Identification of Project.

Location and description of affected work.

Necessity for cutting or alteration.

Description of proposed work and products to be used.
Alternatives to cutting and patching.

Effect on work of Owner or separate Contractor.

Written permission of affected separate Contractor.

Date and time work will be executed.

ok wN =~
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D. Project Record Documents: Accurately record actual locations of capped and active
utilities.
1.04 QUALIFICATIONS
A. For surveying work, employ a land surveyor registered in the State in which the Project is
located and acceptable to Architect. Submit evidence of surveyor's Errors and Omissions
insurance coverage in the form of an Insurance Certificate. Employ only individual(s)

trained and experienced in collecting and recording accurate data relevant to ongoing
construction activities,

1.05 PROJECT CONDITIONS
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A. Ventilate enclosed areas to assist cure of materials, to dissipate humidity, and to prevent
accumulation of dust, fumes, vapors, or gases.

B. Dust Control: Execute work by methods to minimize raising dust from construction
operations. Provide positive means to prevent air-borne dust from dispersing into
atmosphere and over adjacent property.

1. Provide dust-proof barriers between construction areas and areas continuing to be
occupied by Owner.

C. Noise Control: Provide methods, means, and facilities to minimize noise produced by
construction operations.
1. At All Times: Excessively noisy tools and operations will not be tolerated inside the
building at any time of day; excessively noisy includes jackhammers.
2. Indoors: Limit conduct of especially noisy interior work to the hours of 6 pm to 7 am.
D. Pestand Rodent Control: Provide methods, means, and facilities to prevent pests and
insects from damaging the work.
1. Pest Control Service: Weekly treatments.

E. Rodent Control: Provide methods, means, and facilities to prevent rodents from accessing
or invading premises.

F. Pollution Control: Provide methods, means, and facilities to prevent contamination of sail,
water, and atmosphere from discharge of noxious, toxic substances, and pollutants
produced by construction operations. Comply with federal, state, and local regulations.

1.06 COORDINATION
A. See Section 011000 for occupancy-related requirements.

B. Coordinate scheduling, submittals, and work of the various sections of the Project Manual
to ensure efficient and orderly sequence of installation of interdependent construction
elements, with provisions for accommodating items installed later.

C. Notify affected utility companies and comply with their requirements.

D. Verify that utility requirements and characteristics of new operating equipment are
compatible with building utilities. Coordinate work of various sections having
interdependent responsibilities for installing, connecting to, and placing in service, such
equipment.

E. Coordinate space requirements, supports, and installation of mechanical and electrical work
that are indicated diagrammatically on drawings. Follow routing indicated for pipes, ducts,
and conduit, as closely as practicable; place runs parallel with lines of building. Utilize
spaces efficiently to maximize accessibility for other installations, for maintenance, and for
repairs.

F. Infinished areas except as otherwise indicated, conceal pipes, ducts, and wiring within the
construction. Coordinate locations of fixtures and outlets with finish elements.

G. Coordinate completion and clean-up of work of separate sections.

H. After Owner occupancy of premises, coordinate access to site for correction of defective
work and work not in accordance with Contract Documents, to minimize disruption of
Owner's activities.

PART 2 PRODUCTS
2.01 PATCHING MATERIALS

A. New Materials: As specified in product sections; match existing products and work for
patching and extending work.

B. Type and Quality of Existing Products: Determine by inspecting and testing products where
necessary, referring to existing work as a standard.

C. Product Substitution: For any proposed change in materials, submit request for substitution
described in Section 016000 - Product Requirements.

PART 3 EXECUTION
3.01 EXAMINATION

A. Verify that existing site conditions and substrate surfaces are acceptable for subsequent
work. Start of work means acceptance of existing conditions.
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Verify that existing substrate is capable of structural support or attachment of new work
being applied or attached.

Examine and verify specific conditions described in individual specification sections.

Take field measurements before confirming product orders or beginning fabrication, to
minimize waste due to over-ordering or misfabrication.

Verify that utility services are available, of the correct characteristics, and in the correct
locations.

Prior to Cutting: Examine existing conditions prior to commencing work, including elements
subject to damage or movement during cutting and patching. After uncovering existing
work, assess conditions affecting performance of work. Beginning of cutting or patching
means acceptance of existing conditions.

3.02 PREPARATION

A.
B.
C.

Clean substrate surfaces prior to applying next material or substance.
Seal cracks or openings of substrate prior to applying next material or substance.

Apply manufacturer required or recommended substrate primer, sealer, or conditioner prior
to applying any new material or substance in contact or bond.

3.03 PREINSTALLATION MEETINGS

A.

O

E.

When required in individual specification sections, convene a preinstallation meeting at the
site prior to commencing work of the section.

Require attendance of parties directly affecting, or affected by, work of the specific section.
Notify Architect four days in advance of meeting date.

Prepare agenda and preside at meeting:
1.  Review conditions of examination, preparation and installation procedures.
2.  Review coordination with related work.

Record minutes and distribute copies within two days after meeting to participants, with two
copies to Architect, Owner, participants, and those affected by decisions made.

3.04 LAYING OUT THE WORK

A.
B.
C.

H.

Verify locations of survey control points prior to starting work.
Promptly notify Architect of any discrepancies discovered.

Protect survey control points prior to starting site work; preserve permanent reference
points during construction.

Promptly report to Architect the loss or destruction of any reference point or relocation
required because of changes in grades or other reasons.

Replace dislocated survey control points based on original survey control. Make no
changes without prior written notice to Architect.

Utilize recognized engineering survey practices.

Establish elevations, lines and levels. Locate and lay out by instrumentation and similar
appropriate means:
1. Grid or axis for structures.

Periodically verify layouts by same means.
Maintain a complete and accurate log of control and survey work as it progresses.

3.05 GENERAL INSTALLATION REQUIREMENTS

A. Install products as specified in individual sections, in accordance with manufacturer's
instructions and recommendations, and so as to avoid waste due to necessity for
replacement.

B. Make vertical elements plumb and horizontal elements level, unless otherwise indicated.

C. Install equipment and fittings plumb and level, neatly aligned with adjacent vertical and
horizontal lines, unless otherwise indicated.

D. Make consistent texture on surfaces, with seamless transitions, unless otherwise indicated.

E. Make neat transitions between different surfaces, maintaining texture and appearance.
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3.06 ALTERATIONS

A. Drawings showing existing construction and utilities are based on casual field observation
and existing record documents only.
1. Verify that construction and utility arrangements are as indicated.
2.  Report discrepancies to Architect before disturbing existing installation.
3.  Beginning of alterations work constitutes acceptance of existing conditions.
B. Remove existing work as indicated and as required to accomplish new work.
1. Remove items indicated on drawings.
2. Relocate items indicated on drawings.
3. Where new surface finishes are to be applied to existing work, perform removals,
patch, and prepare existing surfaces as required to receive new finish; remove existing
finish if necessary for successful application of new finish.
4. Where new surface finishes are not specified or indicated, patch holes and damaged
surfaces to match adjacent finished surfaces as closely as possible.
C. Services (Including but not limited to HVAC, Plumbing, Fire Protection, and Electrical):
Remove, relocate, and extend existing systems to accommodate new construction.
1. Maintain existing active systems that are to remain in operation; maintain access to
equipment and operational components; if necessary, modify installation to allow
access or provide access panel.
2. Where existing systems or equipment are not active and Contract Documents require
reactivation, put back into operational condition; repair supply, distribution, and
equipment as required.
3. Where existing active systems serve occupied facilities but are to be replaced with
new services, maintain existing systems in service until new systems are complete
and ready for service.
a. Disable existing systems only to make switchovers and connections; minimize
duration of outages.
b. Provide temporary connections as required to maintain existing systems in
service.
4. Verify that abandoned services serve only abandoned facilities.
5.  Remove abandoned pipe, ducts, conduits, and equipment , including those above
accessible ceilings; remove back to source of supply where possible, otherwise cap
stub and tag with identification; patch holes left by removal using materials specified
for new construction.
D. Protect existing work to remain.
1. Prevent movement of structure; provide shoring and bracing if necessary.
2.  Perform cutting to accomplish removals neatly and as specified for cutting new work.
3. Repair adjacent construction and finishes damaged during removal work.
E. Adapt existing work to fit new work: Make as neat and smooth transition as possible.
F. Patching: Where the existing surface is not indicated to be refinished, patch to match the
surface finish that existed prior to cutting. Where the surface is indicated to be refinished,
patch so that the substrate is ready for the new finish.
G. Refinish existing surfaces as indicated:
1. Where rooms or spaces are indicated to be refinished, refinish all visible existing
surfaces to remain to the specified condition for each material, with a neat transition to
adjacent finishes.
2. If mechanical or electrical work is exposed accidentally during the work, re-cover and
refinish to match.
H. Clean existing systems and equipment.
I.  Remove demolition debris and abandoned items from alterations areas and dispose of off-
site; do not burn or bury.
J. Do not begin new construction in alterations areas before demolition is complete.
K. Comply with all other applicable requirements of this section.
3.07 CUTTING AND PATCHING

A. Whenever possible, execute the work by methods that avoid cutting or patching.
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See Alterations article above for additional requirements.

Perform whatever cutting and patching is necessary to:

Complete the work.

Fit products together to integrate with other work.

Provide openings for penetration of mechanical, electrical, and other services.
Match work that has been cut to adjacent work.

Repair areas adjacent to cuts to required condition.

Repair new work damaged by subsequent work.

Remove samples of installed work for testing when requested.

Remove and replace defective and non-complying work.

PNOOA W

Execute work by methods that avoid damage to other work and that will provide appropriate
surfaces to receive patching and finishing. In existing work, minimize damage and restore
to original condition.

Employ original installer to perform cutting for weather exposed and moisture resistant
elements, and sight exposed surfaces.

Cut rigid materials using masonry saw or core drill. Pneumatic tools not allowed without
prior approval.

Restore work with new products in accordance with requirements of Contract Documents.
Fit work air tight to pipes, sleeves, ducts, conduit, and other penetrations through surfaces.

At penetrations of fire rated walls, partitions, ceiling, or floor construction, completely seal
voids with fire rated material in accordance with Section 078400, to full thickness of the
penetrated element.

Patching:

1. Finish patched surfaces to match finish that existed prior to patching. On continuous
surfaces, refinish to nearest intersection or natural break. For an assembly, refinish
entire unit.

2. Match color, texture, and appearance.

3. Repair patched surfaces that are damaged, lifted, discolored, or showing other
imperfections due to patching work. If defects are due to condition of substrate, repair
substrate prior to repairing finish.

3.08 PROGRESS CLEANING

A.

B.

C.

D.

Maintain areas free of waste materials, debris, and rubbish. Maintain site in a clean and
orderly condition.

Remove debris and rubbish from pipe chases, plenums, attics, crawl spaces, and other
closed or remote spaces, prior to enclosing the space.

Broom and vacuum clean interior areas prior to start of surface finishing, and continue
cleaning to eliminate dust.

Collect and remove waste materials, debris, and trash/rubbish from site periodically and
dispose off-site; do not burn or bury.

3.09 PROTECTION OF INSTALLED WORK

A. Protect installed work from damage by construction operations.

B. Provide special protection where specified in individual specification sections.

C. Provide temporary and removable protection for installed products. Control activity in
immediate work area to prevent damage.

D. Provide protective coverings at walls, projections, jambs, sills, and soffits of openings.

E. Protect finished floors, stairs, and other surfaces from traffic, dirt, wear, damage, or
movement of heavy objects, by protecting with durable sheet materials.

F. Prohibit traffic or storage upon waterproofed or roofed surfaces. If traffic or activity is
necessary, obtain recommendations for protection from waterproofing or roofing material
manufacturer.

G. Remove protective coverings when no longer needed; reuse or recycle coverings if
possible.
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3.10 SYSTEM STARTUP

A.
B.

C.

D.
E.

F.

Coordinate schedule for start-up of various equipment and systems.

Verify that each piece of equipment or system has been checked for proper lubrication,
drive rotation, belt tension, control sequence, and for conditions that may cause damage.

Verify tests, meter readings, and specified electrical characteristics agree with those
required by the equipment or system manufacturer.

Verify that wiring and support components for equipment are complete and tested.

Execute start-up under supervision of applicable Contractor personnel and manufacturer's
representative in accordance with manufacturers' instructions.

Submit a written report that equipment or system has been properly installed and is
functioning correctly.

3.11 DEMONSTRATION AND INSTRUCTION

A.

B.

C.

Demonstrate start-up, operation, control, adjustment, trouble-shooting, servicing,
maintenance, and shutdown of each item of equipment at scheduled time, at equipment
location.

For equipment or systems requiring seasonal operation, perform demonstration for other
season within six months.

Provide a qualified person who is knowledgeable about the Project to perform
demonstration and instruction of Owner's personnel.

3.12 ADJUSTING

A.

Adjust operating products and equipment to ensure smooth and unhindered operation.

3.13 FINAL CLEANING

A
B.

I omm

Use cleaning materials that are nonhazardous.

Clean interior and exterior glass, surfaces exposed to view; remove temporary labels, stains
and foreign substances, polish transparent and glossy surfaces, vacuum carpeted and soft
surfaces.

Remove all labels that are not permanent. Do not paint or otherwise cover fire test labels or
nameplates on mechanical and electrical equipment.

Clean equipment and fixtures to a sanitary condition with cleaning materials appropriate to
the surface and material being cleaned.

Clean filters of operating equipment.
Clean debris from roofs, overflow drains, area drains, and drainage systems.
Clean site; sweep paved areas, rake clean landscaped surfaces.

Remove waste, surplus materials, trash/rubbish, and construction facilities from the site;
dispose of in legal manner; do not burn or bury.

3.14 CLOSEOUT PROCEDURES

A. Make submittals that are required by governing or other authorities.

B. Accompany Project Coordinator on preliminary inspection to determine items to be listed for
completion or correction in the Contractor's Correction Punch List for Contractor's Notice of
Substantial Completion.

C. Notify Architect when work is considered ready for Architect's Substantial Completion
inspection.

D. Submit written certification containing Contractor's Correction Punch List, that Contract
Documents have been reviewed, work has been inspected, and that work is complete in
accordance with Contract Documents and ready for Architect's Substantial Completion
inspection.

E. Conduct Substantial Completion inspection and create Final Correction Punch List
containing Architect's and Contractor's comprehensive list of items identified to be
completed or corrected and submit to Architect.

F. Correct items of work listed in Final Correction Punch List and comply with requirements for
access to Owner-occupied areas.
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G. Notify Architect when work is considered finally complete and ready for Architect's
Substantial Completion final inspection.

H. Complete items of work determined by Architect listed in executed Certificate of Substantial
Completion.
3.15 MAINTENANCE
A. Provide service and maintenance of components indicated in specification sections.

B. Maintenance Period: As indicated in specification sections or, if not indicated, not less than
one year from the Date of Substantial Completion or the length of the specified warranty,
whichever is longer.

C. Examine system components at a frequency consistent with reliable operation. Clean,
adjust, and lubricate as required.

D. Include systematic examination, adjustment, and lubrication of components. Repair or
replace parts whenever required. Use parts produced by the manufacturer of the original
component.

E. Maintenance service shall not be assigned or transferred to any agent or subcontractor
without prior written consent of the Owner.

END OF SECTION
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SECTION 017800
CLOSEOUT SUBMITTALS

PART 1 GENERAL
1.01 SECTION INCLUDES
A. Project Record Documents.
B. Warranties and bonds.
1.02 RELATED REQUIREMENTS
A. Individual Product Sections: Specific requirements for operation and maintenance data.
B. Individual Product Sections: Warranties required for specific products or Work.
PART 3 EXECUTION
2.01 PROJECT RECORD DOCUMENTS

A. Maintain on site one set of the following record documents; record actual revisions to the
Work:

Drawings.

Specifications.

Addenda.

Change Orders and other modifications to the Contract.

Reviewed shop drawings, product data, and samples.

Manufacturer's instruction for assembly, installation, and adjusting.
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Ensure entries are complete and accurate, enabling future reference by Owner.
Store record documents separate from documents used for construction.
Record information concurrent with construction progress.
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Specifications: Legibly mark and record at each product section description of actual
products installed, including the following:

1. Manufacturer's name and product model and number.

2. Changes made by Addenda and modifications.

F. Record Drawingsand Shop Drawings: Legibly mark each item to record actual construction
including:
1. Field changes of dimension and detail.
2. Details not on original Contract drawings.

2.02 OPERATION AND MAINTENANCE DATA

A. Source Data: For each product or system, list names, addresses and telephone numbers
of Subcontractors and suppliers, including local source of supplies and replacement parts.

B. Product Data: Mark each sheet to clearly identify specific products and component parts,
and data applicable to installation. Delete inapplicable information.

C. Drawings: Supplement product data to illustrate relations of component parts of equipment
and systems, to show control and flow diagrams. Do not use Project Record Documents as
maintenance drawings.

D. Typed Text: As required to supplement product data. Provide logical sequence of
instructions for each procedure, incorporating manufacturer's instructions.

2.03 OPERATION AND MAINTENANCE DATA FOR MATERIALS AND FINISHES

A. For Each Product, Applied Material, and Finish:

1. Product data, with catalog number, size, composition, and color and texture
designations.
2. Information for re-ordering custom manufactured products.
B. Instructions for Care and Maintenance: Manufacturer's recommendations for cleaning

agents and methods, precautions against detrimental cleaning agents and methods, and
recommended schedule for cleaning and maintenance.

C. Moisture protection and weather-exposed products: Include product data listing applicable
reference standards, chemical composition, and details of installation. Provide
recommendations for inspections, maintenance, and repair.

H59-N127-FW
MTC Automotive HVAC Unit 017800 - 1 Closeout Submittals
Replacement



D.
E.

Additional information as specified in individual product specification sections.

Where additional instructions are required, beyond the manufacturer's standard printed
instructions, have instructions prepared by personnel experienced in the operation and
maintenance of the specific products.

2.04 OPERATION AND MAINTENANCE DATA FOR EQUIPMENT AND SYSTEMS

A
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K.

L.

For Each ltem of Equipment and Each System:

1. Description of unit or system, and component parts.

2. Identify function, normal operating characteristics, and limiting conditions.
3. Include performance curves, with engineering data and tests.

4. Complete nomenclature and model number of replaceable parts.

Where additional instructions are required, beyond the manufacturer's standard printed
instructions, have instructions prepared by personnel experienced in the operation and
maintenance of the specific products.

Operating Procedures: Include start-up, break-in, and routine normal operating instructions
and sequences. Include regulation, control, stopping, shut-down, and emergency
instructions. Include summer, winter, and any special operating instructions.

Maintenance Requirements: Include routine procedures and guide for preventative
maintenance and trouble shooting; disassembly, repair, and reassembly instructions; and
alignment, adjusting, balancing, and checking instructions.

Provide servicing and lubrication schedule, and list of lubricants required.
Include manufacturer's printed operation and maintenance instructions.
Include sequence of operation by controls manufacturer.

Provide original manufacturer's parts list, illustrations, assembly drawings, and diagrams
required for maintenance.

Provide control diagrams by controls manufacturer as installed.

Provide charts of valve tag numbers, with location and function of each valve, keyed to flow
and control diagrams.

Provide list of original manufacturer's spare parts, current prices, and recommended
quantities to be maintained in storage.

Additional Requirements: As specified in individual product specification sections.

2.05 WARRANTIES AND BONDS

A.
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Obtain warranties and bonds, executed in duplicate by responsible Subcontractors,
suppliers, and manufacturers, within 10 days after completion of the applicable item of
work. Except for items put into use with Owner's permission, leave date of beginning of
time of warranty until Date of Substantial completion is determined.

Verify that documents are in proper form, contain full information, and are notarized.
Co-execute submittals when required.
Retain warranties and bonds until time specified for submittal.

Include originals of each in operation and maintenance manuals, indexed separately on
Table of Contents.

Separate each warranty or bond with index tab sheets keyed to the Table of Contents
listing. Provide full information, using separate typed sheets as necessary. List
Subcontractor, supplier, and manufacturer, with name, address, and telephone number of
responsible principal.

END OF SECTION
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SECTION 024100
DEMOLITION

PART 1 GENERAL

1.01 SECTION INCLUDES
A. Building demolition excluding removal of hazardous materials and toxic substances.
B. Selective demolition of building elements for alteration purposes.

1.02 REFERENCE STANDARDS
A. 29 CFR 1926 - Safety and Health Regulations for Construction Current Edition.

B. NFPA 241 - Standard for Safeguarding Construction, Alteration, and Demolition Operations
2022.

1.03 SUBMITTALS
A. See Section 013000 - Administrative Requirements, for submittal procedures.

B. Site Plan: Showing:
1. Areas for temporary construction and field offices.
2. Areas for temporary and permanent placement of removed materials.

PART 3 EXECUTION
2.01 SCOPE

A. Remove portions of existing buildings in the following sequence:
1. Mechanical Units.

B. Remove other items indicated, for recycling.
2.02 GENERAL PROCEDURES AND PROJECT CONDITIONS

A. Comply with applicable codes and regulations for demolition operations and safety of
adjacent structures and the public.

1. Obtain required permits.

2. Take precautions to prevent catastrophic or uncontrolled collapse of structures to be
removed; do not allow worker or public access within range of potential collapse of
unstable structures.

3. Provide, erect, and maintain temporary barriers and security devices.

4. Conduct operations to minimize effects on and interference with adjacent structures
and occupants.

5. Do not close or obstruct roadways or sidewalks without permit.

6. Conduct operations to minimize obstruction of public and private entrances and exits;
do not obstruct required exits at any time; protect persons using entrances and exits
from removal operations.

7.  Obtain written permission from owners of adjacent properties when demolition
equipment will traverse, infringe upon or limit access to their property.

Do not begin removal until receipt of notification to proceed from Owner.

C. Protect existing structures and other elements that are not to be removed.
1. Provide bracing and shoring.
2.  Prevent movement or settlement of adjacent structures.
3.  Stop work immediately if adjacent structures appear to be in danger.

2.03 EXISTING UTILITIES

A. Coordinate work with utility companies; notify before starting work and comply with their
requirements; obtain required permits.

w

B. Protect existing utilities to remain from damage.

C. Do not close, shut off, or disrupt existing life safety systems that are in use without at least 7
days prior written notification to Owner.

D. Do not close, shut off, or disrupt existing utility branches or take-offs that are in use without
at least 3 days prior written notification to Owner.

E. Locate and mark utilities to remain; mark using highly visible tags or flags, with identification
of utility type; protect from damage due to subsequent construction, using substantial
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barricades if necessary.

2.04 SELECTIVE DEMOLITION FOR ALTERATIONS

A.

Drawings showing existing construction and utilities are based on casual field observation

and existing record documents only.

1. Verify that construction and utility arrangements are as indicated.

2. Report discrepancies to Architect before disturbing existing installation.

3. Beginning of demolition work constitutes acceptance of existing conditions that would
be apparent upon examination prior to starting demolition.

Remove existing work as indicated and as required to accomplish new work.
1. Remove items indicated on drawings.

Services (Including but not limited to HVAC and Electrical): Remove existing systems and

equipment as indicated.

1. Maintain existing active systems that are to remain in operation; maintain access to
equipment and operational components.

2. Where existing active systems serve occupied facilities but are to be replaced with
new services, maintain existing systems in service until new systems are complete
and ready for service.

3. Verify that abandoned services serve only abandoned facilities before removal.

4. Remove abandoned pipe, ducts, conduits, and equipment, including those above
accessible ceilings; remove back to source of supply where possible, otherwise cap
stub and tag with identification.

Protect existing work to remain.

1. Prevent movement of structure; provide shoring and bracing if necessary.

2. Perform cutting to accomplish removals neatly and as specified for cutting new work.
3. Repair adjacent construction and finishes damaged during removal work.

4. Patch as specified for patching new work.

2.05 DEBRIS AND WASTE REMOVAL

A.
B.
C.

Remove debris, junk, and trash from site.

Leave site in clean condition, ready for subsequent work.

Clean up spillage and wind-blown debris from public and private lands.
END OF SECTION
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